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Status of the Work/Study Items as on the closing plenary of  SA4#112-e

	Name
	WI_Code 
	WI_ID
	Release
	Target Completion Date
	Completion %age till SA4#111-e
	Completion %age till SA4#112-e
	Specify whether Stage2 / Stage 3
	Name of the Rapporteur
	Comments

	Extension for headset interface tests of UE
	HInT
	880012
	Rel-17
	10-Sept-21
	25%
	50%
	Stage 3
	Jan Reimes, Stéphane Ragot
	Test specifications

	Support of Immersive Teleconferencing and Telepresence for Remote Terminals
	ITT4RT
	820003
	Rel-17
	18-Dec-20
	55%
	60%
	Stage 3
	Ozgur Oyman, Igor Curcio
	

	Terminal Audio quality performance and Test methods for Immersive Audio Services
	ATIAS
	830005
	Rel-17
	04-Dec-22
	20%
	
	Stage 3
	Stéphane Ragot, Stefan Bruhn
	

	Handsets Featuring Non-Traditional Earpieces
	HaNTE
	860012
	Rel-17
	15-Sept-20
	
	
	Stage 3
	
	Test specifications

	EVS Codec Extension for Immersive Voice and Audio Services
	IVAS_Codec
	770024
	Rel-18
	11-Jun-21
	27%
	
	Stage 3
	Imre Varga
	

	Operation Points for 8K VR 360 Video over 5G
	8K_VR_5G
	890009
	Rel-17
	12-Mar-21
	25%
	85%
	Stage 3
	Ozgur Oyman
	

	Study on 5G Glass-type AR/MR Devices
	FS_5GSTAR
	880011
	Rel-17
	17-Sep-21
	10%
	20%
	Stage 3
	Hakju Ryan Lee
	

	Study on Multicast Architecture Enhancements for 5G Media Streaming
	FS_5GMS_Multicast
	870014
	Rel-17
	17-Dec-20
	20%
	
	Stage 2
	Peng Tan
	

	Study on VR Streaming Conformance and Guidelines
	FS_VR_CoGui
	850004
	Rel-17
	21-Jun-21
	20%
	20%
	Stage 3
	Igor Curcio
	

	Study on 5G Video Codec Characteristics
	FS_5GVideo
	870011
	Rel-17
	17-Dec-20
	45%
	55%
	Stage 3
	Thomas Stockhammer
	

	Study on the use of NBMP in FLUS
	FS_FLUS_NBMP
	870012
	Rel-17
	21-Sept-21
	30%
	40%
	Stage 3
	Iraj Sodagar
	

	Study on Streaming Architecture extensions For Edge processing
	FS_EMSA
	870015
	Rel-17
	17-Dec-20
	30%
	
	Stage 2
	Imed Bouazizi
	

	Study on Typical Traffic Characteristics for XR Services and other Media
	FS_XRTraffic
	870013
	Rel-17
	18-Jun-20
	40%
	55%
	Stage 3
	Thomas Stockhammer
	

	Study on 5G media streaming extensions 
	FS_5GMS_EXT
	900029
	Rel-17
	8-Sept-21
	0%
	5%
	
	Thorsten Lohmar, Iraj Saudagar
	




	* Currently the Stage 3 Release Freeze has been planned to be shifted from Sep '21 (ASN.1 freeze: Dec.21) to Mar '22 (ASN.1 freeze: Sep.22) [RP-202111]

	* In Bold are the WIs



