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1 Introduction

During SA plenary#96, the new work item on “Generic architecture for Real-Time and AR/MR media” was approved in SP-220672. The objectives of this work is to specify a 5G generic architecture for real-time media communication:

· A generic real-time media communication architecture mapped to the 5GS architecture and any SA2 stage 2 architecture additions, with relevant core building blocks, reference point, and interfaces to support modern operator and third-party media services, based on the 5GMS architecture

· Provide all relevant reference points and interfaces to support different collaboration models between 5G System operator and third-party media communication service provider, including but not limited to an AR media communication service provider.

· Call flows and procedures for different real-time communication service types, 

· Specify support for AR relevant functionalities such as split-rendering or spatial computing on top of a 5G System based on this architecture
2 Proposed Time and Work Plan
	Meeting/Telcos
	Goals / Discussion topics

	SA4#120 (Aug. 17 – 26, 2022, e-Meeting, MCC)
	· Agree on TS 26.506 skeleton
· Agree on the initial time plan
· Discuss and agree the basis for generic architecture

	3GPP SA4 RTC SWG Telco #1 (Sep 7, 2022, 16:00 – 18:00 CEST, Host Qualcomm)
	· Discuss the followings

· Overall RTC architecture
· Defining connections / interfaces
· Submission deadline: Sep 2, 16:00 CEST

	3GPP SA4 RTC SWG Telco #2 (Sep 21, 2022, 16:00 – 18:00 CEST, Host Qualcomm)
	· Discuss the followings

· Overall RTC architecture

· Defining connections / interfaces
· Submission deadline: Sep 16, 16:00 CEST

	3GPP SA4 RTC SWG Telco #3 (Oct 5, 2022, 16:00 – 18:00 CEST, Host Qualcomm)
	· Discuss the followings

· Overall RTC architecture

· Defining connections / interfaces
· Submission deadline: Sep 30, 16:00 CEST

	3GPP SA4 RTC SWG Telco #4 (Oct 19, 2022, 16:00 – 18:00 CEST, Host Qualcomm`)
	· Discuss the followings

· Overall RTC architecture

· Defining connections / interfaces
· Submission deadline: Oct 14, 16:00 CEST

	SA4#121 (Nov. 14 – 18, 2022, Toulouse, France)
	· Complete the generic architecture and interface definition
· Discuss and agree the procedures
· Update TS 26.506
· Agree on TS 26.506 to be sent to SA for information

	RTC SWG Telco #1 (Nov. 30, 2022, 1500-1700 CET, Host: Qualcomm)
	· Discuss and agree the procedures
· Update TS 26.506

· Submission deadline: 26 Nov. 2022, 23:59 CET

	SA#98 (Dec. 13-19, 2022, e-Meeting, MCC)
	· Present TS 26.506 v1.0.0 for information

	RTC SWG Telco #2 (Dec. 14, 2022, 1500-1700 CET, Host: Qualcomm)
	· Discuss and agree the procedures
· Update TS 26.506

· Submission deadline: 10 Dec. 2022, 23:59 CET

	RTC SWG Telco #3 (Jan. 11, 2023, 0600-0800 CET, Host: Qualcomm)
	· Discuss and agree the procedures
· Update TS 26.506

· Submission deadline: 7 Jan. 2023, 23:59 CET

	RTC SWG Telco #4 (Feb. 1, 2023, 0600-0800 CET, Host: Qualcomm)
	· Discuss and agree the procedures
· Update TS 26.506

· Submission deadline: 28 Jan. 2023, 23:59 CET

	SA4#122 (Feb. 20 – 24, Feb, 2023, Athens, Greece

)
	· 
· Discuss and agree the procedures/call flows
· Update TS 26.506
· 

	RTC SWG Telco #9 (March 15, 2023, 15 – 17 CET, Host Qualcomm)
	· Discuss and agree the procedures/call flows
· Refine the RTC architecture

· Update TS 26.506
· Submission deadline: March 13, 6:00 CET

	RTC SWG Telco #10 (March 29, 2023, 6 – 8 CET, Host Qualcomm)
	· Discuss and agree the procedures/call flows
· Refine the RTC architecture

· Update TS 26.506
· Submission deadline: March 27, 2023, 6:00 CET

	SA4#123 (Apr. 17-21, 2023, e-Meeting)
	· Discuss and agree the procedures/call flows
· Refine the RTC architecture

· Update TS 26.506

	SA4#124 (May 22-26, 2023, Berlin)
	· Complete all the remaining issues
· Update TS 26.506
· Agree on TS 26.506 to be sent to SA for approval

	SA#100 (Jun 12-16, 2023, Taipei)
	· Present TS 26.506 v2.0.0 for approval


3 Proposal
We propose to agree the updated work plan in clause 2.
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