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1 Introduction 

This document gives a time plan for the WI Timed Graphics. It highlights the main targets for each SA4 meeting but is not an exclusive list of work topics for each meeting
The time plan is intended to be reviewed and updated (if needed) in each meeting.
2 Summary of the objectives of Timed Graphics
The objective of the work is to produce a specification for a simple timed graphics media type.  The focus of the work will be graphics in parallel to a video stream without requiring an umbrella scene descriptor such as DIMS.  It will ensure acceptable user experience can be achieved while improving service efficiency.

The work can be split into two main parts
- specification of a simple timed graphics media type, reusing parts of 3GPP DIMS where relevant.

- specification of associated RTP payload type, storage in 3GP files and inclusion in MMS, PSS, MBMS and MTSI reusing parts of the 3GPP DIMS payload / storage format where relevant.

3 Time plan

	Meeting
	Target

	SA4#53, April 2009, San Diego
	Produce an outline draft TS.  Agree on use cases, requirements, working assumptions and possibly first pseudo CRs to the new TS.

	SA4#54, June 2009, Ystad
	Pseudo CRs to the new TS, focusing on media type definition, timing/sync issues, and layout issues.

	SA4#55, August 2009, Asia?
	Pseudo CRs to the new TS, focusing on finalizing media type definition, timing/sync issues, and layout issues. and adding transport/storage.  Send TS to SA plenary for information.  Draft CRs to 26.246, 26.244 and 26.234 on adding Timed Graphics support

	SA4#56, November 2009, Sophia
	Finals CRs on Technical realizations (finalizing the work item).  Send TS to SA plenary for approval.  Finalize CRs to 26.246, 26.244 and 26.234


