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1. Introduction
This contribution presents a status report on the progress of the Host Lab and Global Analysis Lab for the EVS Qualification Test.
2. Progress of the Host Lab
Dynastat contracted with ETSI to perform Host Lab (HL) functions for the EVS Qualification Test. The Qualification Test involves 13 Proponent Companies (PCs), where each PC conducts 12 subjective tests. Two EVS Permanent Documents describe those subjective tests - the Quality Assessment Test Plan [1] describes methods and procedures for conducting the tests and the Processing Plan [2] describes the processing of the test and reference conditions involved in the subjective tests. The primary functions of the HL was the processing and cross-checking of the Reference and Test conditions involved in the subjective tests. 
The HL has completed the following tasks:

1. Establishment of facility (~60 G-bytes) for secure transfer and storage of source and processed speech and audio material. 

2. Processing and cross-check of all Reference-codecs and all Reference-conditions (i.e., MNRU conditions) for 12 tests for each of 13 PCs. Each PC used different speech and audio databases for their tests. 
3. Processing and cross-check of each PC's Codec-under-Test (CuT) for all of their 12 tests.
4. Secure file delivery of processed speech and audio materials to each PC for 12 subjective tests (496 conditions over the 12 tests for each PC and 6448 conditions for all 13 PCs).

3. Progress of the Global Analysis Lab
Dynastat agreed to perform the functions of the Global Analysis Lab (GAL) for no additional cost to ETSI or the PCs. Most of the work of the GAL will be performed when the subjective testing has been completed by the PCs and the raw voting data has been delivered to the GAL. However, the GAL has completed the following tasks in preparation for the Global Analysis of the delivered voting data:

1. Development and delivery of the randomized presentation sequences based on the test designs.
2. Development and provision of raw data-delivery files for each PC. 

3. Development of Excel data tool for verifying and reporting the integrity of the raw voting data  delivered by the PCs to the GAL. 
4. Development of Excel data-handling and statistical tools for conducting the ToR tests specified in the Quality Assessment Test Plan [1] and for computing the Figures of Merit (FoM) described in the EVS Qualification Rules Permanent Document [3].
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