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1 Introduction

This document contains time plan for the study item on "MBMS Improvements - MBMS operation on Demand" as approved in SP-130026.
In section 2 a proposed time plan is provided.

The concrete proposals are provided in clause 3.
2 Proposed Time Plan

The following time plan for MI-MooD is proposed:

	Meeting
	MBMS Improvements – MBMS operation on Demand

(MI-MooD: SA4)

	SA4#73 (15-19 April, 2013, Qingdao)
	· Agree a Skeleton TR

· Agree a Timeplan 

· Proposals on TR text
· Proposals on Use Cases

	SA4#74 (8-12 July, 2013, Dublin)
	· Proposals on Use Cases 

· Gap analysis of Use Cases with TS26.346
· Proposals on TR text

	SA4#75 (23-27 September, 2013, Vancouver)
	· Proposals on Use Cases 

· Gap analysis of Use Cases with TS26.346

· Proposals on TR text

	SA4#76 (4-8 November, 2013, Osaka)
	· Gap analysis of Use Cases with TS26.346

· Proposals on TR text
· CR contributions for TS 26.346

	SA4#77 (20-24 January, 2014, Seoul)
	· Gap analysis of Use Cases with TS26.346

· Proposals on TR text 
· CR contributions for TS 26.346

	SA#63 (5-7 March, 2014, TBD)
	· TR presented for information

	SA4#78 (7-11 April, 2014, TBD)
	· Proposals on TR text 
· CR contributions for TS 26.346

	SA4#79 (12-16 May, 2014, Sophia Antipolis)
	· Proposals on TR text 
· CR contributions for TS 26.346

	SA#64 (16-18 June, 2014, Sophia Antipolis)
	· TR presented for approval


3 Proposal

It is proposed to agree on the time plan in clause 2. 
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