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1 Introduction

As there are dependencies on the completion of the MI-EMO: Unicast-Supported DASH-over-MBMS (as defined in S4-130878 or an updated agreed version of it) for subsequential work in the MBMS Improvements (MI) Umbrella Work Item a time and work plan to complete Unicast-Supported DASH over MBMS is provided.

2 Time and Work Plan

To complete this objective of the work item the following is proposed:

· for SA4#75: Draft CRs are provided on potential solutions for the "Unicast-Supported DASH-over-MBMS" are provided. Only solutions that are provided as draft CRs will be taken into account as potential solutions

· at SA4#75: Initial evaluation of the proposed solutions and agreement on baseline solution as working assumption based on the evaluation against the recommended requirements (in S4-130878) and other work item objectives.

·  at SA4#76: Potential refinement of the baseline solution to address additional aspects and optimizations if considered necessary and potential agreement of CR to TS26.346 on Unicast-Supported DASH-over-MBMS"
3 Proposal
It is proposed to agree the time and work plan in section 2.
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