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1. Introduction

This document describes the project plan for the

 “Acoustic requirements and test methods for IMS-based conversational speech services over LTE - super wideband and fullband aspects”

building block for the parent work item

“Acoustic requirements and test methods for IMS-based conversational speech services over LTE”

for TS 26.131 and TS 26.132 in 3GPP TSG SA4. Section 2 of the document lists the current ART_LTE-SUPER permanent documents. Section 3 of the document describes the schedule.

This document will be continuously updated as necessary.
2. List of ART_LTE-SUPER permanent documents

	Document number
	Title
	Current version
	Editor

	S4-141006
	ART_LTE-SUPER -1 Project Plan of ART_LTE-SUPER WI
	0.0.11
	ART_LTE-SUPER rapporteur
(Sony Mobile Communications)


3. Schedule

	Month
	Meeting / date
	Activity

	Dec-12
	SA#58 (10 – 12 Dec 2012 )
	Approval of  work item ART_LTE

	Feb-13
	3GPPSA4#72 (28 Jan – 1 Feb 2013)
	Review present status for super wideband telephonometry (acoustic test equipment challenges such as head and torso design including artificial mouth and artificial ears)
Liaise to other SDO:s about needs for super wideband test methods


	Mar-13
	SA#59 (4 – 6 March 2013)
	-

	Apr-13
	3GPPSA4#73 (15 – 19 April 2013)
	Review possible new input from other SDO:s



	Jun-13
	SA#60 (17-19 Jun 2013)
	- 

	Jul-13
	3GPPSA4#74 (8-12 July  2013)
	 Review possible new input from other SDO:s

	Sep-13
	3GPPSA#61 (9 – 11 Sep 2013)
	-

	Sep-13
	3GPPSA4#75 (23 – 27 Sep)
	Contributions as Draft CR:s

	Nov-13
	3GPPSA4#76 (4 – 8 Nov)
	Additional contributions for frequency sensitivity/frequency characteristics for SWB

	Dec-13
	3GPPSA#62 (9 – 11 Dec 2013)
	- 

	Jan-14
	3GPPSA4#77 (20-24 Jan)
	Additional contributions for frequency sensitivity/frequency characteristics for SWB
Review of plans for subjective experiments

	Feb-14
	
	Telco ART_LTE Feb 6th at 17-19 CET

	Mar-14
	3GPPSA#63 (5 – 7 March 2014)
	- 

	Apr-14
	3GPPSA4#78 (7-11 April 2014)
	 Review results from subjective experiments

·  

	May-14
	SA4#79 (12-16 May 2014)
	Review subjective experiments processing plans and a new proposal for super-wideband mask (receving, handset mode)
Draft CR:s covering all test cases, although with some TBD:s
Draft full-band requirements and test methods. This is an optional mode of EVS.


	Jun-14
	3GPPSA#64 (16 – 18 Jun 2014)
	


	Jun-14
	
	-(Submission of EVS codec candidate to selection test June 27th. Coding of acoustic test signals.)

	Aug-14
	SA4#80 (4-8 Aug 2014)
	Fullband subclauses created

Agreement on open points from draft CR:s, 
how to handle:

stereo, quality in the presence of noise, EVS codec operating points, mouth signal generation accuracy, noise measurement bandwidths etc

Agreed progressed draft CR:s based on the above
Frequency response methods considered
Agreement on WI exemption sheet to prolong the WI to Dec-14

	Aug-14
	SA4#80bis
	Agreement on EVS based on GAL report

	Sep-14
	3GPPSA#65 (15 – 17 Sep 2014)
	Approval of WI exception to prolong the WI


	Sep-14
	ART_LTE Telco 30 Sep
	Agree in SQ ad-hoc on open points, especially frequency responses
Input on the EVS codec’s impact on test signals, based on e.g. verification or characterization tests

	Nov-14
	SA4#81 (3-7 Nov 2014)
	Agree in SA4 on open points, especially frequency responses

Potential adaptations of requirements and test methods to account for the EVS codec characteristics, based on e.g. verification or characterization tests
Agree CR:s

	Dec-14
	3GPPSA#65 (10-12 Aug 2014)
	Approval of agreed changes
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