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This document describes the work plan status after SA5#104 for SA5 WIs/SIs:

- Completion rate

- Target for completion

- Deliverables to next SA meeting (if any)
- WID update (if any)
- Exception request (if any)
This document is the only centralized reference for preparation of next SA meeting and update of the 3GPP work plan and is based on:

- SWG Exec Reports

- SA5 closing plenary decisions
- Outcome of email approvals (when applicable)

	Charging work items

	UID
	Title
	SA#68
	SA#69
	SA#70
	Completion date
	Deliverables to SA#70

	640059
	Inter-PLMN PS domain online charging
	50%
	70%
	100%
	SA#70 (12/2015)
	See 640159, 640259

	640159
	TR on Inter-PLMN PS domain online charging
	100% (Phase 1)
	50% (Phase 2)
	100%
	SA#70 (12/2015)
	Draft TR 32.843 for Approval

	640259
	Specification of Inter-PLMN PS domain online charging
	0%
	80%
	100%
	SA#70 (12/2015)
	Rel-13 CRs TS 32.251, 32.299

	660056 
	ULI and release causes for charging enhancement for VoLTE
	20%
	40%
	100%
	SA#69 (09/2015) 

-> SA#70 (12/2015)
	Rel-13 CRs TS 32.260, 32.298, 32.299

	680037
	Announcements for IMS Online Charging 
	5%
	30%
	100%
	SA#70 (12/2015)
	WID update

Rel-13 CRs TS 32.240, 32.260, 32.275, 32.299
Latest draft TS 32.28x for Information and Approval (after WID approval and TS number update at SA plenary)

	680038
	Enhanced S2a Mobility Over Trusted WLAN access to EPC - Charging 
	-
	30%
	100%
	SA#70 (12/2015)
	Rel-13 CRs TS 32.240, 32.251

	690043           
	Charging Aspects of IP Flow Mobility support for S2a and S2b Interfaces
	-
	-
	50%
	SA#70 (12/2015)
->  SA#71 (03/2016)
	WI Exception request

Rel-13 CRs TS 32.251, 32.298, 32.299

	690044           
	Charging aspects of MONTE
	-
	-
	50%
	SA#70 (12/2015)
->  SA#71 (03/2016)
	WI Exception request

Draft TS 32.278 for Information


	Charging study items

	UID
	Title
	SA#68
	SA#69
	SA#70
	Completion date
	Deliverables to SA#70

	670015
	Study on Determination of Completeness of Charging Information in IMS
	7%
	15%
	60%
	SA#70 (12/2015) 

->  SA#71 (03/2016)
	Draft TR 32.850 for Information

	680054
	Study on Overload Control for Diameter Charging Applications
	-
	5%
	5%
	SA#71 (03/2016)
	None


	OAM&P work items

	UID
	Title
	SA#68
	SA#69
	SA#70
	Completion date
	Deliverables to SA#70

	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	50%
	60%
	100%
	SA#70 (12/2015)
	None

	560036
	WLAN Management
	50%
	70%
	100%
	SA#70 (12/2015)
	See 560136, 560236

	560136
	WLAN Network Resource Model for Type-2 interface
	70%
	80%
	100%
	SA#70 (12/2015)  
	Draft TS 28.680 (Approval), 28.681 (Information and Approval), 28.682 (Approval), 28.683 (Information and Approval).

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	20%
	60%
	100%
	SA#70 (12/2015) 
	Draft TS 28.403 for Approval
Rel-13 CR 32.404

	600044
	Energy Efficiency related Performance Measurements
	40%
	50%
	50%
	SA#70 (12/2015)
-> SA#71 (03/2016)
	WI Exception request

	680035
	Management of mobile networks that include virtualized network functions
	-
	10%
	15%
	SA#71 (03/2016)
-> SA#74 (12/2016)
	None

	680036
	Management concept, architecture and requirements for mobile networks that include virtualized network functions
	-
	20%
	40%
	SA#71 (03/2016)
->  SA#72 (06/2016)
	None

	690039 
	Configuration Management for mobile networks that include virtualized network functions
	-
	-
	15%
	SA#74 (12/2016)

	None

	690040 
	Fault Management for mobile networks that include virtualized network functions
	-
	-
	10%
	SA#74 (12/2016)

	None

	690041
	Performance management for mobile networks that include virtualized network functions
	-
	-
	10%
	SA#74 (12/2016)

	None

	690042
	Lifecycle management for mobile networks that include virtualized network functions
	-
	-
	10%
	SA#74 (12/2016)

	None


	OAM&P study items

	UID
	Title
	SA#68
	SA#69
	SA#70
	Completion date
	Deliverables to SA#70

	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	30%
	30%
	45%
	SA#70 (12/2015)
->  SA#72 (06/2016)
	Updated WID (SA5-level only)

	660037
	Study on KQIs for Service Experience
	40%
	50%
	75%
	SA#70 (12/2015)
-> SA#71 (03/2016)
	Updated WID

	670028 
	Study on OAM support for Licensed Shared Access (LSA)
	15%
	30%
	75%
	SA#70 (12/2015)
-> SA#71 (03/2016)
	Updated WID (SA5-level only)


	Converged Management work items

	UID
	Title
	SA#68
	SA#69
	SA#70
	Completion date
	Deliverables to SA#70

	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	70%
	80%
	100%
	SA#70 (12/2015)
	See 560134, 560234

	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	85%
	90%
	100%
	SA#70 (12/2015)
	Draft TR 32.838 for Approval

	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	50%
	50%
	100%
	SA#70 (12/2015)
	None

	560235
	Converged Management PM Interface definitions
	60%
	80%
	100%
	SA#70 (12/2015)
	Updated WID
Draft TR 32.863 for Information and Approval


	Converged Management study items

	UID
	Title
	SA#68
	SA#69
	SA#70
	Completion date
	Deliverables to SA#70

	560435
	Study on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements
	60%
	60%
	60%
	SA#70 (12/2015)
	None – it was agreed to stop this study item and propose to withdraw the draft TR.


