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IDENTIFICATION TITLE STATUS

Doc. Nb. TS 100 613 Ver. 6.0.0
Ref. RTS/SMG-061202Q6

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 300 616 Ver. 0.0.0
Ref. DEN/SMG-061205Q7

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 300 616 Ver. 0.0.0
Ref. REN/SMG-061205Q7R1

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 300 616 Ver. 0.0.0
Ref. REN/SMG-061205Q8R2

Technical Body: SMG 06
Details and Download

Digital cellular telecommunications system (Phase 2+);
Subscriber, Mobile Equipment (ME) and services data administration
(GSM 12.02 version 6.0.0 Release 1997)

Digital cellular telecommunications system (Phase 2+);
Event and call data
(GSM 12.05 version 7.0.0 Release 1998)

Digital cellular telecommunications system (Phase 2+);
Event and call data
(GSM 12.05 version 7.1.0 Release 1998)

Digital cellular telecommunications system (Phase 2+);
Event and call data
(GSM 12.05 version 8.2.0 Release 1999)

Drafting Stage

Current Status:

STF 12 to review update
(01-12-1998)

Next Status:

Draft receipt by ETSI Secretariat

(15-09-1999)

Drafting Stage

Current Status:

Table of Contents and Scope
(12-02-1999)

Next Status:

First complete draft (01-05-1999)

Drafting Stage

Current Status:

Start of work (12-02-1999)
Next Status:

Table of Contents and Scope

(30-06-1999)

Drafting Stage

Current Status:

Table of Contents and Scope
(12-02-1999)

Next Status:

First complete draft (01-09-1999)
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Doc. Nb. ETS 300 627 Ver. 4.6.0 Digital cellular telecommunications system (Phase 2);

Ref. RE/SMG-061208PR2

Technical Body: SMG 06
Details and Download

Doc. Nb. TS 101 627 Ver. 6.0.0
Ref. RTS/SMG-061208Q6

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 301 627 Ver. 0.0.0
Ref. DEN/SMG-061208Q7

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 301 627 Ver. 0.0.0
Ref. REN/SMG-061208Q7R1

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 301 627 Ver. 0.0.0
Ref. REN/SMG-061208Q8R2

Technical Body: SMG 06
Details and Download

Doc. Nb. EN 301 627
Ref. DEN/SMG-061208QUIC

Technical Body: SMG 06
Directives: 96/48/EC
Details and Download

Subscriber and equipment trace
(GSM 12.08 version 4.6.0)

Digital cellular telecommunications system (Phase 2+);
Subscriber and equipment trace
(GSM 12.08 version 6.0.0 Release 1997)

Digital cellular telecommunications system (Phase 2+);
Subscriber and equipment trace
(GSM 12.08 version 7.0.0 Release 1998)

Digital cellular telecommunications system (Phase 2+);
Subscriber and equipment trace
(GSM 12.08 version 7.1.0 Release 1998)

Digital cellular telecommunications system (Phase 2+);
Subscriber and equipment trace
(GSM 12.08 version 8.2.0 Release 1999)

Digital cellular telecommunications system (Phase 2+);
Subscriber and equipment trace
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Drafting Stage

Current Status:

SMG#25 change control
(20-03-1998)

Next Status:

Draft receipt by ETSI Secretariat

(20-06-1999)

Drafting Stage

Current Status:

STF 12 to review update
(01-12-1998)

Next Status:

Draft receipt by ETSI Secretariat

(15-09-1999)

Drafting Stage

Current Status:

Table of Contents and Scope
(12-02-1999)

Next Status:

First complete draft (15-05-1999)

Drafting Stage

Current Status:

TB adoption of WI (12-02-1999)
Next Status:

Start of work (26-06-1999)

Drafting Stage

Current Status:

Table of Contents and Scope
(12-02-1999)

Next Status:

First complete draft (01-09-1999)

Drafting Stage

Current Status:

Creation of WI by WG/TB
(15-06-1999)

Next Status:

TB adoption of WI (15-06-1999)




Doc. Nb. TS 101 251 Ver. 0.0.0
Ref. DTS/SMG-061211Q7

Technical Body: SMG 06
Details and Download

Doc. Nb. TS 100 623 Ver. 5.0.0
Ref. DTS/SMG-061221Q

Technical Body: SMG 06
Details and Download

Doc. Nb. TS 100 623 Ver. 6.0.0
Ref. RTS/SMG-061221Q6

Technical Body: SMG 06
Details and Download

Deliverable Type: TR
Ref. DTR/SMG-062106U

Technical Body: SMG 06
Details and Download

Deliverable Type: TR
Ref. DTR/SMG-063201U

Technical Body: SMG 06
Details and Download

Deliverable Type: M|
Ref. MI/SMG-06FIt_BSS_Q

Technical Body: SMG 06
Details and Download

Deliverable Type: M|
Ref. MI/SMG-06GPRA0C_QU

Technical Body: SMG 06
Details and Download
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Digital cellular telecommunications system (Phase 2+);
Fault management of the Base Station System (BSS)
(GSM 12.11 version 7.0.0 Release 1998)

Digital cellular telecommunications system (Phase 2+);

Network Management (NM) procedures and messages on the A-bis
interface

(GSM 12.21 version 5.0.0)

Digital cellular telecommunications system (Phase 2+);

Network Management (NM) procedures and messages on the A-bis
interface

(GSM 12.21 version 6.0.0 Release 1997)

Universal Mobile Telecommunications System (UMTS);
O&M requirements for the UMTS
(UMTS 21.06)

Universal Mobile Telecommunications System (UMTS);
Overall principles of the OAM for the UMTS
(UMTS 32.01)

Digital cellular telecommunications system (Phase 2+);
Enhancements of Fault Management Services and Modeling of Fault
Management Services

Digital cellular telecommunications system (Phase 2+) and Universal
Mobile Telecomunications Service (UMTS);
Charging and Billing for GPRS - Advice of Charge (R99)
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Drafting Stage

Current Status:

Start of work (20-06-1998)
Next Status:

WG approval (01-06-1999)

Drafting Stage

Current Status:

WG approval (15-01-1997)
Next Status:

TB approval (20-06-1999)

Drafting Stage

Current Status:

STF 12 to review update
(01-12-1998)

Next Status:

Draft receipt by ETSI Secretariat

(15-09-1999)

Drafting Stage

Current Status:

Under TB change control
(20-03-1998)

Next Status:

SMG#26 to review (20-06-1999)

Drafting Stage

Current Status:

Start of work (30-05-1997)
Next Status:

Table of Contents and Scope

Drafting Stage

Current Status:
DEN/SMG-061211P (19-10-1997)
Next Status:

CRs (20-06-1998)

Drafting Stage

Current Status:

Start of work (16-10-1998)
Next Status:

CRs to existing Specifications

(29-06-2000)
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18 Deliverable Type: MI Digital cellular telecommunications system (Phase 2+) and Universal Drafting Stage
Ref. MI/SMG-06GPRSbill_QU Mobile Telecomunications Service (UMTS); Current Status:
Technical Body: SMG 06 Charging and Billing for GPRS - Pre-Paid (R99) Start of work (16-10-1998)
Details and Download Next Status:
CRs to existing Specifications
(29-06-2000)
19 Deliverable Type: MI Digital cellular telecommunications system (Phase 2+) and Universal Drafting Stage
Ref. MI/SMG-06GPRShot_QU Mobile Telecomunications Service (UMTS); Current Status:
Technical Body: SMG 06 Charging and Billing for GPRS - Hot Billing (R99) Start of work (16-10-1998)
Details and Download Next Status:
CRs to existing Specifications
(29-06-2000)
20 Deliverable Type: MI Digital cellular telecommunications system (Phase 2+) ; Drafting Stage
Ref. MI/SMG-06GPRSQo0S_Q Enhanced QoS Support in GPRS (R98) Current Status:
Technical Body: SMG 06 Start of work (16-10-1998)
Details and Download Next Status:
CRs to existing Specifications
(16-06-1999)
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