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6.4.1.2
1 3GPP Work Plan status

Percentage of completion: 100% (previously 90%)

Estimated completion date: SA#76 – Jun 2017
Other information (WID update, Rapporteur change, etc): none
2 Technical Progress status

Summary of progress:
· The group discussed and agreed two rapporteur CRs.
· The group discussed and agreed the stage 3 pCR to add the reference to the corresponding RESTful solution of ETSI GS NFV-SOL 002.
· The group agreed to send the draft TS 28.518 to SA for Information and Approval.
· The group agreed that NFV FM WI is finished as 100% and no more exception.
Outstanding issues: none.
3 Minutes

The RG session was held on <10 May. 2017, Session Q 4>.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-173174
	Rel-14 CR 28.515 Update text in the scope to align with other NFV TSs
Conclusion: Approved
	Huawei

	S5-173175
	Rel-14 CR 28.517 Update text in Itf-N interface clause to align with other clauses
Conclusion: Approved
	Huawei

	S5-173176
	Rel-14 pCR 28.518 Adding stage 3 solution for Ve-Vnfm-em
NTT: For text in clause 4, remove "which" and change "is" to "as".
HW: ok

->434
Conclusion:
	Huawei

	S5-173177
	Presentation of TS 28.518 to SA for Information and Approval
MCC: version should be 1.0.0
Chair: MCC will fix this.

Conclusion: Approved
	Huawei


4 Action items
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