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1 3GPP Work Plan status

Percentage of completion: 40% (previously 10%) if the revision of 173169, 173170, 173171 are approved.
Estimated completion date: SA#78 - December 2017
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: 
· The use case and requirement for PGW and SGW related measurement are proposed. The group discussed the following 3 pCRs at the session 
· S5-173169 Add use case and requirements for SGW related measurement in CUPS
· S5-173170 Add general requirements for measurements in CUPS
· S5-173171 Add requirements for PGW related measurement in CUPS
· The revised SID is presented and discussed. It is asked to postpone the presenting date of this study to December 2017, which is agreed by the working group.
Outstanding issues: None.
3 Minutes

The RG session was held on 11 May 2017, Q4.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-173169
	pCR 32.867 Add use case and requirements for SGW related measurement in CUPS
Nokia: The S5/S8 GTP signalling related measurement is missing, need to be added in the use case.
Nokia: The requirement should follow the management related style, but not only mention the element.

Orange: remove the counter in the text.

Orange: Split the requirement for SGW-C and SGW-U related measurement, respectively.

Conclusion: revise to S5-173528
	Huawei

	S5-173170
	pCR 32.867 Add general requirements for measurements in CUPS
Nokia: Suggest to use “3GPP management system” initiates the measurement, rather than “EM” initiates the measurement.
Conclusion: revise to S5-173529
	Huawei

	S5-173171
	pCR 32.867 Add requirements for PGW related measurement in CUPS

Nokia: the requirement should follow the management related style, but not only mention the element.
Orange: Split the requirement for PGW-C and PGW-U related measurement, respectively.
Conclusion: revise to S5-173530
	Huawei

	S5-173172
	pCR 32.867 Revised SID on Management enhancement of CUPS of EPC nodes
Chair: the “New SID” could be removed from the title in the revised SID.
Conclusion: approved
	Huawei


4 Action items

None.
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