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6.5.1
1 3GPP Work Plan status

Percentage of completion: 100% (previously 45%)

Estimated completion date: SA#79 (03/2018) (if change: previous SA#mm - date)

Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: 
Introduction and Recommendations text discussed
For Introduction: mention 

· study of 4G IoT related functionalities such as eMTC and NB-IoT RAN Features
· basic use cases 
· potential requirements
· potential solutions 
Recommendations discussed to proceed to the normative phase for the PM measurements, based on the potential solutions outlined in the document.
Presentation sheet for SA approval agreed.

Outstanding issues: None
3 Minutes

The RG session was held on 1 Feb 2018, Q3.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5‑181109
	pCR to 32.857 Introduction Recommendations
Comments on the Introduction clause: 

- remove reference to Conclusions and Recommendations (NEC)

- merge the introduction clause into the Scope clause; replace “4G” with “LTE” (the SA5 Secretary).

Comments on the Recommendations clause:

- modify the Recommendations to make it more specific and express in terms of supporting measurements for eMTC devices (Ericsson).
The contribution to be revised
	Cisco Systems Inc.

	S5‑181110
	Presentation of TR 32.857 to SA for approval. 
Presentation sheet for SA approval discussed and agreed.
	Cisco Systems Inc.


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78
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