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This document describes the SA5 work plan status after SA5#119 for ongoing WIs/SIs: completion rate, target date for completion, deliverables to next SA meeting (if any), WID update (if any), exception request (if any). This document is the only reference for preparation of next SA meeting and update of the 3GPP work plan and is based on Rapporteur Reports (for OAM SWG), SWG Exec Reports, SA5 closing plenary decisions, and outcome of post-meeting email approvals (when applicable).
	UID
	WI Code
	WI Title
	SA#78
	SA#79
	SA#80
	Completion date
	Deliverables to SA

	760063
	NAPS-CH
	Charging Aspects of Northbound APIs for SCEF-SCS/AS Interworking
	20%
	50%
	100%
	SA#80 (06/2018)
	Rel-15 CRs 

TS 32.254 for information and approval

	780034
	5GS_Ph1-SBI_CH
	Service Based Interface for 5G Charging 
	-
	15%
	55%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	TS 32.290 for information and approval
Exception request

	780035
	5GS_Ph1-DCH
	Data Charging in 5G System Architecture Phase 1 
	-
	10%
	60%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	Rel-15 CRs 

TS 32.255 for information
Exception request

	790016
	FWDCA
	Forward compatibility for 3GPP Diameter Charging Applications 
	-
	-
	100%
	SA#80 (06/2018)
	Rel-15 CRs 

	790017
	DOCME_CH
	Diameter Overload Control for Charging      
	-
	-
	10%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	Rel-15 CR

Exception request

	790018
	WAEPC_CH 
	Charging aspects of WLAN access in EPC
	-
	-
	100%
	SA#80 (06/2018)
	Rel-15 CRs 

	760060
	FS_VBCLTE
	Study on volume based charging aspects for VoLTE
	35%
	45%
	100%
	SA#80 (06/2018)
	TR 32.848 for information and approval

	TBD
	5GS_Ph1_IMSCH
	Charging for IMS over 5G System Architecture Phase 1 
(new WID for SA approval)
	-
	-
	100%
	SA#80 (06/2018)
	New WID

Rel-15 CRs (with “Dummy” WI code)

	760066
	NETSLICE
	Management and orchestration of 5G networks and network slicing
	40%
	60%
	85%
	SA#80 (06/2018) 

-> SA#81 (09/2018)
	TS 28.530 for Information
Exception request

	760065
	NETSLICE-PRO_NS
	Provisioning of 5G networks and network slicing
	15%
	40%
	80%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	TS 28.531 for Information
Exception request

	780037
	NETSLICE-5GNRM
	Network Resource Model (NRM) for 5G networks and network slicing 
	-
	25%
	60%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	TS 28.540, 28.541, 28.542, 28.543 for Information
Rel-15 CRs

Exception request

	780038
	NETSLICE-ADPM5G
	Assurance data and Performance Management for 5G networks and network slicing 
	-
	10%
	50%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	TS 28.550, 28.554 for Information
Exception request

	780040
	NETSLICE-5GTRACE
	5G Trace management 
	-
	0%
	100%
	SA#80 (06/2018)
	Rel-15 CRs

	780039
	NETSLICE-MNFV5G
	Management and virtualization aspects of 5G networks
	-
	25%
	75%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	Rel-14 & Rel-15 CRs
Exception request

	780041
	NETSLICE-FS5G
	Fault Supervision for 5G networks and network slicing 
	-
	20%
	60%
	SA#80 (06/2018) 

-> SA#81 (09/2018)
	Exception request

	760058
	QOED
	Management of QoE measurement collection 
	15%
	25%
	25%
	SA#80 (06/2018)

-> SA#82 (12/2018)
	Revised WID (local SA5 update)

	780033
	REST_SS
	REST Solution Sets
	-
	20%
	70%
	SA#80 (06/2018)

-> SA#81 (09/2018)
	TS 32.158 for Information
Exception request

	780036
	ME_CUPS
	Management Enhancement for EPC CUPS 
	-
	5%
	60%
	SA#81 (09/2018)
	Rel-15 CRs
Exception request

	760056
	FS_OAM_LWI
	Study on OAM aspects of LTE and WLAN integration 
	50%
	90%
	100%
	SA#80 (06/2018)
	TR 32.868 for approval

	760059
	FS_NETPOL
	Study on network policy management for mobile networks based on NFV scenarios 
	30%
	35%
	100%
	SA#80 (06/2018)
	TR 32.871 for approval

	760064
	FS_EE_5G
	Study on System and functional aspects of Energy Efficiency in 5G networks
	40%
	60%
	65%
	SA#80 (06/2018)

-> SA#82 (12/2018)
	-

	780031
	FS_ONAPDCAE
	Study on integration of ONAP DCAE and 3GPP management architecture
	-
	10%
	20%
	SA#81 (09/2018) 

-> SA#83 (03/2019)
	Revised SID 

	TBD
	FS_MAN_EC
	Study on management aspects of edge computing 

(new SID for SA approval)
	-
	-
	-
	SA#83 (03/2019)
	New SID

	TBD
	FS_ONAPCINT
	Study on integration of ONAP and 3GPP configuration management services for 5G networks 

(new SID for SA approval)
	-
	-
	-
	SA#83 (03/2019)
	New SID

	TBD
	FS_PROTIMP
	Study on protocol enhancement for real time communication 

(new SID for SA approval)
	-
	-
	-
	SA#83 (03/2019)
	New SID


