3GPP TSG SA WG5 (Telecom Management) Meeting #120
S5-185013

20-24 August 2018, Belgrade (Serbia)
revision of S5A-18xabc
Source:
MCC

Title:
Deliverables for the next SA plenary
Document for:
Information

Agenda Item:
5.5

This document lists the expected deliverables for ongoing SA5 WIs/Sis.
- Study on system and functional aspects of Energy Efficiency (EE) in 5G networks
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TR 32.972
	External TR
	CORNILY, Jean-Michel, ORANGE, jeanmichel.cornily@orange.com 
	SA#79 (Mar. 2018)
	SA#82 (Dec 2018)

	Title: Study on system and functional aspects of Energy Efficiency in 5G networks


- Study on integration of ONAP DCAE and 3GPP management architecture
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	28.900
	TR
	
	TSG#80 (Jun. 2018)
	SA#83 (Mar 2019)
	Study on integration of ONAP DCAE and 3GPP management architecture.

Primary Rapporteur (ORANGE): TR Editor and responsible for 3GPP reference management architecture aspects.

Secondary Rapporteur (AT&T): responsible for ONAP architecture aspects.


- Management of QoE measurement collection
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	28.404
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	SA#80 (Dec 2018)
	Management of QoE measurement collection Concepts, use cases and requirements

	28.405
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	SA#80 (Dec 2018)
	Management of QoE measurement collection control and configuration

	28.406
	TS
	Petersen, Robert, Ericsson
	TSG#79

(Mar. 2018)
	SA#80 (Dec 2018)
	Management of QoE measurement collection information definition and transport

	28.307
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	SA#80 (Dec 2018)
	Management of QoE measurement collection IRP Requirements

	28.308
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	SA#80 (Dec 2018)
	Management of QoE measurement collection IRP IS

	28.309
	TS
	Petersen, Robert, Ericsson
	TSG#79 (Mar. 2018)
	SA#80 (Dec 2018)
	Management of QoE measurement collection IRP SS


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.101
	Introduction of the function Management of QoE measurement collection
	SA#80 (Dec 2018)

	32.103
	Introduction of the function Management of QoE measurement collection
	SA#80 (Dec 2018)


- Management and orchestration of 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	28.530
	Management and orchestration of networks and network slicing; Concepts, use cases and requirements
	SA#79 (Mar-2018)
	SA#81 (Sep-2018)
	 Zou Lan, Huawei

	TS
	28.533
	Management and orchestration of networks and network slicing; Management and orchestration architecture
	SA#79 (Mar-2018)
	SA#81 (Sep-2018)
	Groenendijk, Jan, Ericsson

	TS
	32.159
	TS template for stage 2 and stage 3 of management service definitions
	SA#80 (Jun-2018)
	SA#81 (Sep-2018)
	Tse, Edwin, 

Ericsson


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.101
	Telecommunication management; Principles and high level requirements
	SA#81 (Sep-2018)

	32.103
	Inclusion of management of 5G networks and network slicing 
	SA#81 (Sep-2018)


- Provisioning of network slicing for 5G networks and services
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS

See Note 1
	"28.531"
	Provisioning of 5G networks and network slicing; Stage 1
	SA#79

(Mar. 2018)
	SA#81 (Sep-2018)
	ZHANG, Kai, Huawei, 
lifecycle management aspect of 5G networks and network slicing;

Andrianov, Anatoly, Nokia, 
configuration management aspect of 5G networks and network slicing, network slice template.

See Note 2

	TS

See Note 1
	"28.532"
	Provisioning of 5G networks and network slicing; Stages 2 and 3
	SA#79

(Mar. 2018)
	SA#81 (Sep-2018)
	ZHANG, Kai, Huawei, 
lifecycle management aspect of 5G networks and network slicing;

Andrianov, Anatoly, Nokia, 
configuration management aspect of 5G networks and network slicing, network slice template.

See Note 2


- Network Resource Model (NRM) for 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	28.540
	NR and NG-RAN NRM; Requirements
	SA#79 (Mar-2018)
	SA#81 (Sep-2018)
	

	TS
	28.541
	NR and NG-RAN NRM; Information Service (IS), and Solution Set (SS) 
	SA#80 (Jun-2018)
	SA#81 (Sep-2018)
	

	TS
	28.542
	5GC NRM; Requirements
	SA#79 (Mar-2018)
	SA#81 (Sep-2018)
	

	TS
	28.543
	5GC NRM; Information Service (IS), and Solution Set (SS) 
	SA#80 (Jun-2018)
	SA#81 (Sep-2018)
	


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 28.657
	Add E-UTRAN NRM IRP requirements to support management of interworking with NR and NG-RAN
	SA#81 (Sep-2018)

	TS 28.658
	Update E-UTRAN NRM IRP information service definitions to support management of interworking with NR and NG-RAN
	SA#81 (Sep-2018)

	TS 28.659
	Update E-UTRAN NRM IRP solution set definitions to support management of interworking with NR and NG-RAN
	SA#81 (Sep-2018)

	TS 28.707
	Add EPC NRM IRP requirements to support management of interworking with 5GC, NR and NG-RAN
	SA#81 (Sep-2018)

	TS 28.708
	Update EPC NRM IRP information service definitions to support management of interworking with 5GC, NR and NG-RAN
	SA#81 (Sep-2018)

	TS 28.709
	Update EPC NRM IRP solution set definitions to support management of interworking with 5GC, NR and NG-RAN
	SA#81 (Sep-2018)


- REST Solution Sets
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.158
	Design rules for REpresentational State Transfer (REST) Solution Sets (SS)
	SA#80 (Jun 2018)
	SA#81 (Sep-2018)
	Rapporteur:Olaf Pollakowski(Nokia)


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	
	
	

	TS 32.101
	Add REST SS as valid application layer protocol
	SA#81 (Sep-2018)


- Management Enhancement for EPC CUPS
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.426
	Add new performance measurements to specification of Performance Measurement (PM) for EPC CUPS.
	SA#81 (Sep-2018)

	TS 32.455
	Change Key Performance Indicators (KPI) for the Evolved Packet Core (EPC); Definitions to support EPC CUPS situation
	SA#81 (Sep-2018)

	TS 28.658
	Change E-UTRAN Network Resource Model (NRM) IRP; Information Service (IS) to support EPC CUPS situation
	SA#81 (Sep-2018)

	TS 28.707
	Change EPC Network Resource Model (NRM) IRP; Requirements to support EPC CUPS situation
	SA#81 (Sep-2018)

	TS 28.708
	Change EPC NRM IRP; Information service (IS) to support EPC CUPS situation.
	SA#81 (Sep-2018)

	TS 28.709
	Change EPC NRM IRP; Solution Set (SS) to support EPC CUPS situation
	SA#81 (Sep-2018)


- Assurance data and Performance Management for 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS

See Note 1
	"28.550"
	Performance Management for 5G networks and network slicing; stage 1
	SA#79

(Mar 2018)
	SA#81 (Sep-2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.551"
	Performance Management for 5G networks and network slicing; stage 2 and stage 3
	SA#79

(Mar 2018)
	SA#81 (Sep-2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.552"
	Performance measurements and assurance data for NG-RAN Network Functions
	SA#79

(Mar 2018)
	SA#81 (Sep-2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.553"
	Performance measurements and assurance data for 5GC Network Functions
	SA#79

(Mar 2018)
	SA#81 (Sep-2018)
	Rapporteur: Yizhi Yao (yizhi dot yao at intel dot com)

	TS

See Note 1
	"28.554"
	End to end KPIs, Performance measurements and assurance data for 5G networks and network slicing
	SA#79

(Mar 2018)
	SA#81 (Sep-2018)
	Rapporteur: Xiaowen Sun (sunxiaowen at chinamobile dot com)


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	32.425
	Add performance measurements for ng-eNB in terms of connectivity with 5GC
	SA#81 (Sep-2018)

	32.426
	Add performance measurements for EPC in terms of connectivity with NR
	SA#81 (Sep-2018)

	32.450
	Add KPIs for ng-eNB in terms of connectivity with 5GC
	SA#81 (Sep-2018)

	32.451
	Add KPI requirements for ng-eNB in terms of connectivity with 5GC
	SA#81 (Sep-2018)

	32.455
	Add KPIs for EPC in terms of connectivity with NR
	SA#81 (Sep-2018)


- Management and virtualization aspects of 5G networks
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	28.500
	Update the management concept, architecture and requirements for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.510
	Update the Configuration Management (CM) requirements for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.511
	Update the Configuration Management (CM) procedures for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.512
	Update the Configuration Management (CM) Stage 2 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.513
	Update the Configuration Management (CM) Stage 3 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.515
	Update the Fault Management (FM) requirements for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.516
	Update the Fault Management (FM) procedures for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.517
	Update the Fault Management (FM) Stage 2 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.518
	Update the Fault Management (FM) Stage 3 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.520
	Update the Performance Management (PM) requirements for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.521
	Update the Performance Management (PM) procedures for mobile networks that include virtualized network functions for managing 5G networks
	SA#81 (Sep-2018)

	28.522
	Update the Performance Management (PM) Stage 2 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.523
	Update the Performance Management (PM) Stage 3 for mobile networks that include virtualized network functions for managing 5G networks
	SA#81 (Sep-2018)

	28.525
	Update the Life Cycle Management (LCM) requirements for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.526
	Update the Life Cycle Management (LCM) procedures for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.527
	Update the Life Cycle Management (LCM) Stage 2 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)

	28.528
	Update the Life Cycle Management (LCM) Stage 3 for mobile networks that include virtualized network functions
	SA#81 (Sep-2018)


- Fault Supervision for 5G networks and network slicing
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	"28.545"
	Fault Supervision for 5G networks and network slicing; Stage 1. 
	SA#80

(Jun. 2018)
	SA#81 (Sep-2018)
	Zhu Weihong, ZTE

	TS
	"28.546"
	Fault Supervision for 5G networks and network slicing; Stage 2 and stage 3. 
	SA#80

(Jun. 2018)
	SA#81 (Sep-2018)
	Zhu Weihong, ZTE


	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.111-1
	Update or extension to support the fault management of 5G network and network slicing
	SA#81 (Sep-2018)

	TS 32.111-2
	Update or extension to support the fault management of 5G network and network slicing 
	SA#81 (Sep-2018)

	TS 32.111-6
	Update or extension to support the fault management of 5G network and network slicing 
	SA#81 (Sep-2018)

	TS 28.515
	Update or extension to support the fault management of 5G network and network slicing 
	SA#81 (Sep-2018)

	TS 28.516
	Update or extension to support the fault management of 5G network and network slicing 
	SA#81 (Sep-2018)

	TS 28.517
	Update or extension to support the fault management of 5G network and network slicing 
	SA#81 (Sep-2018)

	TS 28.518
	Update or extension to support the fault management of 5G network and network slicing 
	SA#81 (Sep-2018)


- Study on protocol enhancement for real time communication

	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	Internal TR
	28.823
	
	TSG#82 (Dec. 2018)
	TSG#83 (Mar. 2019)
	


- Study on integration of ONAP and 3GPP configuration management services for 5G networks
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	External TR
	28.900
	Study on integration of ONAP and 3GPP management for 5G networks
	TSG#82 (Dec. 2018)
	TSG#83 (Mar. 2019)
	TR Rapporteur: ORANGE (Jean-Michel Cornily)


- Study on management aspects of edge computing
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see note 1) 
	Rapporteur(s)
(see note 2)
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	28.803
	Internal TR
	Joey Chou (Intel)
	TSG#82 (Dec. 2018)
	TSG#83 (Mar. 2019)
	Study on the management aspects of edge computing.




- Service Based Interface for 5G Charging
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.290
	5G system; Services, operations and procedures of 5G charging for service based interface
	TSG SA#79 (Mar 2018)
	SA#81 (Sep-2018)
	Chen Shan, Huawei,

chenshan@huawei.com
Chen Ai, China Mobile
chenai@chinamobile.com
The secondary rapporteur will cover service aspects for 5G charging

	TS
	32.291
	5G system; Charging service, stage 3
	TSG SA#80 (Jun 
2018)
	SA#81 (Sep-2018)
	Chen Shan, Huawei,

chenshan@huawei.com



	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.240
	Addition of the Service based interface for Charging
	SA#81 (Sep-2018)

	TS 32.298
	Addition of CDR for 5G Charging
	SA#81 (Sep-2018)


- Data Charging in 5G System Architecture Phase 1
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	32.255
	Telecommunication management; Charging management; 5G Data connectivity domain charging. 
	SA#81 (Sep-2018)
	SA#81 (Sep-2018)
	Gardella, Maryse, Nokia, maryse.gardella@nokia.com




	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#

	TS 32.240
	Incorporation of combined online and offline charging architecture
	SA#81 (Sep-2018)


- Diameter Overload Control for Charging

	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	32.299
	Addition of a new section on overload control 
	SA#81 (Sep-2018)
	


