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6.6.3
1 3GPP Work Plan status

Percentage of completion: 10% (previously 5%)

Estimated completion date: SA#83 - Mar 2019
Other information (WID update, Rapporteur change, etc): 

2 Technical Progress status

Summary of progress: 
During the session, skeleton for integration of ONAP and 3GPP configuration management services for 5G networks is discussed.
Outstanding issues: None
3 Minutes

The RG session was held on <2018-10-10, Q4>.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-186172
	pCR 28.900 skeleton for Integration of ONAP with 3GPP management services for configuration management purposes 
Orange: sub-session number 5.3.1.x is not needed
Nokia: title 6.1.2 should compliant with 6.1
Conclusion: Revised to S5-186445
	Ericsson
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