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1

3GPP Work Area

	
	Radio Access

	
	Core Network

	X
	Services (specifically, 3G Telecom Management: OAM&P)

	
	Terminals


2

Linked work items

· OAM&P (Operations, Administration, Maintenance & Provisioning) Enhancements (SA5 Feature)

3

Justification

During the lifetime of a UMTS network, its logical and physical configuration will undergo changes of varying degrees and frequencies in order to optimise the utilisation of the network resources. These changes will be executed through network configuration management activities and/or network engineering, see 3GPP TS 32.300 and 32.600 series.

Many of the activities involved in the daily operation and future network planning of a UMTS network require data on which to base decisions. This data refers to the load carried by the network and the grade of service offered. In order to produce this data performance measurements are executed in the NEs, which comprise the network. The data can then be transferred to an external system, e.g. an Operations System (OS) in TMN terminology, for further evaluation. It is necessary to describe the mechanisms involved in the collection of the data and the definition of the data itself.

This building block is aiming at the addition of functionality, as specified in the list of “children” Work Tasks below, which was not completed in Release 99 (Rel3) and Release 4.

4

Objective

The objective of this building block is to provide the following functionality in the 3G PM specification 32.104:

· Performance monitoring

· File format enhancement

· Measurement definitions

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime resp.

WG
	2ndary

resp.

WG(s)
	Presented

for information

at plenary#
	Approved

at plenary#
	Comments

	none
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.104-1
	
	
	TSG#14 (12/01)
	PM Monitoring and File Format Enhancements for Release 5

	32.104-3
	
	
	TSG#14 (12/01)
	Measurement Definitions for Release 5
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Work item rapporteurs

Karl-Heinz NENNER (T-Mobil)  karl-heinz.nenner@t-mobil.de
12

Work item leadership

SA5

13

Supporting Companies

Ericsson LM, Motorola, Nortel, Siemens, T-Mobil

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature:

· OAM&P (Operations, Administration, Maintenance & Provisioning) Enhancements (SA5)

15
Work Tasks under this Building Block

	Building Block
	Work Task
	Description
	Release

	PM
	Performance monitoring
	Define the control and configuration of performance thresholds.
	Release 5

	
	File format enhancement
	Non-3G-standard measurement results to be contained in the PM files;

Ability to select measurement results that are included in the PM files;

Control of the transfer of PM result files from the network to the NM.
	Release 5

	
	Measurement definitions
	Additions to the standard measurement set for UMTS.  This includes a subset of the measurements proposed in TR32.800 that have not yet been discussed and decided on by the PM RG.
	Release 5
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