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Welcome, call to order and registration of participants

Participants at this meeting were the following:

Attendee Name
Company
Telephone/Fax
E-mail address

Habib Nouira
Alcatel S.A.
33 130 775 109
habib.nouira@alcatel.fr 

John Wilber
AT&T Wireless Services
1 480 473 1150
wilber2@dellepro.com

Wang Ye
China Mobile (CMCC)
86 10 6360 1753 86 10 6360 4946


Robert Petersen
Ericsson
46 13 284601
robert.petersen@era.ericsson.se 

John Power
Ericsson
46 8 757 1785
john.power@era.ericsson.se 

Thomas Tovinger
Ericsson (Chairman)
46 31 747 3010

46 31 747 6989
thomas.tovinger@emw.ericsson.se 

Edwin Tse
Ericsson
1 514  823  6301
edwin.tse@lmc.ericsson.se 

Trevor Pirt
Motorola
353 214 511218
trevor.pirt@motorola.com 

Dave Raymer
Motorola

dave.raymer@motorola.com 

Jörg Schmidt
Motorola
1 480 732 6493
J.Schmidt@Motorola.com 

Ma Xue
Motorola



Frédéric Bonneau
Nortel Networks
33 1 6955 5172
bonneau@nortelnetworks.com 

Gaetano Cicchitto
Siemens ICN SpA 
39 02 4388 6338

39 02 4388 6550
gaetano.cicchitto@icn.siemens.it 

Olaf Pollakowski
Siemens
49 30 386 32928
olaf.pollakowski@icn.siemens.de 

Di Zhou
Siemens AG 
43 5 707 43583
di.zhou@siemens.at 

Tapinder Pal
T-Mobil
49 228 936 3349
tapinder.pal@t-mobil.de 

Bert Boden
Vodafone D2
49 211 533 2946

49 211 533 2824
bert.boden@d2vodafone.de 

Martin Öttl
Siemens
49 89 722 34163

49 89 722 24450
martin.oettl@icn.siemens.de 

1 Agenda approval 

The agenda and detailed meeting schedule (S5-026000, S5-026002) were approved after minor adjustments in S5-026002r3.

2 Approval of the report of last meeting(s)

The report in S5C020102 was approved without comments.

3 Administrative issues

3.1 Document registration

See S5-026002r3 (plus doc. lists generated by the ADN tool for this and previous meeting; and the status of each document is found in the minutes of last meeting) – everyone is asked to check at least that your own Tdocs are correctly reflected in S5-026002r3, and that none are missing (including documents carried over from last meeting, if any).

3.2 Plan for update of all TSs due to new IS methodology and other rules imposed by controlling documents (S5C010541r6)
1. At the last meeting we agreed to do the new IS methodology updates as documented in S5C010541r6. One of them however remains to be confirmed with the Rapporteur: 32.632 CN NRM IS. This was confirmed OK by Tapinder.

2. See Action items 26.1-26.2 below: This is since the last meeting (#26) agreed to be done by Edwin.
3. Confirm that everything is “on the way”: We went through the complete list of existing and new specifications that need to be updated or created for Rel5, and agreed who is responsible for each specification. The result is documented in S5C010541r8.
During these discussions, John also asked for a policy decision regarding the new IS methodology. after some discussions we agreed that a requirement is to include the current version of the new IS meth. in all Rel5 IS/NRM specs, applied as much as is possible/relevant and filling in the gaps in a suitable way as found by each author . Then, when later agreed updates to the IS meth. exist, they should be included in Rel5 specifications before freezing if possible, or later by CRs after freezing point.
3.3 Overall plan for completing the Release 5 work tasks on time

We need to discuss and agree on a strategy for what should, and can, be completed for the Release 5 dead-line by meeting #28. E.g.: Can we complete all solution sets on time? Do we need all solution sets in Rel-5? We went through the complete list of existing and new specifications that need to be updated or created for Rel5, and agreed who is responsible for each specification. The result is documented in S5C010541r8. We also noted that it seems very difficult to complete all the solution sets by meeting #28. So, to the agreed plan is to prioritize the IRP requirements and IS/NRM specifications to make sure that at least those specifications are ready by meeting #28, and secondly to complete as many SSs as possible by the same time. 
3.4 Tdoc S5-026004 – work procedure agreements

This is just a summary of what has been agreed before, at different meetings. We went through it and made some minor updates, as documented in S5-026004r1.

3.5 Any other administrative issues

-

4 Action list review

4.1 Input list of SWG-C Action items from earlier meetings

Please note that the RG specific action items should now have been moved to the WT RG agendas/reports. Only the SWG-C level action items are listed here.

Item
Description
Release
Owner
Status after meeting #24
WT RG responsible
Target date

19q.10
Check how to attach electronic files to the CORBA and/or GDMO definitions. Status: Frederic informed that he checked this with Adrian and John Meredith and there is a procedure that can take care of creating such electronic files. We just have to check how to activate the procedure. Frederic will continue the investigation. Proposed to try the procedure with the XML documents in Rel5, and for all SSs in Rel6.
R5
Frederic
Open
SWG-C
Meeting #28

20.4
Update all CORBA SS with “Rules for NRM extensions” (old chapter 8 from 32.106-6 – the new Master is now in latest version of 32.603).

Status: A few minor modifications are necessary, mainly editorial. Thomas will create CRs for this, or transfer the information to other CR authors.
R4
Thomas
Open
SWG-C
Meeting #28

20.5
Discuss/propose a clarification of clause 8 in all 32.6x3 CORBA SS except 32.613 (see details in section 8.10, last two bullets, of report #20). Background: In subclause 8.1, the statement “3GPP SA5’s NRM MOCs are not currently specified in IDL, but may be specified in IDL for instantiation or subclassing purposes” has been confusing to some people and should be clarified (“fine-grain vs. coarse-grain”). Further, in 8.2, the text “IDL interfaces (note: not MOCs) specified in the present document may not be subclassed or extended. New interfaces may be defined with vendor-specific methods” may also need some clarification.
R4
Thomas
Open
SWG-C
Meeting #28

23.5
Produce CRs to update all SS documents in Rel5 according to the rule created by action item 23.4, and also in relevant cases for Rel4 CRs which are updated for other reasons. Status of this work is documented in S5C010541rx (latest version).
R5
All
Open
SWG-C
Meeting #28

23.6
Contact John Meredith when information about ASN.1 OIDs for Release 5 is available. GC has contacted JM– ongoing.
R5
Siemens
Open
SWG-C
Meeting #28

23.9
Confirm the estimated need in number of quarter sessions for each RG, to the SWG-C chair team by the Tuesday before the next SA5 meeting.
R5
All
Open
SWG-C
Before Next Meeting 

26.1
Create CRs to update all Rel4 CORBA SS definitions due to the new Rel4 rules for version handling (e.g. const string VERSION = "32.601-3 V4.0";)
Rel4
Edwin
Open
SWG-C
Meeting #28

26.2
Update all Rel5 CORBA SS definitions due to the rules introduced in Rel4 for version handling (e.g. const string VERSION = "32.601-3 V4.0";)
Rel5
Edwin
Open
SWG-C
Meeting #28

26.3
Consider CR for the IS Methodology template in 32.102 regarding title wording.
Rel5
Thomas
Open
SWG-C
Meeting #28

26.4
All Rapporteurs, especially C1/C2 Rapporteurs from previous meeting since those Rapporteurs may change at every meeting, are asked to check that all still open contributions are re-submitted to the next meeting.  (The authors are still primarily responsible for resubmitting the documents.)
All 
All
Open
SWG-C
Before every meeting

26.5
Resubmit the Lucent contributions 665—667 etc. to the next meeting (related to the notification tables). Siemens and Nortel to re-submit updated contributions, if any, related to the same issue.
All
Thomas, Di, Frederic
Closed
SWG-C
Meeting #27

26.6
Resolve the definition of cardinality for all NRM IOCs items in Rel5 which have restrictions in Rel4.
R5
All
Open
SWG-C
Meeting #28

26.7
Create a CR to add information about VsDataContainer in clause 8 of all relevant 32.6x3 CORBA SS specifications.
R5
Trevor
Open
SWG-C
Meeting #28

26.8
Create an overview plan to update all Rel4 specifications to Rel5 versions
R5
Thomas
Closed
SWG-C
Meeting #27

26.9
Start up the email discussions agreed to be held.
R5
All
Open
SWG-C
Meeting #28

26.10
Propose generic text for the Introduction of all Rel5 specifications.
R5
Thomas
Open
SWG-C
Meeting #28

4.2 New action items

Item
Description
Release
Owner
Status after meeting #24
WT RG responsible
Target date

27.1
AP for WT08 from #26: CR S5C02004r1 was agreed except for two minor comments, but decided to be put on hold until another CR is made to create the Rel5 version of 32.611. 

Tapinder




27.2
APs for WT12 from #26: CR S5C010531r2 was agreed except for two minor comments, but decided to be put on hold until another CR is made to create the Rel5 version of 32.631. Also, verify that CR 5C010532r2 is included in a CR to create TS 32.622 version 5.0.0.

Tapinder, Di




5 Remaining Opening SWG-C Plenary issues

5.1 Incoming LSs – discussion & preparation

-

5.2 Other Tdocs

See section 9 below.

6 RG sessions: Review of R99 CRs, Rel4 CRs and Rel5 input documents – according to the meeting schedule 

The agreed meeting schedule is found in Tdoc S5-026002r3. See also the RG reports in S5-026007--S5-026028 (and their output is reported in section 12 below).

7 Joint session(s) with other groups (if necessary)

A Joint session was held with SWG-A and SWG-D on Tuesday evening for presentation/discussion of an ITU-T and a CMCC contribution (Tdocs S5-020343 and S5-026069). For details, pls. refer to the SA5 and SWG-A reports. See also sections 9.1.3 and 10 below.

Closing SWG-C plenary 

8 Remaining input documents to review

8.1.1 S5-026081 (Object Identifiers (OID) definition)

Presented by Gaetano

Questions/Comments:

· We should await comments on this document by John Meredith before final approval.

Conclusion: Provisionally agreed now, but will be confirmed at meeting #28 after John Meredith’s comments and possibly other SWG-C email comments have been considered.

8.1.2 S5-026080 (Alignment with ITU - Email discussion Summary)

Not discussed due to lack of time.

8.1.3 S5-026069 (CMCC contribution “3rd Generation Network Management Interface Technical Specification”)

We did not have time to discuss any more details of this contribution, than what was discussed at the joint session (see section 8 above). However, as the CMCC contribution will potentially have direct impact on SWG-C in Release 6, at the closing plenary we discussed and agreed upon holding an ad-hoc meeting in Beijing in connection with meeting #29, to get dedicated time for more detailed discussions of this issue. See section 10 below for the agreed meeting plan.

8.1.4 S5C020104r1 (Generic text for system context)

This Tdoc was treated in the C1 session – see S5-026009 and below.

9 Scheduling of future ad-hoc meetings (if necessary)

1. An ad-hoc meeting was agreed to be held at ETSI in Sophia Antipolis the week before meeting #28. Dates: 14/5 – 17/5 lunch. Friday PM is used for reserve time and updates of the contributions.

Subjects and schedule for the meeting:

New meth.: 

Tue AM-PM

State mgmt.:

Wed AM

Test mgmt.:

Wed PM

NRM updates (WTC1):
Thu AM

Inv.mgmt.:

Thu PM

Bulk CM:

Fri AM

Convenor: Thomas Tovinger

2. An ad-hoc meeting was agreed to be held in Beijing 20-21 June, hosted by CMCC, to discuss the CMCC contribution S5-026069 and possible future contributions related to this issue. Convenor: TBD (this will probably be a joint A/C/D ad-hoc meeting).

10 Approval of outgoing LSs

-

11 Drafting/RG/Joint session Reports & Conclusions

All the detailed RG reports (of RGs that met this week) are found in S5-026007--S5-026028. This section summarises the achievements of each RG, action requested by SWG-C/SA5 and the conclusions by the closing SWG-C plenary.

11.1 WTC1/C2 Joint Session

No joint C1/C2 session this time.

11.2 WTC1 RG (Maintenance of 32.6xx series)

Report in S5-026009.

11.2.1 Achievements of this meeting

Out of 24 Tdocs input to this session, 16 were discussed, 14 were agreed, and out of these there were 13 CRs for approval. One was rejected, one was discussed without conclusion and 8 postponed due to lack of time.

11.2.2 Total achievements and progress of this WT in this release (Rel-5)
· Achievements:


Agreement is being progressed regarding R4, R5 issues.

· Percentage of completion:
75%

· Problems:


none.

· Requests to SA5:

none

11.2.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

1. The RG requests SWG-C/ SA5 to approve the following documents (and forward the CRs to the TSG SA plenary):

Type
Tdoc 
TS
Release
Title 

CR
S5-026043r2
32.622
R4
Remove R99-inherited restriction of self-containment for MOC SubNetwork

CR
S5-026045r2
32.624
R4
Making 32.624 consistent to 32.622 and 32.623

CR
S5-026059r2
32.632
R4
Change R-SGW to SGW to align with 23.002

CR
S5-026060r2
32.633
R4
Change R-SGW to SGW to align with 23.002

CR
S5-026064r2
32.642
R4
Corrections of reference in figure 6.2 and attribute descriptions in UtranRelation

CR
S5-026067r2
32.652
R4
Adding MCC/MNC to the GERAN model

CR
S5-026068r2
32.652
R4
Correction of attribute descriptions in GsmRelation

CR
S5-026074r1
32.613
R4
Missing CORBA exceptions and CORBA exception usage descriptions

CR
S5-026075r1
32.612
R4
Correction of behaviour for IS parameter "saveFallback" of IS operation "activate"

CR
S5-026076r1
32.613
R4
Correction of behaviour for IS parameter "saveFallback" of IS operation "activate"

CR
S5-026077r1
32.614
R4
Correction of behaviour for IS parameter "saveFallback" of IS operation "activate"

CR
S5-026087/ S5C020109r2
32.642
R4
Correction of supported IRP in system context

CR
S5-026088/ S5C020110r2
32.652
R4
Correction of supported IRP in system context

2. The RG requests SWG-C to approve the following document; however not to forward it to the SA5 or SA plenary, since this document is only intended as a template for producing other CRs:

Type
Tdoc 
TS
Release
Title 

Tdoc
S5C020104r1
32.6x2
R5
Generic text for system context

11.2.4 Conclusion by SWG-C plenary

Regarding S5C020104r1: Agreed to add a ref. to the EM definition in 32.101, to the text (in S5C020104r2). 
All the requests in 12.2.3 above were approved; i.e. the CRs in the table 1 above were agreed for forwarding to SA5 plenary for approval, and Tdoc S5C020104r2 was approved for use within SWG-C.

11.3 WTC2 RG (Maintenance of 32.111-x & 32.3xx series)
No session this time.

11.4 WT01 RG (Consistency check with TR 32.800)

No session this time.

11.5 WT02 RG (Alarm removal function)

Report in S5-026012r1.

11.5.1 Achievements of this meeting

The group agreed to produce a CR for this clearAlarms() feature for Alarm IRP: IS.  The group agrees that the clearAlarms() definition must make explicit reference to the ADMC (automatic detection and manual clear) feature stated in the Requirement specification.

11.5.2 Total achievements and progress of this WT in this release (Rel-5)

· Technical details to support and define this feature are agreed.

· CR for the Alarm IRP: IS, CORBA SS and CMIP SS are not yet completed.

· Percentage of completion:
70%

· Problems:


none

11.5.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.5.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.6 WT03 RG (CORBA framework alignment with ITU-T SG4, Notification handling part)

No session this time.

11.7 WT04 RG (Trouble ticketing management)

No session this time.

11.8 WT05 RG (Notification Log IRP)

No session this time.

11.9 WT06 RG (Test Management)

Report in S5-026016.

11.9.1 Achievements of this meeting

Tdoc S5-026057 is a draft Test Management IRP: IS including just the functionalities that were agreed upon. During the meeting were identified some contentious points related to the representation of the information. It was also agreed to support the ITU-T concept of test categories.

11.9.2 Total achievements and progress of this WT in this release (Rel-5)

WT06: Test Management (Rel5)
· Achievements:


The current versions of the Test Management IRP Requirements 




and the Test Management IRP IS contain the functionalities that 




were agreed upon. As for the representation of the information in 




the IS some contentious issues remain. Some other features not 




contained in the current version of the IS were proposed and are 




currently under discussion.

· Percentage of completion:
55%

· Problems:


none

11.9.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.9.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.10 WT07 RG (Security alarms)

No session this time.

11.11 WT08 RG (Bulk CM Data Transfer Enhancements)

Report in S5-026018.

11.11.1 Achievements of this meeting

Agreement was reached regarding Bulk CM pre-activation and checking.
11.11.2 Total achievements and progress of this WT in this release

WT08: CM Bulk Data transfer enhancements (Release 5)
· Achievements:


Agreement reached regarding Bulk CM activation modes and validating.

· Percentage of completion:
50%

· Problems:


none

11.11.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

SWG-C should discuss whether a CORBA based filter should be put in a common TS, e.g. to be used for both Basic and Bulk CM.

11.11.4 Conclusion by SWG-C plenary

The question above regarding S5C010473: The WT08 group approved this document and it was agreed that the filter proposed should apply for the Bulk CM CORBA Solution Set.  However, could/should this filter be used for Basic CM as well, or could this information be put in a common TS for use in both Bulk and Basic CM?  This was discussed in the SWG-C Plenary but we didn’t have enough time to analyse the consequences. We however thought it sounded like an idea well worth considering to the next meeting, when a decision should be taken. An email discussion about it will also be conducted before the #27quad ad-hoc meeting, lead by Frederic.
11.12 WT09 RG (Active CM introduction (non-bulk)

Report in S5-026019.

11.12.1 Achievements of this meeting

Completed review of the revised draft of the Basic CM IS. A few open issues were identified.

11.12.2 Total achievements and progress of WT 09 in Release 05.

· Achievements:
Basic CM Requirements are complete and ready for Release 5. The Basic CM IRP IS is complete except for a few open issues, a few minor editorial updates and a few documentation-only revisions that are dependant on SWG-C’s agreement on methodology.

· Percentage of completion:
75%

· Problems:


To date no one has committed to doing a Solution Set for this IRP.

11.12.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

1. The RG requests SWG-C/ SA5 to approve the following documents: None
2. For information to SWG-C/ SA5: Nothing additional.
3. Documents requested to be withdrawn: None
4. Any other action requested by SWG-C/ SA5: None
11.12.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.13 WT10 (Generic NRM Extensions)

No session this time.

11.14 WT11 RG (State Management)

Report in S5-026021.

11.14.1 Achievements of this meeting

The class diagram was discussed and it was agreed that a ProxyClass is not appropriate to hold the state and status attribute. It was agreed to investigate if a dedicated class shall be introduced in the Repertoire that allows to hold the state and status attributes.

The benefits and drawbacks of the getStateAttributes operation and of the notifyStateChange notification were discussed. No agreement was reached.

The question if interdependencies between states of related IOCs shall be specified was raised It was agreed to add in a first step a dedicated chapter to the IS for this. This chapter shall describe what is specified in ITU-T and shall serve as a baseline text for further discussions.

11.14.2 Total achievements and progress of this WT in this release (Rel-5)

WT11: State Management (Rel5)
· Achievements:


It was agreed to specify a State Management IRP. As for the 




operations and notifications to support some discussion is still 




required. First discussions on which state attributes shall be 




included in which IOC took place.

· Percentage of completion:
50%

· Problems:


none

11.14.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.14.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.15 WT12 RG (Network Resource Model For Core Network)
Report in S5-026022.

11.15.1 Achievements of this meeting

There was progress towards arriving at a consensus on the NRM for Core Network.

11.15.2 Total achievements and progress of this WT in this release

WT12: Network Resource Model For Core Network  resources/functions. (Release 5)
· Achievements:


Agreement is being progressed regarding NRM for CN.

· Percentage of completion:
50%

· Problems:


none.

11.15.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.15.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.16 WT13 RG (Possible new Solution Sets for existing IRPs)

No session – this WT is completed.

11.17 WT14 RG (Inventory Management)

Report in S5-026024.

11.17.1 Achievements of this meeting

There was progress towards agreeing Inventory Management requirements and the IS.

11.17.2 Total achievements and progress of this WT in this release

WT14: Inventory Management. (Release 5)
· Achievements:


Some agreement has been made regarding IM requirements and IS.

· Percentage of completion:
20%

· Problems:


none.

11.17.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.17.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.18 WT15 RG (Alignment with 32.102)

Report in S5-026025.

11.18.1 Achievements of this meeting

Of all documents input, due to the complex nature of the new methodology, only two documents could be discussed, and they were agreed for re-work. We reached far towards consensus on what is necessary to complete the new IS methodology, especially since this meeting had as input a joint contribution by Siemens, Motorola and Ericsson.

11.18.2 Total achievements and progress of this WT in this release (Rel-xx)

· Achievements:


Consensus has been reached on many of the key elements of the missing parts of the new methodology, but the document describing that as a “UML Repertoire” (S5-026033) needs to be re-worked once more, discussed again and finalised (and then included in 32.102). In addition to that, there are some other minor issues that also need to be resolved. The scope of this WT has now been agreed to be extended from the original “making sure that the existing IS methodology and other rules in 32.102 are applied to all IS/NRM documents” to “extending the new IS methodology with missing necessary elements, and then making sure it’s applied to all IS/NRM documents”.

· Percentage of completion:
~50%

· Problems:


There will be problems to apply all the “final version of the new IS methodology” to all IS/NRM specifications by meeting #28. Most certainly, the authors will have to do the best they can using the existing version of the methodology, and the updated version be applied later.

11.18.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.18.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.19 WT16 RG (New Kernel CM IRP)

No session this time.

11.20 WT17 RG (Backwards Compatibility rules)

Report in S5-026027.

11.20.1 Achievements of this meeting

Reviewed and achieved common understanding of the Requirements section of the input document. Agreed that some Requirement clauses are applicable to IS level (and not just the CORBA SS level). Insufficient time to discuss beyond the Requirement clause of the document.  Further discussion is needed  

11.20.2 Total achievements and progress of this WT in this release (Rel-05)

· Achievements:


Gained some understanding that two levels of Backward Compatibility feature may be required.

· Percentage of completion:
15%

· Problems:


lack of meeting time

11.20.3 Action requested by (and information to be forwarded to) SWG-C / SA5 

None.

11.20.4 Conclusion by SWG-C plenary

Report noted - No action required.

11.21 WT18 RG (Performance Management)

No session this time.
12 Action requested by SA5 (or information to SA5)

See section 12.2.

13 Any other business

-

14 Adjournment

The meeting was adjourned at Thursday, 20.00.
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