Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3,

ID  |Unique_ll Name Releast|Resource Ne[ Jul |Aug | Sep | Oct | Nov | Dec | Jan |Feb | Mar | Apr | May | Jun | Jul
6 2 Evolutions of the transport in the UTRAN NA  TSGRAN
11 4 Evolutions of the transport in the CN NA'  WGCN4
13 2476 High Speed Downlink Packet Access Rel5 WG RAN2
18 1216 Improvements of Radio Interface NA  TSGRAN —
41 9 RAN improvements NA  TSGRAN
63 1273 Provisioning of IP-based multimedia services NA' WG SAL
147 | 34001 Extended Transparent End-to-End PS Streaming Service RelS WG SA4
160 1517 Global Text Telephony Rel5' WG SA2 I R
168 1637 OSA enhancements for Rel-5 NA WG SAL
199 1638 CAMEL phase 4 Rel5. WG SAl
214 2464 Rel-5 MEXE enhancements RelS WG T2 —_—
217 1625 Wideband Telephony Service - AMR RelS' WG SA4 S

258 1826 Terminal interfaces

260 1536 | ocation Services enhancements

307 1571 Security enhancements

NA
NA
298 1800 (U)SIM toolkit enhancements NA
NA
NA

340 1142 Charging and OAM&P

346 2243 Intra Domain Connection of RAN Nodes to Multiple CN N Rel5 WG SA2

354 2320 GERAN improvements 3 (new transport layer on interface, Rel5 TSG GERAN

434 2392 GERAN enhancements for streaming services 1 Rel5

438 2396 GERAN enhancements for streaming services 2 Rel5

445 2412 GERAN/UTRAN interface evolution 1 (evolution of lu PS'| Rel5 N;WG RAN3

449 2416 GERAN/UTRAN interface evolution 2 (evolution of lu CS =~ Rel5 N;WG RAN3

460 2520 User Equipment Management RelS' WG SAS
465 2556 End to End QoS for PS Domain including IMS Rel5 WG SA2
472 2569 Messaging enhancements Rel-5 Rel5 WG T2

480 | 50001 GERAN Inter BSC NACC improvements over the Gb Inte  Rel5 TSG GERAN

487 | 50033 Enhanced Power Control RelS TSG GERAN
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ID  |Unique_lI Name Releast|Resource Ne| Jul | Aug | Sep [ Oct | Nov | Dec | Jan IFeb | Mar | Apr | May | Jun | Jul
491 50037 8PSK AMR HR Rel5 TSG GERAN e e ——
495 | 50041 Uplink TDOA feasibility study Rel5 TSG GERAN
497 | 13000 Service Change and UDI Fallback Rel5,  WGCN3
498 Rel5 Generic

30001 small Technical Enhancements and Improvements for Re
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