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Abstract: This document (the table below) provides an overview of the 3GPP SA5 SWG-C Release 5 Technical Specifications and the most related Work Task for each TS (the “most related Work Task” is only listed when there is a need i.e. when there is a need to define a responsible for the “ new IS methodology”). The document lists all the names for the responsible persons or companies which are agreed in SWG C for update of Rel4 documents to the corresponding Rel5 versions, as well as some general Rel4 updates necessary (in all cases which don’t have a question mark behind the name). 

Acronyms: 

IS
Information Service

SS 
Solution Set

FFD
File Format Definition

	3GPP TS and Title
	Responsible WT
	New IS metholodology resp.
	CMIP and CORBA SS Rel5 update resp. (new R5 version incl. IS/SS relation text)
	CORBA SS Rel4 update resp. (version strings in IDL and “version x:x”  in Foreword)
	Tdoc(s) related to Rel5
(Green = R5 Output from SWGC #30)
(Purple – not treated at #30)
	Rel5 Status

	32.111-1 3G FM: Requirements
	
	-
	
	
	Ready TS (but extra CR needed)
	Resp.: Jörg. V500 created after CR on “Clear alarm”
Status: Ready. (New CR may be issued: Remove “Version 1.1” in Foreword.)

	32.111-2 Alarm IRP: IS
	
	-
	
	
	S5-026642 -> S5-026731
	Resp.: Edwin. V500 created after CR on “Clear alarm”.
Status: Support for “Clear alarms” and Security alarms remaining.

To be finalised at #30  



	32-111-3 Alarm IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026640 S5-026641 (but extra CR needed)
	Resp.: Edwin. V500 created after CR on “SS-IS relation” comb. with a prev. CR from #26 and the “Clear alarm CR” (Status: To be finalised at #30.
New CR needed: Add SS-IS relation and correct+move subclause 3.3.

	32.111-4 Alarm IRP: CMIP SS
	
	-
	Siemens
	
	V510 exists. In addition, S5-026728 was approved.
	Resp.: Olaf. 

Status: V510 created after CR on “SS-IS relation” and the “Clear alarm CR”. 


	32.300 Name Convention for Managed Objects
	
	-
	
	
	S5-026256 -> S5-026715 and S5-026726
	Resp. Thomas. Ready for Rel5 except updating the Introduction and considering the new CR..
New CR exists since meeting #28.

	32.301 Notification IRP: Requirements
	
	-
	
	
	Ready TS (but extra CR needed)
	Resp. Edwin. Ready for Rel5, V500 exists. 

(New CR: Remove “Version 2/ Version 2:1” in Foreword.)

	32.302 Notification IRP: IS
	
	-
	
	
	Ready TS
(but extra CR needed)
	Resp. Edwin. 5.0.0 version already exists. New CR: Remove “Version 2/ Version 2:1” in Foreword.

	32.303 Notification IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026648 -> S5-026696
(but extra CR needed)
	Resp.: Edwin. V500 created after CR on “SS-IS relation” 
New CR: Add the “SS-IS relation” in Scope and Remove “Version 2/ Version 2:1” in Foreword.

	32.304 Notification IRP: CMIP SS
	
	-
	Siemens
	
	Ready TS
	Resp. Olaf.  5.2.0 version exists.  



	32.311 Generic IRP Management: Requirements
	
	-
	
	
	Ready TS
	Resp. Edwin. 

Ready for Rel5, V500 exists

	32.312 Generic IRP Management: IS
	
	-
	
	
	Ready TS
	Resp. Edwin. 

Ready for Rel5, V500 exists

	32.600 3G CM: Concept and High-level Requirements
	WT16
	-
	
	
	S5C020023r1 -> S5-026678r1 

	Resp. John W

Ready for Rel5, has been modified for Kernel and Active CM. To be finalised at #30. CR contribution exists. Should not be approved without corresponding SS for Basic and Kernel CM

	32.601 Basic CM IRP: Requirements
	
	-
	
	
	S5C020017r1 -> S5-026679r1

	Resp. John W.

Status: Ready for Rel5, has been modified for Active CM. Should not be approved without Kernel and Basic CM SSs.

	32.602 Basic CM IRP: IS
	WT09
	John Wilber
	
	
	S5-026637 -> S5-026680r1

	Resp.: John W. 

Status: Input CR exists to meeting #29. Should not be approved without corresponding Kernel and Basic CM SS.

	32.603 Basic CM IRP: CORBA SS
	
	-
	Nortel
	Nortel
	S5-026653 -> S5-026653

	Resp.: Nortel 

Status: Updates needed for new Rel5 features: Active CM and move of notifications , in addition to the Rel4 and maintenance updates.

	32.604 Basic CM IRP: CMIP SS
	
	-
	Siemens
	
	-
	Resp.: Olaf.

Status: All updates planned for #28. Planned for  meeting #31.

	32.611 Bulk CM IRP: Requirements
	
	-
	
	
	S5-026532 -> S5-026688
	Resp. Tapinder

Status: Finished at #29. V500 exists.

	32.612 Bulk CM IRP: IS
	WT08
	Trevor Pirt
	
	
	S5-026630 -> S5-026733
	Resp. Trevor. Contribution exists to #29. Needs to be finalised at #30 due to new methodology.

	32.613 Bulk CM IRP: CORBA SS
	
	-
	Motorola
	Motorola
	S5-026631 -> S5-026734 

	Resp.: Motorola. 

Status: CR exists to #30.

	32.614 Bulk CM IRP: CMIP SS 
	
	-
	Siemens
	
	-
	Resp.: Siemens. Will try to finish it to meeting #28, but no promise, could be later.



	32.615 Bulk CM IRP: XML FFD
	
	-
	Nortel
	
	Ready TS
	Resp.: Frederic

Status: finished at #28. V500 exists.

	32.621 Generic Network Resources IRP: Requirements
	
	-
	
	
	S5-026449
	Resp.: Robert

Status: Approved by SA5 #29.

	32.622 Generic Network Resources IRP: NRM
	WT10
	Di Zhou
	
	
	S5-026649 -> S5-026726
	Resp.: Di 

Status: Input CR(s) exists to #30.

	32.623 Generic Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026638 -> S5-026712 was not approved by SA5 plenary – but post-meeting email approval?
	Resp. Trevor

Status: Input CR exists to #30.

	32.624 Generic Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	S5-026650 -> S5-026727
	Resp.: Siemens 
Status: Work left depends on the new meth.

	32.625 Generic Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	S5-026684
	Resp.: Frederic

Status: Planned for #28. Ready (new spec), sent for information to previous SA plenary.

	32.631 Core Network Resources IRP: Requirements
	
	-
	
	
	Ready TS
	Resp.: Tapinder

Status: Approved at meeting #28. V500 exists.

	32.632 Core Network Resources IRP: NRM
	WT12
	Tapinder Pal 
	
	
	S5-026533 -> S5-026720
	Resp.: Tapinder

Status: Updated CR exists to #29.

	32.633 Core Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026534 -> S5-026736
	Resp.: Tapinder
Status: Work left and timeplan depends on the IS updates.

	32.634 Core Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	-
	Resp.: Siemens

Status: Work left and timeplan depends on the IS updates.

	32.635 Core Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	S5-026685
	Resp.: Frederic

Status:  Ready (new spec), sent for information to SA plenary in June. Only if the CN NRM is changed, some updates are needed to meeting #30.

	32.641 UTRAN Network Resources IRP: Requirements
	
	-
	
	
	Approved by SA5 #29 in  S5-026450
	Resp. Robert

Status: Approved by SA5 #29.

	32.642 UTRAN Network Resources IRP: NRM
	WT08
	Robert Petersen
	
	
	S5-026632 -> S5-026717
S5-026646 -> S5-026735
	Resp. Robert

Status: Input CR exists to #29.

	32.643 UTRAN Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026658 -> S5-026709
	Resp.: Dave R

Status: Planned for #28

	32.644 UTRAN Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	-
	Resp.: Siemens

Status: Planned for #31

	32.645 UTRAN Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	S5-026686
	Resp.: Frederic

Status: Planned for #28. Updated draft version provided to #29 for information. 

	32.651 GERAN Network Resources IRP: Requirements
	
	-
	
	
	Approved by SA5 #29 in S5-026484

	Resp. Robert

Status: Approved by SA5 #29.

	32.652 GERAN Network Resources IRP: NRM
	WT08
	Robert Petersen
	
	
	S5-026633 
-> S5-026718
S5-026645 -> S5-026697
	Resp. Robert

Status: Input CR exists to #29.

	32.653 GERAN Network Resources IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026657 -> S5-026710
	Resp.: Dave R

Status: Planned for #28

	32.654 GERAN Network Resources IRP: CMIP SS
	
	-
	Siemens
	
	-
	Resp.: Siemens

Status: Planned for #31

	32.655 GERAN Network Resources IRP: Bulk CM XML FFD
	
	-
	Nortel
	
	S5-026687
	Resp.: Frederic

Status: Planned for #28. Ready (new spec), sent for information to previous SA plenary.

	32.661 Kernel Configuration Management IRP: Requirements
	
	-
	
	
	S5C020019r2 -> S5-026681r1
	Resp.: John W

Status: Ready for Rel5. Should not be approved without corresponding SS.

	32.662 Kernel Configuration Management IRP: IS
	WT16
	John Wilber
	
	
	S5-026636 -> S5-026682
	Resp.: John W

Status: Contribution exists for meeting #29.  Should not be approved without corresponding SS.

	32.663 Kernel Configuration Management IRP: CORBA SS
	
	-
	T-Mobile
	T-Mobile
	S5-026644 -> S5-026693
	Resp. Tapinder.  
Provided to #30.

	32.664 Kernel Configuration Management IRP: CMIP SS
	
	-
	Siemens
	
	S5-026655 for information to SA#17
	Resp.: Martin.
Status: Contribution to #30.

	32.671 State Management IRP: Requirements
	
	-
	
	
	Approved by SA5 #29 in S5-026493
	Resp: Siemens 

Status: Input CR exists to #29.

	32.672 State Management IRP: IS
	WT11
	Olaf Pollakowski
	
	
	Approved by SA5 #29 in S5-026493
	Resp: Martin.

Status: Input CR exists to #29.

	32.673 State Management IRP: CORBA SS
	
	-
	Ericsson
	Ericsson
	S5-026662 -> S5-026698
	Resp.: 
Input to meeting #30.

	32.674 State Management IRP: CMIP SS
	
	-
	Siemens
	
	Approved by SA5 #29 in S5-026495
	Resp.: Martin.

Status: Input CR exists to #29.

	32.321 Test Management IRP: Requirements
	WT06
	
	
	
	S5-026670 -> S5-026730
	Resp.. Olaf 

Status: Input CR exists to #29.

	32.322 Test Management IRP: IS
	
	Olaf Pollakowski
	
	
	S5-026671 -> S5-026702
	Resp.. Olaf 

Status: Input CR exists to #29.

	32.323 Test Management IRP: CORBA SS
	
	
	Ericsson
	Ericsson
	S5-026643 -> S5-026703
	Resp.: Edwin 

Status: Input CR exists to #29.

	32.324 Test Management IRP: CMIP SS
	
	
	Siemens
	
	S5-026672 -> S5-026704
	Resp.. Olaf 

Status: Input CR exists to #29.

	32.681 Inventory Management IRP: Requirements
	WT14
	
	
	
	S5-026459 Not part of Rel5 -> Rel6 candidate
	Resp: Tapinder

Status: Input CR exists to #29.

	32.682 Inventory Management IRP: IS
	
	Tapinder Pal
	
	
	S5-026535 Not part of Rel5 -> Rel6 candidate
	Resp: Tapinder 

Status: Input CR(s) exists to #30.

	32.683 Inventory Management IRP: CORBA SS
	
	
	Ericsson
	Ericsson
	S5-026536 Not part of Rel5 -> Rel6 candidate
	Resp: Tapinder
Status: Contribution to #30 exists

	32.684 Inventory Management IRP: CMIP SS
	
	
	Siemens
	
	Not part of Rel5 -> Rel6 candidate
	Resp: TBD

Status: TBD

	32.691 Inventory Management Network Resources IRP: Requirements
	
	
	
	
	S5-026537 -> S5-026748 
	Resp: Tapinder
Status: Contribution to #30 exists

	32.692 Inventory Management Network Resources IRP: NRM
	
	
	
	
	S5-026538r1 -> S5-026737
	Resp: Tapinder
Status: Contribution to #30 exists

	32.6 Inventory Management Network Resources IRP: CORBA SS
	
	
	
	
	S5-026539 Agreed that it is not needed in Rel5
	Resp: Tapinder
Status: Contribution to #30 exists

	32.6 Inventory Management Network Resources IRP: CMIP SS
	
	
	
	
	Agreed that it is not needed in Rel5
	Resp: TBD

Status: TBD

	32.102 IRP related Annexes
	
	
	
	
	S5-026659 -> S5-026738,
S5-026660 (rejected),
S5-026133r1/3 -> S5-026713,

S5-026647
-> S5-026695

	Resp.: Edwin/Dave/Olaf

Status: Contributions to #30


	Total number of specs: 62
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