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1
SWGD Progress Report

1.1
Performance Management (BB: OAM-PM)

1.1.1
Release 5
Rel-5 TS 52.402 has to be created by MCC. 
This shall be done in the context of SA5 presentation to SA#19 (no CR is required).
1.1.2
Release 6

Liaison Statements

There was no new input LS for this meeting. The input LS S5-038031 3GPP2 S.S0028-A (OAM&P for cdma2000 [3GPP R4 Delta Specification - Revision A]) postponed from SWGD#32bis will be replied in SA5#33bis, following the joint session between SWGA, SWGC, and SWGD. 
There is no output LS from this meeting.

Work Plan

The Rel-6 BB-level WID on Performance Management (S5-038109) was checked. 
New dates were agreed for delivery of PM IRP TSs:

- TS 32.411: approval at SA#20 (June 2003)
- TS 32.412: information at SA#20 (June 2003), approval at SA#21 (September 2003)
- TS 32.413: information at SA#21 (September 2003), approval at SA#22 (December 2003)
Work Task Progress

Below are provided the highlights of PM RG session. See PM RG Report (S5-038104) for more details.
WT1: PM IRP Requirements Specification (80% complete)

- S5-038116 Draft Rel-6 TS 32.411 PM IRP Requirements – Updated (Editor Ericsson)
This contribution was presented and discussed in the SWG-C/D joint session. A minor modification was agreed and a revised draft TS will be submitted to next meeting.   

WT2: PM IRP Information Service and Solution Set Specification (25% complete)
- S5-038106 PM IRP Information Model, suggestions and commentary (Motorola)

This contribution was presented and discussed in the SWG-C/D joint session. Some changes proposed in the UML diagrams were debated. An updated contribution is expected for next meeting.
- S5-038110 Draft Rel-6 TS 32.412 PM IRP IS (CMCC)

This updated contribution includes the Threshold Management part and was discussed in the SWG-C/D joint session. The review notes from last meeting were used for checking updates in the document. CMCC will provide a clean version where all changes have been accepted within one week after the meeting. A copy with revision marks will also be provided for keeping track of changes. The clean copy shall be used as a basis for contributions to next meeting (S5-038140). 
- S5-038115 PM IRP UML Model Consolidation and Adjustments (Motorola)

This contribution was presented and debated in the SWG-C/D joint session. An updated contribution is expected for next meeting. CMCC also plans to provide comments for the next meeting. 
- S5-038117 Mandatory and Optional qualifiers for PM IRP Operations and Notifications (Ericsson)

This contribution was presented and was extensively discussed in the SWG-C/D joint session. CMCC disagree with the proposal and plans to provide more arguments for the next meeting. An updated contribution is also expected from Ericsson for the next meeting.
- S5-038130 List legal values for 'jobId' & 'jobSchedule' and redefine 'direction' (Lucent)

Handling was postponed to meeting SA5#33bis due to lack of time. 


WT3: Alignment of CMCC PM & 3GPP SA5 PM Specification Sets (not started)
No contributions were received for this work task.

WT4: PM File Format Enhancements (10% complete)
- S5-038007 Draft Rel-6 TS 32.414 V0.1.0 'Measurement report file conventions and format' (Nortel Networks)

This contribution was resubmitted from meeting SA5#32bis. The objective is to split TS 32.401 in Rel-6 into separate TSs for the file format definitions. It will be checked whether this document should be merged with PM IRP IS. The TS numbering also needs to be checked in comparison with SWGC Bulk CM IRP. A revised contribution will be prepared for next meeting.
- S5-038008 Draft Rel-6 TS 31.415 V0.1.0 'eXtensible Markup Language (XML) measurement report file format definition' (Nortel Networks) 

This contribution was resubmitted from meeting SA5#32bis and is part of the split of TS 32.401. It is also proposed to remove the XML DTD format as agreed previously. A revised contribution will be prepared for next meeting.
- S5-038009 Draft Rel-6 TS 32.416 V0.1.0 'Abstract Syntax Notation 1 (ASN.1) measurement report file format definition' (Nortel Networks) 

This contribution was resubmitted from meeting SA5#32bis. References to ASN.1 Standards should be added. A revised contribution will be prepared for next meeting.
- S5-038010 Rel-6 CR 32.401 'Removal of annexes from Performance Management Concepts and Requirements' (Nortel Networks)

This contribution was resubmitted from meeting SA5#32bis. This CR to 32.401 aims at removing the annexes which are proposed to be moved to new TSs. A few errors were found in the CR with regard to updated references and a new CR will be provided for next meeting.
- S5-038105 Rel-5 CR 32.401 - Annex B. Correction of File Naming (Motorola)
This Rel-5 CR proposes to slightly modify the measurement result file name syntax. Further checks are required and an updated CR will be prepared for next meeting.

- S5-038122 Rel-4 CR Clarification of NE file generation behaviour in case of multiple granularity periods (Lucent)

Handling was postponed to meeting SA5#33bis due to lack of time. 

- S5-038123 Rel-99 CR Clarification of NE file generation behaviour in case of multiple granularity periods (Lucent)

Handling was postponed to meeting SA5#33bis due to lack of time. 

- S5-038124 Rel-5 CR Clarification of NE file generation behaviour in case of multiple granularity periods (Lucent)

Handling was postponed to meeting SA5#33bis due to lack of time.
- S5-038128 Rel-4 CR 32.401 - Annex B. Correction of File Naming (Motorola)
This Rel-4 CR proposes to slightly modify the measurement result file name syntax. Further checks are required and an updated CR will be prepared for next meeting.

WT5: Measurement Job Administration functions (15% complete)

- S5-038017 Alignment on Reporting Period (Nortel Networks)

This contribution was resubmitted from SWGD#32bis. The contribution was presented and discussed. Few comments were made but the contribution was agreed in principle. A CR to TS 32.401 will be prepared for next meeting. 
- S5-038022 Requirements for Measurement Job Overload Management (Nortel Networks)


This contribution was resubmitted from SWGD#32bis. Handling was postponed to meeting SA5#33bis due to lack of time.


WT6: Performance Threshold Management functions (5 % complete)

- S5-038120 Requirements for Performance Threshold Management (Nortel Networks)


Handling was postponed to meeting SA5#33bis due to lack of time.


WT7: Performance Measurement Definitions (10 % complete, previously 0%)

- S5-038111 Updated Rel-6 Performance Measurement definitions WID (CMCC) 
The contribution was presented and agreed in principle. However, examples of the possible measurement types to be added in Rel-6 should be added. The WID will be resubmitted for next meeting.
- S5-038112 r1 CR 32.403 (CMCC)
This CR proposes to add some per cause measurement types for PS domain. It was agreed in principle but it will be checked for next meeting how to manage vendor-specific causes. After checking this point, a revised contribution is expected for next meeting. 
- S5-038113 r1 CR 32.403 V510 Performance Measurements UMTS and combined UMTS/GSM (Siemens)
This CR proposes to modify two existing measurement types on the number of subscribers in SGSN. The existing measurement triggers are wrong and new ones were proposed and agreed. The CR was slightly updated and a revised version was produced (S5-038141). The PM RG also agreed to create a Rel-4 CR on the same issue (S5-038142).
- S5-038114 TMF WSMT MMS Performance Measurements contribution (ADC)
This contribution proposes MMS measurement types. A general presentation was made by ADC on behalf of TMF WSMT. A detailed discussion is planned for next meeting (SA5#33bis). 
A joint meeting TMF WSMT / SA5 SWGD during SA5#34 (May 2003) was also proposed by the SWGD Chair and the possibility will be further investigated with the WSMT Chair. 
1.2
Trace Management (BB: OAM-Trace)

1.2.1
Release 6
Liaison Statements

There was one input LS for this meeting (S5-038129, “LS response on Early UE Handling”). This LS has been sent by CN4 as a response to an LS from RAN. The LS S5-038129 has been sent to RAN, RAN3 and SWGD, and copied to SA2 and CN1. In the LS CN4 requests RAN3 to consider the issue that if they decide to solve the “Early UE handling” issue by transporting the IMEISV to the RNC, then the solution for the interface should be re-usable in case it would be needed later for trace (taking into account that SWGD has earlier sent an LS questioning the availability of IMEISV in RNC). The LS does not request any action from SWGD and it was noted. 
	Tdoc
	List of incoming Liaison Statements
	Source
	Allocation
	Type
	Status

	S5-038129
	LS from CN4 to S5 SD: LS response on Early UE Handling 
	CN4
	5.4 SWGD
	LS in
	Noted


The following LSs from previous meetings are still to be replied: 

- S5-020541 from CN4 on Subscriber and Equipement Trace impacts (received at SA5#30).
- S5-028606 from CN1 on Subscriber and Equipement Trace impacts (received at SA5#32). 
The answer(s) to above LSs shall include detailed Trace requirements to CN. 
Work Plan

The Rel-6 BB-level WID on Trace Management (S5-038108) was checked and updated (Tdoc S5-038133 was produced). 

New dates were agreed for delivery of TS 32.422, TS 32.423, and TS 52.008. The 3 TSs are now planned to be sent for information to SA#21 (Sep 2003), and for approval to SA#22 (Dec 2003).
The Rel-6 Trace WT-level WIDs were updated accordingly to show the new delivery dates (S5-038134 to S5-038138), except WT1 which was updated to show approval of TS 32.421 at SA#18 (Dec 2002).
Work Task Progress

Below are provided the highlights of Trace RG session. See Trace RG Report (S5-038103) for more details.
WT1: Trace concepts and requirements (90% complete, no major change)
- S5-038107 Rel-6 CR 32.421-600 “Corrections to requirements” (Nokia)

This CR proposes correction of errors identified during the preparation of joint meeting with RAN2/RAN3. The CR was agreed with minor changes and the final version can be found in S5-038139.

The discussion on the presentation of Trace for the RAN groups also brought out other issues that may need further polishing in the TS. These kinds of issues shall be further investigated and, where needed, corrected with CRs before the end of Rel‑6. A list of issues for clarification in TS 32.421 has been included in the Trace RG report for this purpose. 

WT2: Trace control and configuration management (45% complete, no change)
- S5-038125 Draft TS 32.422 v0.4.0 “Trace Control and Configuration Management” (Editor/Lucent)

The document wad reviewed and commented, and a revision was produced (S5-038125 r1). A procedure was agreed to progress more efficiently on the document. The global structure of the document was already agreed in SA5#31bis, and it was decided to move all the old text to an informative annex. Action items were given to Lucent (editor), Nokia, and Nortel Networks to provide contributions to fill in empty paragraphs. 
- S5-038127 Trace activation and deactivation flows (Nokia)
This contribution is a revision of an earlier contribution and is focused on signaling based activation only. Following discussion, Nokia will produce for next meeting a revised contribution to be introduced in draft TS 32.422, except for the SIP aspects. On Ericsson’s request, the Trace RG agreed not to insert anything concerning trace activation and deactivation over the SIP interface into TSs 32.422/32.423 as long as it is not known whether the requirements concerning it would be implemented by the (external) group(s) responsible for SIP. Those requirements concerning trace activation and deactivation over the SIP interface will however be included in the Trace Requiremennts LS to be sent to CN at next meeting. 

WT3: Trace data definition and management (40% complete, previously 35%)

- S5-038118 Utran Trace record (Nortel Networks)
The contribution was updated following SWGD#32bis and the changes made were presented. Participants asked for more time to review the document and no final conclusion was made. Nortel Networks will re-submit the contribution to the next meeting. 
- S5-038119 XML Schema Definition for Trace Result File (Nortel Networks)
The contribution was updated following SWGD#32bis and the changes made were presented. Some clarifications are expected on the field “SenderName”, including consistency check with PM specs, and on File Name conventions as well. Nortel Networks will provide a revision to the next meeting. 
- S5-038029 Draft TS 32.423 V0.2.0 'Trace data Definition and Management' (Editor Nortel Networks)
This Tdoc was resubmitted from SWGD#32bis. The draft TS was checked and several action items were given to the editor (Nortel Networks) to produce a new draft for next meeting. It was agreed that the UTRAN trace record definition will be finalized first. The format defined for UTRAN Trace Record will then be applied to other Trace records.

WT4: Trace Impacts on Network Signalling Interfaces (45% complete, previously 40%)

- S5-038126 Trace requirements to CN (Nokia)
The contribution was reviewed and some modifications are required before sending these requirements to CN. Nokia was given an action item to produce a revision to next meeting. Due to schedule of CN1 and CN4, the next possible time for them to review an LS from SA5 would be after next meeting (SA5#33bis). Therefore it was agreed that the LS could be sent from next meeting. The revised version of this contribution will be used as the basis for the LS. 

- S5-038132 Report from Joint Meeting with RAN2/3 (RAN3 MCC)
The draft report from the joint meeting between SA5 SWG-D, RAN2 and RAN3 (Wednesday 19 February 2003) was reviewed and comments were sent to the MCC RAN3 secretary. Feedback from RAN WGs on TS 32.421 will be used for further clarification (see procedure described above for WT1). 
About the documentation of traced IEs, it is clear that RAN WGs do not want to include this information in their documents. This information will have to be included in TS 32.423. The way to describe this information is still to be defined. 

The proposed WID in RAN is focused on changes in Signalling. For other possible items (e.g. availability of IMSI/IMEI(SV), there is no WID proposal so far and the process with RAN WGs is to be clarified. 
The issue of possible affects on ASN.1 in the RAN specifications came up during the joint meeting and led to a discussion on how it could be solved. One possibility might be to narrow the scope of Rel-6 (in Trace) to only supporting maximum level of detail for trace depth (postponing minimum and medium level to future releases). An action item was given to all to consider this before the next meeting.

WT5: GSM Trace (50% complete, no change)

-  S5-038032 Draft TS 52.008 V0.1.2 (Editor Nokia) – from SA5#31bis
A draft TS 52.008 was forwarded from SWGD#31bis (S5-028506) but no issues could be discussed during this session due to lack of time. Also, the Trace RG agreed to postpone handling of this to the end of Release 6 and also agreed to reconsider whether the TS should be cancelled. This is due to the extensive amount of work that the creation of this TS would produce due to the need of filling in the gap (of a corresponding TS) between Rel-96 and Rel-6. Filling in the gap would not only mean creation of similar TS for all releases in between but also creation of similar TSs for all “old” (four-digit) references in the TS, producing thus a “snowball” effect.
2
Administrative issues
2.1
Contribution re-submission procedure 
All contributions that have not been broached in a meeting should be re-submitted for the next meeting if the contributor still sees them relevant. 
The provisional procedure is as follows: 

- If the contribution is fully unchanged, it shall be resubmitted with the previous Tdoc number.
- If there are any changes, even minor, a new Tdoc number shall be used. 

In all cases, documents should first be uploaded to the 3GPP server for the upcoming meeting, and then a notification of availability should be sent to the SWGD reflector.

This procedure was formally approved during SWGD#33 closing plenary. 
2.2
Working procedure for draft TSs 

In order to save time during meetings and avoid on-line drafting sessions, all modifications on a draft TS should be proposed via a contribution. Every contribution should include a clear proposal of where the contents should be inserted in the TS (section by section if needed). This procedure also applies to the TS editor.
In addition, the TS editor will provide a clean version after each meeting, which will be used as a baseline for further contributions. 

The SWGD Chair took an action item to propose a contribution describing the procedure for management of draft TSs for next meeting. 
2.3
SWG additional meetings

None planned so far.
2.4
Other issues

Each SWGD members will check the possibility to bring an LCD projector from their company to SWGD meetings. 

The use of NetMeeting will also be investigated. No security issues have been raised so far. 
The MCC contribution S5-038028 “Specifications under SA5's responsibility” was not broached during SWGD plenary due to lack of time. However, the up-to-date list of SWGD Specification Rapporteurs can be found as usual in Annex E of this report. 
3
Next meeting schedule

	SA5 SWGD#33bis Provisional Schedule (Berlin, 07-11 April 2003)

	
	1st Quarter

8:45am
10:30am
	
	2nd Quarter

10:45am
12:30pm
	
	3rd Quarter

1:45pm
3:30pm
	
	4th Quarter

3:45pm
5:30pm
	Late sessions

	Monday 
24th


	SWG-D opening plenary
	Trace
	B


	Trace
	L
	Trace
	B


	Trace
	

	
	
	
	
	
	
	
	
	Leaders
Meeting
	

	Tuesday
25th


	Trace
	R
	Trace
	U
	Trace
	R
	Trace / PM
	Social Event

	Wednesday
26th

	PM
	E
	PM
	N
	JM C/D 
PM IRP
	E
	JM C/D 
PM IRP
	

	Thursday
27th

	JM C/D 
PM IRP
	A
	JM C/D 
PM IRP
	C
	PM
	A
	PM
	

	Friday
28th

	SWGD closing plenary
	K
	SWGD closing plenary
	H
	SA5 short plenary
	K
	
	


4
Cross-SWG issues

4.1
SWGC/SWGD Joint Meeting on PM IRP

The SWG-C/D joint session on PM IRP took place during four quarters of Wednesday. 
Please refer to the PM RG Report S5-038104 for the detailed minutes.
4.2
Joint meetings on Trace impacts with RAN2/RAN3
The  joint meeting with SA5 SWG-D, RAN2 and RAN3 took place on Wednesday, February 19, 2003, at Sophia Antipolis, in conjunction with the RAN2/RAN3 meeting #34. 
The joint meeting was be chaired by the RAN3 Chair, Martin Israelsson (Ericsson), and the draft report is available in S5‑038132. 
A possibility for another joint meeting with RAN3 would be on the week of August 25-29, when RAN2 and RAN3 are having a meeting in Budapest.
4.3
Joint meetings on Trace impacts with CN1/CN4
A joint meeting on Trace with CN1/CN4 is to be considered before the end of Release 6.  
When checking the schedules of the CN WGs, the first practical possibility to arrange a joint meeting (like the joint meeting with RAN2/RAN3 just before this meeting) between SWGD and CN4/CN1 would be on the week of August 25-29, when those CN WGs are both having a meeting in Sophia Antipolis and SA5 will have its meeting (SA5#35, Shanghai) on the following week. 
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SWGD documents submitted to this SA5 plenary

	Tdoc
	Title
	Source
	Allocation
	Type
	Status

	S5-038102
	SWGD #33 Report
	SWGD
	5.4  SWGD
	Report
	Approved

	S5-038133
	Revised Rel-6 BB-level WID on Trace Management 
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038134
	Revised Rel-6 Trace WT1 – Trace Concepts and Requirements 
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038135
	Revised Rel-6 Trace WT2 – Trace Control and Configuration Management
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038136
	Revised Rel-6 Trace WT3 – Trace Data Definition and Management
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038137
	Revised Rel-6 Trace WT4 – Trace Impacts on Network Signalling Interfaces
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038138
	Revised Rel-6 Trace WT5 – GSM Subscriber and Equipment Trace
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038139
	Rel-6 CR 32.421-600 “Corrections to requirements”
	SWGD
	5.4  SWGD
	CR
	Approved

	S5-038141
	Rel-5 CR 32.403 Correction of the subscriber number measurement definitions
	SWGD
	5.4  SWGD
	CR
	Approved

	S5-038142
	Rel-4 CR 32.403 Correction of the subscriber number measurement definitions 
	SWGD
	5.4  SWGD
	CR
	Approved
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Liaison Statements for SA5 Approval

None. 
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Specifications for SA Information or Approval

None.
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CRs for SA Approval

	Tdoc
	Title
	Source
	Allocation
	Type
	Status

	S5-038139
	Rel-6 CR 32.421-600 “Corrections to requirements”
	SWGD
	5.4  SWGD
	CR
	Approved

	S5-038141
	Rel-5 CR 32.403 Correction of the subscriber number measurement definitions
	SWGD
	5.4  SWGD
	CR
	Approved

	S5-038142
	Rel-4 CR 32.403 Correction of the subscriber number measurement definitions 
	SWGD
	5.4  SWGD
	CR
	Approved
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Work Items (Feature, Building Block) for SA Approval 

	Tdoc
	Title
	Source
	Allocation
	Type
	Status

	S5-038133
	Revised Rel-6 BB-level WID on Trace Management 
	SWGD
	5.4  SWGD
	WID
	Approved
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Work Items (Work Tasks) for SA5 Approval

	Tdoc
	Title
	Source
	Allocation
	Type
	Status

	S5-038134
	Revised Rel-6 Trace WT1 – Trace Concepts and Requirements 
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038135
	Revised Rel-6 Trace WT2 – Trace Control and Configuration Management
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038136
	Revised Rel-6 Trace WT3 – Trace Data Definition and Management
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038137
	Revised Rel-6 Trace WT4 – Trace Impacts on Network Signalling Interfaces
	SWGD
	5.4  SWGD
	WID
	Approved

	S5-038138
	Revised Rel-6 Trace WT5 – GSM Subscriber and Equipment Trace
	SWGD
	5.4  SWGD
	WID
	Approved


Annex A: SWGD#33 Agenda

	1
	SWGD opening plenary

	1.1
	Call to order: Monday 24 February 8:45am

	1.2
	Agenda approval & document registration (S5-038100)

	1.3
	Review of SWGD#32bis Report (S5-038001)


	2
	Trace Management RG (Rapporteur: Kari Rönkä, Nokia)

	2.1
	Agenda approval

	2.2
	Review of SWGD#32bis Trace RG Report (S5-038003)

	2.3
	Review of action items from SWGD#32bis (S5-038003)

	2.4
	Report of Joint Meeting RAN2/RAN3/SWGD (S5-038132)

	2.5
	S5-038108 SP-020332 Rel-6 BB-level WID on Trace Management 

	2.6
	Rel-6 WT1:  Trace Concepts and Requirements

- S5-038107 Rel-6 CR 32421-600 Corrections to requirements (Nokia)

	2.7
	Rel-6 WT2: Trace Control and Configuration Management

- S5-038125 Updated draft TS 32.422 “Trace Control and Configuration Management”  (Editor Lucent)

- S5-038127 Trace activation and deactivation flows (Nokia)

	2.8
	Rel-6 WT3: Trace Data Definition and Management

- S5-038029 Draft TS 32.423 V0.2.0 'Trace data Definition and Management' (Editor Nortel) 

- S5-038118 Utran Trace record (Nortel Networks)

- S5-038119 XML Schema Definition for Trace Result File (Nortel Networks)

	2.9
	Rel-6 WT4: Trace Impacts on Network Signalling Interfaces

- S5-038126 Trace Requirements to CN (Nokia)

	2.10
	Rel-6 WT5: GSM Subscriber and Equipment Trace

- S5-038032 Draft TS 52.008 V0.1.2 (Editor Nokia)

	2.11
	Laison Statements
- S5-038003 AnnexC: LS History 

- S5-038129 LS from N4 to S5 SD : LS response on Early Ue Handling (CN4)


	3
	Performance Management RG (Rapporteur: Ulf Hübinette, Ericsson)

	3.1
	Agenda approval

	3.2
	Review of SWGD #32bis PM RG Report (S5-038002)

	3.3
	Review of action items from SWGD #32bis (S5-038002)

	3.4
	S5-038109 SP-020499 Rel-6 BB-level WID on OAM-PM Performance Management

	3.5
	Rel-6 WT1: PM IRP Requirements Specification 

- S5-038116 Draft Rel-6 TS 32.411 PM IRP Requirements – Updated (Editor Ericsson) 

	3.6
	Rel-6 WT2: PM IRP Information Service and Solution Set specification

- S5-038106 PM IRP Information model, suggestions and commentary (Motorola) 
- S5-038110 Draft Rel-6 TS 32.412 PM IRP Information Service (CMCC)

- S5-038115 PM IRP UML Model Consolidation and Adjustments (Motorola)

- S5-038117 Mandatory and Optional qualifiers for PM IRP Operations and Notifications (Ericsson)
- S5-038130 List legal values for 'jobId' & 'jobSchedule' and redefine 'direction' (Lucent)

	3.7
	Rel-6 WT3: Alignment of CMCC PM and 3GPP SA5 PM specification sets

	3.8
	Rel-6 WT4: PM File Format enhancements

- S5-038007 Draft Rel-6 TS 32.414 V0.1.0 'Measurement report file conventions and format' (Nortel Networks)

- S5-038008 Draft Rel-6 TS 32.415 V0.1.0 'eXtensible Markup Language (XML) measurement report file format definition' (Nortel Networks) 

- S5-038009 Draft Rel-6 TS 32.416 V0.1.0 'Abstract Syntax Notation 1 (ASN.1) measurement report file format definition' (Nortel Networks) 

- S5-038010 Rel-6 CR 32.401 'Removal of annexes from Performance Management Concepts and Requirements' (Nortel Networks)

- S5-038105 Rel-5 CR 32.401 - Annex B. Correction of File Naming (Motorola)

- S5-038122 Rel-4 CR Clarification of NE file generation behaviour in case of multiple granularity periods (Lucent)

- S5-038123 Rel-99 CR Clarification of NE file generation behaviour in case of multiple granularity periods (Lucent)

- S5-038124 Rel-5 CR Clarification of NE file generation behaviour in case of multiple granularity periods (Lucent)
- S5-038128 Rel-4 CR 32.401 - Annex B. Correction of File Naming (Motorola)

	3.9
	Rel-6 WT5: Measurement job Administration functions
- S5-038017 Alignment on “reporting period” concept (Nortel Networks)

- S5-038022 Requirements for Measurement Job Overload Management (Nortel Networks)

	3.10
	Rel-6 WT6: Performance Threshold Management functions

- S5-038120 Requirements for Performance Threshold Management (Nortel Networks)

	3.11
	Rel-6 WT7: Performance Measurement definitions

- S5-038111 Updated Rel-6 Performance Measurement definitions WID (CMCC) 

- S5-038112 r1 CR 32.403 (CMCC) 

- S5-038113 CR 32.403 V510 Performance Measurements UMTS and combined UMTS/GSM (Siemens)

- S5-038114 TMF WSMT MMS Performance Measurements contribution (ADC) 

	3.12
	Liaison Statements
- S5-038031 3GPP2 S.S0028-A (OAM&P for cdma2000 [3GPP R4 Delta Specification - Revision A])


	4
	SWGD closing plenary

	4.1
	Draft Trace Management RG Report (S5-038103)

	4.2
	Draft Performance Management RG Report (S5-038104)

	4.3
	Draft SWGD Report to SA5 (S5-038101)

	4.4
	Approval of outgoing documents (CRs, LSs, TSs, WIDs) and requests to SA5

	4.5
	Administrative/organizational issues 

- S5-038028 Specifications under SA5's responsibility (MCC)

	4.6
	Scheduling of future meetings

	4.7
	Discussions and decisions on other business

	4.8
	Adjournment target time: Thursday 27 February 15:30pm
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	Clarification of NE file generation behaviour in case of multiple granularity periods (Rel-4).
	Lucent Technologies
	

	S5-038123
	PM (WT4)
	CR 
	Clarification of NE file generation behaviour in case of multiple granularity periods (R99)
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	Lucent Technologies
	

	S5-038125
	Trace (WT2)
	Draft TS 
	Updated draft – TS 32.422 Trace Control & Config Mgmt
	Lucent Technologies
	

	S5-038126
	Trace (WT4)
	Draft TS 
	Trace Requirements to CN
	Nokia
	

	S5-038127
	Trace (WT2)
	Draft TS 
	Trace activation and deactivation flows
	Nokia
	

	S5-038128
	PM (WT4)
	CR 
	Rel-4 CR 32.401 - Annex B. Correction of File Naming
	Motorola
	

	S5-038129
	Trace 
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	LS from N4 to S5 SD : LS response on Early Ue Handling
	CN4
	

	S5-038130
	PM (WT2)
	Contribution
	List legal values for 'jobId' & 'jobSchedule' and redefine 'direction' 
	Lucent Technologies 
	

	S5-038132
	Trace
	Report
	Draft Report from Joint RAN2-RAN3-SA5-SWGD ad-hoc Meeting on Trace Management, Sophia Antipolis, 19 Feb 2003 
	MCC RAN3
	

	S5-038133
	Trace 
	WID
	Revised Rel-6 BB-level WID on Trace Management
	SWGD
	

	S5-038134
	Trace 
	WID
	Revised Rel-6 WT-level WID (WT1)
	SWGD
	

	S5-038135
	Trace 
	WID
	Revised Rel-6 WT-level WID (WT2
	SWGD
	

	S5-038136
	Trace 
	WID
	Revised Rel-6 WT-level WID (WT3
	SWGD
	

	S5-038137
	Trace 
	WID
	Revised Rel-6 WT-level WID (WT4)
	SWGD
	

	S5-038138
	Trace 
	WID
	Revised Rel-6 WT-level WID (WT5)
	SWGD
	

	S5-038139
	Trace 
	CR
	Rel-6 CR 32421-600 Corrections to requirements (revised)
	SWGD
	Supersedes 
S5-038107 

	S5-038140
	PM (WT2)
	Draft TS
	WT2  Rel-6 TS 32.412   :  PM IS (clean version)
	CMCC
	

	S5-038141
	PM (WT7)
	CR 
	Rel-5 CR_32.403 Correction of the subscriber number measurement definitions
	Siemens
	Supersedes 
S5-038113 r1

	S5-038142
	PM (WT7)
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	Rel-4 CR_32.403 Correction of the subscriber number measurement definitions 
	Siemens
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