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The objective of this document is to summarize the agreements made on the PM IRP Work Plan in SA5#33bis. This document will be updated following each SA5 meeting. 
1/ SA5#33bis (Berlin) 
- Approved the principles of the “new methodology” for management of draft TSs in SWGD (S5-038212)  

- Started “page by page” review of PM IRP IS based on a top-down approach (not necessarily a sequential review) 
- Sending of the clean version of PM IRP IS produced after the meeting to EditHelp for editorial checks
- First presentation of PM IRP CORBA SS

2/ SA5#34 (Sophia Antipolis)
- Revised contribution on “new methodogy” according to SA5#33bis comments.

- Adaptation of the SWGD work plan to provide the maximum work time for PM IRP (parallel sessions, dedicated meeting room for PM ...)
- Extension of the joint meeting C/D on PM IRP (to be further discussed with SWG-C) 

- Evening sessions

- Progress in parallel on PM IRP IS and PM IRP CORBA SS

3/ SA5#34bis (Cork)
- “Ad-hoc” meeting 10-11 July: possibility to be further investigated by the host (Motorola)
- Extension of the joint meeting C/D on PM IRP (to be further discussed with SWG-C) 

- Progress in parallel on PM IRP IS and PM IRP CORBA SS

4/ SA5#35 (Shanghai)
- “Ad-hoc” meeting 28-29 August: to be confirmed by the host (CMCC)
- Extension of the joint meeting C/D on PM IRP (to be further discussed with SWG-C) 

- Progress in parallel on PM IRP IS and PM IRP CORBA SS
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