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	ZTE
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	for SA Approval
	
	S5-070947


6.1
OAM7-NIM

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaces

	S5-070936
	R7 CR 32.733 Add Link_As_Icscf To IMS NRM - align with 23.002
	Alcatel-Lucent
	CR
	For Email Approval
	

	S5-071054
	R7 CR 32.732 Add Link_As_Icscf To IMS NRM - align with 23.002
	Alcatel-Lucent
	CR
	For Email Approval
	S5-070935

	S5-071055
	R7 CR 32.735 Add Link_As_Icscf To IMS NRM - align with 23.002
	Alcatel-Lucent
	CR
	For Email Approval
	S5-070937

	S5-071010
	Rel-7 CR 32.732 Clarify AsFunction - Align with 23.002
	Huawei
	CR
	Approved. MCC add impacted TS.
	S5-070919

	S5-071011
	Rel-7 CR 32.733 Add more concrete AsFunction - Align with 23.002
	Huawei
	CR
	Approved. MCC add in Scope link to IS version.
	S5-070920

	S5-071012
	Rel-7 CR 32.735 Add more concrete AsFunctions - Align with 23.002
	Huawei
	CR
	Approved. MCC add in Scope link to IS version. Update Tdoc#.
	S5-070921

	S5-071013
	R7 CR 32.735 Add missing XSD optional containment to IMS NRM
	Alcatel-Lucent, Ericsson
	CR
	For Email Approval.
	S5-070932

	S5-071014
	R7 CR 32.735 Add missing XSD types to IMS NRM
	Alcatel-Lucent, Ericsson
	CR
	For Email Approval.
	S5-070933

	S5-071015
	CR R7 32.642 Alignment with 25.466 on handling of additional data of TMAAP
	Vodafone, Huawei
	CR
	Approved
	S5-071001, S5-070686

	S5-071018
	R7 CR 32.643 Alignment with 25.466 on handling of additional data of TMAAP
	Vodafone, Huawei
	CR
	Approved
	S5-071002, S5-070687

	S5-071019
	R7 CR 32.645 Alignment with 25.466 on handling of additional data of TMAAP
	Vodafone, Huawei
	CR
	Approved
	S5-070952

	S5-071020
	R7 32.392 Correct the information type of input parameter
	ZTE
	CR
	Approved. MCC Editorials in CR Cover needed.
	S5-070953

	S5-071023
	Add missing cell (re-)selection attributes (CO~OP feature) to 3GPP TS32.642
	Nokia Siemens Networks
	CR
	Approved
	S5-070881

	S5-071027
	CR NSN Align UTRAN NRM CORBA SS with UTRAN NRM IS
	Nokia Siemens Networks
	CR
	Approved
	S5-070916

	S5-071028
	CR NSN Align UTRAN NRM XML SS with UTRAN NRM IS
	Nokia Siemens Networks
	CR
	Approved. MCC in CR cover tick RAN.
	S5-070918


6.1.1
R7 WT044 NRM Enhancement for NGN (OAM7-NIM)

Rapporteur: 
Vacant (was Motorola)

Work progress: 
from 80% to 100% (completed)
Summary of progress in Xian: 


· Work is ongoing in TISPAN based on SA5 NRM. 

· SA5 and 3GPP2 analysis has been provided. 

· SA5 have identified a common core for IMS Harmonization.

· A complete set of new TSs and CRs to move common SDOs’ IMS model from CN NRM into new IMS TSs have been approved by SA#34 (Dec 2006)

· Agreed actions with 3GPP2 delegates to help progress IMS harmonization further.

· Discussions and liaisons and conference calls are continuing with 3GPP2 and TISPAN to further progress the harmonization.

· Responses to LS in to SA5#51 from TISPAN8 and 3GPP2 WG5 are pending. 

· CRs to add HssFunction and remove IMS links from CN NRM accepted.

· SA5 is studying the analysis contributions in order to help identify a common core and how to best harmonize IMS. 

Deliveries:
-
Outstanding issues:
-
Request to SA5:
-
6.1.2
R7 WT047 Itf-N Performance Criteria (OAM7-NIM)

Rapporteur: 
China Mobile

Work progress: 
from 95% to 100% (completed)
Summary of progress: 
Completed

Deliveries:
TR 32.811
Outstanding issues:
None

Request to SA5:
32.811 for SA Approval
	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071044
	R7 TR 32.811 v200 Itf-N Performance Criteria Requirements - for SA Approval
	China Mobile
	TR
	for SA Approval
	
	S5-071022


6.1.3
R7 WT048 Delta Synchronization (OAM7-NIM)

Rapporteur: 
Nokia Siemens Networks

Work progress: 
from 90% to 100% (completed)
Summary of progress: 
CR to IS. Aligned CORBA SS and XML file format definition ready for approval

Deliveries:
CR to 32.392, new 32.393 and 32.395

Outstanding issues:
None

Request to SA5:
32.393, 32.395 and CR to 32.392 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071024
	R7 CR 32.392 for support of 2 modes of op
	Nokia Siemens Networks
	CR
	Approved. MCC remove revisions of revisions in CR Body.
	
	S5-071017

	S5-071025
	32.393 Delta Synchronisation CORBA SS
	Nokia Siemens Networks
	TS
	for SA Approval
	
	S5-070908

	S5-071026
	32.395 Delta Synchronisation XML file format definition
	Nokia Siemens Networks
	TS
	for SA Approval
	
	S5-070909


6.1.4
R7 WT052 Partial suspension of Itf-N during maintenance/testing (OAM7-NIM)

Rapporteur: 
Nokia Siemens Networks

Work progress: 
100% (completed) already Mar 2007

Summary of progress: 
completed Mar 2007

Deliveries:
TS 32.381/2/3/5

Outstanding issues:
None

Request to SA5:
None

6.1.5
R7 WT064 Backward and Forward Compatibility of IRP systems (OAM7-NIM)

Rapporteur: 
Ericsson

Work progress: 
from 90% to 100% (completed)
Summary of progress: 
32.154 completed

Deliveries:
TS 32.154

Outstanding issues:
None

Request to SA5:
32.154 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-070923
	TS 32.154 Backward and Forward Compatibility (BFC)
	Ericsson
	TS
	for SA Approval
	
	


6.2
OAM7-PM

6.2.1
R7 WT058 UTRAN Measurements (OAM7-PM)

Rapporteur: 
China Mobile

Work progress: 
from 85% to 100% (completed)
Summary of progress: 
agreed CRs 32.405

Deliveries:
CRs 32.405

Outstanding issues:
?

Request to SA5:
CRs 32.405 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-070956
	CR R7 Change the measured object class UtranCell according to the new models
	Motorola
	CR
	Approved
	
	

	S5-071029
	CMCC Addition of block error rate related measurements
	China Mobile
	CR
	Approved
	
	S5-070943


6.2.2
R7 WT069 Performance measurements definition for IMS (OAM7-PM)

Rapporteur: 
China Mobile

Work progress: 
from 85% to 100% (completed)
Summary of progress: 
completed TS 32.409

Deliveries:
TS 32.409

Outstanding issues:
None

Request to SA5:
32.409 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071030
	TS 32.409 IMS Performance Measurements
	China Mobile
	TS
	for SA Approval
	
	S5-070938


6.2.3
R7 WT073 HSDPA performance measurements (OAM7-PM)

Rapporteur: 
China Mobile

Work progress: 
from 85% to 100% (completed)
Summary of progress: 
CR 32.405

Deliveries:
CR 32.405

Outstanding issues:
None
Request to SA5:
CRs 32.405 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-070940
	Resubmission of S5-70611 HSDPA Release Measurements
	Nokia Siemens Networks
	CR
	Approved
	
	


6.3
OAM7-Trace

6.3.1
R7 WT063 IRP for Subscriber and Equipment Trace Management (OAM7-Trace)

Rapporteur: 
Nokia Siemens Networks

Work progress: 
from 80% to 100% (completed)
Summary of progress: 
TS 32.443 and 32.445 in v100

Deliveries:
TS 32.443, 32.445

Outstanding issues:
None
Rapporteur: 
Nokia Siemens Networks

Request to SA5:
v100 TS 32.442 (from Xian), 32.443 and 32.445 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071032
	TS 32.443 v100 Trace IRP CORBA Solution Set - for SA Approval
	Nokia Siemens Networks
	TS
	for SA Approval
	
	S5-070865

	S5-071033
	TS 32.445 v100 Trace IRP XML file format definition - for SA Approval
	Nokia Siemens Networks
	TS
	for SA Approval
	
	S5-071016


6.4
OAM Maintenance and Rel-8 small Enhancements 

	Tdoc
	Title
	Source
	Doc-type
	Decision

	S5-070823
	RESUBMIT S5-070435 (S5-070077) LS_in from 3GPP2 to 3GPP SA5 on OAM&P Topics
	3GPP2
	LS_in
	Reply in S5-071034

	S5-070825
	RESUBMIT S5-070437 (S5-060864) LS_in from 3GPP2 on 3GPP SA5 Common sessions and RET Antenna
	3GPP2
	LS_in
	Reply in S5-071035

	S5-071034
	LS reply to 3GPP2 on OAM&P Topics
	Ericsson
	LS_out
	Approved. Reply to S5-070823

	S5-071059
	LS reply to 3GPP2 on Common sessions at SA5#50 and comments & questions regarding RET Antennas
	Ericsson
	LS_out
	Approved. Reply to S5-070825.


	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaces

	S5-070874
	R7 CR 32.407 Addition of missing MGW measurements for user plane services, related to call loss
	Ericsson
	CR
	Approved
	

	S5-071036
	R7 CR 32.632 Add BmscFunction to CN NRM IS
	Nokia Siemens Networks
	CR
	Approved
	

	S5-071037
	R7 CR 32.633 Add BmscFunction to CN NRM CORBA SS
	Nokia Siemens Networks
	CR
	Approved
	S5-070863

	S5-071038
	R7 CR 32.635 Add BmscFunction to CN NRM XML
	Nokia Siemens Networks
	CR
	Approved
	S5-070864

	S5-071062
	R7 CR 32.404 Add rule for subcounter naming of standardised causes without numeric value
	Motorola
	CR
	Approved
	S5-070955


6.5
OAM8-NIM

6.5.1
R8 WT051 IRP Methodology (OAM8-NIM)

Rapporteur: 
Ericsson

Work progress: 
from 00% to 20%
Summary of progress: 
TS 32.155 Requirements Template - for SA Information

Deliveries:
TS 32.155 v100

Outstanding issues:
-
Request to SA5:
TS 32.155 for SA Information
	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-070824
	RESUBMIT S5-070436 (S5-060123) LS from 3GPP2 TSG-S WG5 Proposal for XSD sub classing (OAM&P WT051 IRP Methodology)
	3GPP2
	LS_in
	Reply in S5-071042
	S5-071042
	

	S5-071042
	LS reply to 3GPP2 on XSD sub classing 
	Ericsson
	LS_out
	Reply to S5-070824
	
	S5-070824


	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071041
	R8 TS 32.155 Requirements Template - for SA Information
	Ericsson
	TS
	for SA Information
	
	S5-070972


6.5.2
R8 WT053 Itf-N Advanced Alarming (OAM8-NIM)

Rapporteur: 
Nokia Siemens Networks

Work progress: 
from 10% to 20%
Summary of progress: 
Requirements TS produced, Draft IS created
Deliveries:
TS 32.121 Advanced Alarming Requirements
Outstanding issues:
Next steps: progress IS and produce SSs
Request to SA5:
TS 32.121 for SA Information
	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071045
	R8 TS 32.121 Advanced Alarming Requirements
	Nokia Siemens Networks
	TS
	for SA Information
	
	


6.5.3
R8 WT056 CS Bearer Transport NRM (OAM8-NIM)

Rapporteur: 
China Mobile

Work progress: 
from 10% to 20%
Summary of progress: 
-
Deliveries:
-
Outstanding issues:
-
Request to SA5:
WID for SA Approval
	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071046
	WID WT056 CN CS Bearer Transport Network (BTN) relative Resource Model Unique_ID 35056
	China Mobile
	WID
	Approved
	
	S5-071003


6.6
OAM8-PM

6.6.1
R8 WT061 IP Measurements (OAM8-PM)

Rapporteur: 
China Mobile

Work progress: 
from 10% to 20%
Summary of progress: 
WIP updated

Deliveries:
32.32x
Outstanding issues:
-
Request to SA5:
WID for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071047
	WID WT061 IP Network Performance Measurement
	China Mobile
	WID
	Approved
	
	S5-070899


6.7
OAM8-Trace

6.8
OAM-Study

6.8.1
WT065 Study of Element Operations Systems Function (EOSF) definition (OAM8-Study)

Rapporteur: 
China Mobile

Work progress: 
from 10% to 20% 

Summary of progress: 
-
Deliveries (target Mar 2008):

TR 32.8xy Element Operations Systems Function (E-OSF) definition
Outstanding issues:
-
Request to SA5:
WID for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071048
	WID WT065 Study of Element Operations Systems Function (EOSF) definition Unique_ID 35065
	China Mobile
	WID
	Approved
	
	S5-071004


6.8.2
WT074 Study on SA5 MTOSI XML Harmonization (OAM8-Study)

Rapporteur: 
Nortel

Work progress: 
from 70% to 90%
Summary of progress: 
TR 32.818 for SA Information

Deliveries: (target Dec 2007):
TR 32.818 Recommendations for XML Improvements
Outstanding issues:
-
Request to SA5:
WID (from Xian) for SA Approval, TR 32.818 for SA Information

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071050
	SA5 MTOSI XML Harmonisation Study -- To SA for information
	Nortel Networks (Europe)
	TR
	for SA Information
	
	S5-070906


6.8.3
WT320006 Study on Common Profile Storage framework (OAM8-Study)

Rapporteur: 
T-Mobile

Work progress: 
from 90% to 100% (completed)
Summary of progress: 
Completed

Deliveries (target Jun 2007):
TR 32.808 v200

Outstanding issues:
None

Request to SA5:
TR 32.808 for SA Approval

	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071049
	TR 32.806 CPS Study - SA submission sheet 
	Nokia Siemens Networks S.p.A
	TR
	Approved
	
	


6.8.4
WT340036 Study on Management for LTE and SAE (OAM8-Study)

Rapporteur: 
Ericsson

Work progress: 
from 30% to 60%
Summary of progress: 
-
Deliveries (target Sep 2007):
TR 32.816

Outstanding issues:
-
Request to SA5:
-
	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071060
	TR 32.816 LTE OAM Study - Email approval for SA Information
	Ericsson
	TR
	
	
	S5-071056


6.8.5
WT3600ab Study on SON related OAM interfaces for Home NodeB (OAM8-Study)

Rapporteur: 
Huawei

Work progress: 
from 00% to 10%
Summary of progress: 
-
Deliveries (target Dec 2007):
TR 32.8xy Self-Organising Networks related OAM architecture for Home NodeB
Outstanding issues:
-
Request to SA5:
-
	Tdoc
	Title
	Source
	Doc-type
	Decision
	Replaced-by
	Replaces

	S5-071061
	WID Study of Self-Organising Networks (SON) related OAM interfaces for Home NodeB
	Huawei
	WID
	
	
	S5-070850


