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1
Decision/action requested

WIs containing Deliverables due for SA#40; the Rapporteur is invited to:


1.
Confirm the timely delivery or


2.
Provide reason for DELAY and a NEW and realistic DELIVERY DATE 

2
References

S5-080010
TR 30.818 Project scheduling and open issues for SA5 Release 8

Work_plan_3gpp_rel8
3GPP Release 8 Work Plan (latest version)
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Advanced Alarming on Itf-N  UID_35053
Acronym:
OAM8

10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 32.121
	Advanced Alarm Management (AAM) IRP: Requirements
	SA5
	
	SA#36 Jun 2007
	SA#39 Mar 2008
	

	TS 32.122
	Advanced Alarm Management (AAM) IRP:Information Service
	SA5
	
	SA#37 Sep 2007
	SA#39 Mar 2008
	

	TS 32.123
	Advanced Alarm Management (AAM) IRP: CORBA Solution Set
	SA5
	
	SA#39 Mar 2008
	SA#40 Jun 2008
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	


11

Work item rapporteur(s)

Clemens SUERBAUM, Nokia Siemens Networks (clemens.suerbaum@nsn.com)
Study of Management for LTE and SAE UID_340036
Acronym:
OAM-Study
10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	32.816
	Telecommunication management; Study on Management of Evolved  Universal Terrestrial Radio Access Network (E-UTRAN) and Evolved Packet Core (EPC)
	SA5
	
	SA#36 Jun 2007
	SA#40 Jun 2008
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11

Work item rapporteur(s)

Robert PETERSEN, Ericsson (robert.petersen@ericsson.com)

Subscriber and Equipment Trace for eUTRAN and EPC UID_370001
Acronym:
LTE-OAM
10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.421
	
	Introduction of EPC and eUTRAN
	SA#40 Jun 2008
	Stage 1: Trace concepts and requirements

	32.422
	
	Introduction of EPC and eUTRAN
	SA#41 Sep 2008
	Stage 2: Trace control and configuration management

	32.423
	
	Introduction of EPC and eUTRAN
	SA#42 Dec 2008
	Stage 3: Trace data definition and management

	32.441
	
	Introduction of EPC and eUTRAN
	SA#40 Jun 2008
	Stage 1: Trace Management IRP Requirements

	32.442
	
	Introduction of EPC and eUTRAN
	SA#41 Sep 2008
	Stage 2: Trace Management IRP Information Service

	32.443
	
	Introduction of EPC and eUTRAN
	SA#42 Dec 2008
	Stage 3: Trace Management IRP CORBA Solution Set

	32.445
	
	Introduction of EPC and eUTRAN
	SA#42 Dec 2008
	Stage 3: Trace Management IRP XML file format definition


11

Work item rapporteur(s)

Robert PETERSEN, Ericsson (robert.petersen@ericsson.com)

12

Work item leadership

SA5

· Work is needed in RAN3, CT1, CT4.
Management of Self-Organizing Networks (SON) UID_390004
Acronym:

LTE-OAM
10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, two TS series are anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 32.xy1
	SON OAM Requirements
	SA5
	
	SA#40 Jun 2008
	SA#41Sep 2008
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11

Work item rapporteur(s)

Panagiotis GOMPAKIS (panagiotis.gompakis@vodafone.com) 

Evolved Packet Core (EPC) Charging UID_380038
10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.240
	
	Modify the Charging architecture model description for EPC
	SA#40 Jun 2008
	

	32.296
	
	Modify the Online Charging architecture to support EPC
	SA#40 Jun 2008
	

	32.251
	
	Modify the PS Charging architecture to support EPC
	SA#41 Sep 2008
	

	32.252
	
	Modify the WLAN Charging architecture to support EPC
	SA#41 Sep 2008
	

	32.298
	
	Modify or add parameters to CDR field descriptions for EPC
	SA#42 Dec 2008
	

	32.299
	
	Modification and/or additional AVPs for EPC
	SA#42 Dec 2008
	


11

Work item rapporteur(s)

Gerald GÖRMER (Nokia Siemens Networks)
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