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6.8.5
1 3GPP Work Plan status

Percentage of completion: 90% (previously 5%)

Estimated completion date: SA#51 – Feb 2011
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: Analysis of potential changes was made and conclusions added. 
Outstanding issues: Need to find appropriate wording to address E2E KPIs in the context of Performance Management across domains.
3 Minutes

The RG session was held on Q2, January 27, 2011
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-110279
	E//, Chairman, China Mobile, ZTE all had the same comment:  E2E KPI – means across domains. Collaborative manner - remove the sentence. There was a lot of discussion about what E2E KPI means in this context. And where the E2E KPIs are calculated. So it has to be worded accordingly.
Huawei: this is outside the scope of PM harmonization.

The conclusion was to remove that and provide a more appropriate wording. 

The document is revised in 110500
	Alcatel-Lucent

	S5-110500
	Revised document was approved.
	Alcatel-Lucent


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	75.1
	Description of the action
	Rel-11
	Owner
	New
	SA5#76
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