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6.10.5
1 3GPP Work Plan status

Percentage of completion: 100% (previously 90%)

Estimated completion date: Complete and ready for presentation to SA #51
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: Ready to be submitted to SA #51 for approval
Outstanding issues:

3 Minutes

The RG session was held on Q2, March 3, 2011
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-111254
	Approved
	Alcatel-Lucent

	S5-111258
	Approved. Draft TR will be sent for email approval
	Alcatel-Lucent

	S5-111340
	Approved. Cleanup will be done by MCC
	Alcatel-Lucent


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	75.1
	Description of the action
	Rel-11
	Owner
	New
	SA5#76
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