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6.5.2
1 3GPP Work Plan status

Percentage of completion: 100% (previously 85%)

Estimated completion date: SA#51 – March 2011
Other information (WID update, Rapporteur change, etc): None.
2 Technical Progress status

Summary of progress: TS 32.455 is agreed to be sent to SA for approval.
Outstanding issues: None.
3 Minutes

The RG session was held on 2011-03-03, 1st Quarter.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-111029
	LATE Agenda Key Performance Indicators (KPIs) for EPC (470041)
Conclusion: approved.
	Rapporteur

	S5-111277
	Presentation of TS32.455 to SA#51 for approval
Conclusion: approved.
	China Mobile


4 Action items
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