3GPP TSG-SA5 (Telecom Management)
S5-111639
SA5#77, 9 - 13 May 2011; Shenzhen, P.R. China


Source:

Brendan Hassett, Ericsson  

Title:

510041 Alarm Correlation and Root Cause Analysis OAM Rapporteur Report

Document for:

Approval

Agenda Item:

6.4.3
1 3GPP Work Plan status

Percentage of completion: 80% (previously 0%)

Estimated completion date: SA#53 – September 2011 (previous SA#52 – June 2011)
Other information (WID update, Rapporteur change, etc): 

2 Technical Progress status

Summary of progress: Information Service and Solution Set are complete.
Outstanding issues: Requirements and concepts must be updated to guarantee interoperability of implemented solutions.
3 Minutes

The RG session was held on 11 May 2011, 2011, Q1&Q2.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-111764r1
	CR R10 Add notification for change of alarm correlation data
Approved, renumbered as S5-111993
	Ericsson

	S5-111765r1
	CR R10 Add notification for change of alarm correlation data
Approved, renumbered as S5-111994
	Ericsson

	S5-111761r1
	Discussion of Alarm Root Cause indication
Noted
	Ericsson

	S5-111762r1
	CR R10 Add indication for root cause of alarm
Approved, renumbered as S5-111997
	Ericsson

	S5-111763r1
	CR R10 Add indication for root cause of alarm
Approved, renumbered as S5-111998
	Ericsson


4 Action items

No action items
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