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7.4.3
1 3GPP Work Plan status

Percentage of completion: 8% (previously 5%)

Estimated completion date: SA#62 – December 2013 (if change: previous SA#mm - date)
Other information (WID update, Rapporteur change, etc): None.
2 Technical Progress status

Summary of progress: Skeleton for “Performance Management: Concepts and High-level Requirements” is agreed.
Outstanding issues: None.
3 Minutes

The RG session was held on 2013-1-16, 4th Quarter.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-130168 
	Draft skeleton Performance Management: Concepts, Principles and High-level Requirements 
E: title and keywords need to be changed to reflect the “converged network”.

Conclusion: Revise to 316.
	Huawei

	S5-130205 
	Revised WID Converged Management PM Interface definitions 
O: PM0 should be a TR.

C: agree.

Conclusion: Revise to 317.
	Huawei

	S5-130211 
	Minutes Converged Management PM meeting #4 (26 Nov 2012) 
Conclusion: Noted.
	Rapporteur

	S5-130212 
	Minutes Converged Management PM meeting #5 (20 Dec 2012)
Conclusion: Noted.
	Rapporteur

	S5-130216 
	Requirements for PM for converged network 
C: Need to indicate the relation between business scenarios and the requirements.

N: Need to know the difference between version in Frankfurt meeting and this version.
Conclusion: Noted.
	China Mobile


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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