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5. Cross-SWG issues
Nothing to report.
5.3(1)
Incoming liaison statements
	Document

	Title
	From
	Decision
	Reply in

	None
	
	
	
	


5.3(2)
Outgoing liaison statements
Request to approve sending the following LS(s)
	Document
	Title
	Source
	To

	None
	
	
	


6
OAM&P
6.2
New Work Item proposals - OAM&P & Converged Management
Request to send the following updated WID(s) to SA for approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


Request to send the following WID(s) to SA for approval after email approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


6.3
Maintenance and Rel-11 small Enhancements - OAM&P & Converged Management
Request to send the following CR(s) to SA for approval
	Tdoc
	Title
	Source
	Doc-type

	
	
	
	


7
Converged Management
7.1
Converged Management Plenary

Summary of progress: 
· The SON IOC “id” issue is discussed and solutions are agreed.
· Presented and discussed Presentations and Minutes from Multi-SDO Meeting June 7th 2013 

· Created an Action item to follow up Multi-SDO evaluation with NGMN.
· Agreed a proposed plan to upgrade use of XSD version to 1.1.
Request to send the following CR(s) to SA for approval:
	Tdoc
	Title
	Source
	Doc-type

	S5-131238
	CR Rel-9 32.522 Add missing Object class id for SONPolicy IOC 
	Huawei
	CR

	S5-131402
	CR Rel-9 32.523 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR

	S5-131240
	CR Rel-10 32.522 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR

	S5-131403
	CR Rel-10 32.526 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR

	S5-131404
	CR Rel-11 32.522 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR

	S5-131405
	CR Rel-11 32.526 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR

	S5-131244
	CR Rel-11 28.628 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR

	S5-131406
	CR Rel-11 28.629 Add missing Object class id for SONPolicy IOCs 
	Huawei
	CR


7.2
OAM&P 12 Compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations (560034)

7.2.1
TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations (560034)

3GPP Work Plan status

Percentage of completion: 50% (previously 40%)
Estimated completion date: SA#61 (09/2013) -> SA#64 (06/2014)
Other information (WID update, Rapporteur change, etc): WID needs to be updated at SA5 level.
Technical Progress status

Summary of progress:
· Completed the clause on energy saving management and performance management, continued discussions on the clause on self-organizing networks. Approved a CR related to the compliance on requirements of repair actions.

Outstanding issues: Need more contributions to meet new the target delivery date (end of Rel-12).
Request to send the following CR(s) to SA for approval:
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


Email approval has been agreed for the following pCR(s) – updating latest draft TR 32.838:
	Tdoc
	Title
	Source
	Doc-type

	S5-131407
	pCR 32.838 Compliance to clause on Energy Saving
	Huawei
	pCR

	S5-131408
	pCR 32.838 Compliance to clause on Performance Management Enhancements
	Huawei
	pCR

	S5-131284
	pCR 32.838 Compliance Top OPE Clause 4 SON, Template
	Cisco
	pCR


7.3
OAM&P 12 Compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements (560035)

7.3.1
TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements (560435)

3GPP Work Plan status

Percentage of completion: 20% (previously 20%)

Estimated completion date: SA#65 (Sep-2014)
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 
· No progress at this meeting (no contributions; no session)
Outstanding issues: Volunteers for contributions on Inventory and Converged Operations are needed.
Email approval has been agreed for the following pCR(s) - updating latest draft TR 32.837:
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


7.3.2
Converged Management Model alignment Phase 2 (560135)

3GPP Work Plan status

Percentage of completion: 30% (previously 10%)

Estimated completion date: SA#63 (Mar-2014)
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

· Numerous issues on the UOM and Model Repertoire were progressed and the MSDO JWG on Resource Model Alignment is encouraged to continue working on them.
Outstanding issues: None
Output documents for SA Information or Approval:
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


7.3.3
Converged Management PM Interface definitions (560235)
3GPP Work Plan status

Percentage of completion: 15% (previously 15%)

Estimated completion date: SA#62 (Dec-2013) ( need to review objectives with MSDO.
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

· Reviewed the latest update of NGCOR Phase 2 PM requirements.
Outstanding issues: Need to clarify objectives and delivery dates. This will be discussed with MSDO.
Output documents for SA Information or Approval:
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


Annex A: List of action items from last meeting
	Meeting #
	Item
	Description
	Release
	Owner
	Status 
	Target 

	
	
	
	
	
	
	


Annex B: List of action items from this meeting
	Meeting #
	Item
	Description
	Release
	Owner
	Status 
	Target 

	90
	1
	See S5-131452 ConvM SWG Action list
	Rel-12
	See S5-131452
	See S5-131452
	See S5-131452

	90
	2
	Christian to clarify “MSDO evaluation”, not “MSDO evolution” for the whole document S5-131174 with NGMN.
	Rel-12
	Christian
	Open
	SA5#91

	90
	3
	General AP for the group to check the necessity of “id” for all the 28/32 series IOCs (general OAM action item)
	Rel-12
	All
	Open
	SA5#93

	90
	4
	Evaluate the MSDO calendar – especially consider if we can collocate a JWG meeting with SA5#92 in November.
	Rel-12
	All
	Open
	SA5#91
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