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This document describes the latest status after SA5#96 for SA5 WIs/SIs:

- Completion rate

- Target for completion

- Deliverables to next SA meeting (if any)
- WID update (if any)
- Exception request (if any)
This document is the only reference for preparation of next SA meeting and is based on:

- Rapporteur Reports (for OAM/CMAN SWGs)

- SWG Exec Reports

- SA5 closing plenary decisions
- Outcome of email approvals (when applicable)

	Charging 

	UID
	Title
	SA#63
	SA#64
	SA#65
	Completion date
	Deliverables to SA#65

	600042
	Policy and Charging Enforcement Function (PCEF) based Charging for traffic from fixed terminals and NSWO traffic from 3GPP UEs in fixed broadband access networks (Stage 2/3)
	60%
	90%
	100%
	SA#65 (09/2014)
	Rel-12 CRs

	640139
	TR on Charging support for ProSe one-to-many Direct Communication for Public Safety use
	-
	-
	60%
	SA#65 (09/2014)
-> SA#66 (12/2014)
	Exception request in S5-144468
Draft TR 32.844 for information
(TR in S5-144358, presentation sheet in S5-144357)

	640239
	Specification of Charging Aspects of Proximity-based Services
	-
	-
	40%
	SA#65 (09/2014)
-> SA#66 (12/2014)
	Exception request in S5-144468
Draft TS 32.277 for information
(TS in S5-144470, presentation sheet in S5-144360)

	640159
	TR on Inter-PLMN PS domain online charging
	-
	-
	10%
	SA#68 (06/2015)
	None

	640259
	Specification of Inter-PLMN PS domain online charging
	-
	-
	0%
	SA#70 (12/2015)
	None

	65xyzw
	Charging aspects of Core Network Overload - User Location Information reporting improvements
	-
	-
	100%
	SA#65 (09/2014)
	New WID in S5-144352
Rel-12 CRs

	620060
	Study on Charging aspects on Roaming End-to-end scenarios with VoLTE IMS and interconnecting networks
	20%
	30%
	35%
	SA#66 (12/2014)
	None


	OAM&P

	UID
	Title
	SA#63
	SA#64
	SA#65
	Completion date
	Deliverables to SA#65

	530150
	Network Management for 3GPP Interworking WLAN (PM part)
	20%
	20%
	100%
	SA#65 (09/2014)
	Draft TS 28.402 for information and approval
(TS in S5-144519, presentation sheet in S5-144520)

	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	0%
	0%
	0%
	SA#70 (12/2015)
	None

	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager
	80%
	90%
	100%
	SA#65 (09/2014)
	Draft TR 32.841 for approval 
(TR in S5-144435, presentation sheet in S5-144434)

Revised WID in S5-144527 

	560136
	WLAN Network Resource Model for Type-2 interface
	10%
	10%
	10%
	SA#65 (09/2014)

-> SA#68 (06/2015)
	Revised WID in S5-144488 

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	5%
	5%
	5%
	SA#65 (09/2014)

-> SA#68 (06/2015)
	Revised WID in S5-144488

	600044
	Energy Efficiency related Performance Measurements
	20%
	25%
	25%
	SA#65 (09/2014)

-> SA#68 (06/2015) 
	Revised WID in S5-144446

	620056
	Alarm Quality Improvements
	5%
	25%
	50%
	SA#65 (09/2014)

-> SA#66 (12/2014)
	Exception request in S5-144500

	620157
	OAM aspects of Network Sharing - Concepts and high-level requirements
	15%
	25%
	80%
	SA#65 (09/2014)
-> SA#66 (12/2014)
	Draft TS 32.130 for information
(TS in S5-144450, presentation sheet in S5-144438)

Exception request in S5-144467

	620257
	OAM aspects of Network Sharing -  Impacts on existing specifications
	0%
	15%
	60%
	SA#65 (09/2014)
-> SA#66 (12/2014)
	Exception request in S5-144467

	630012
	Radio Planning Tool (RPT) interface
	-
	35%
	60%
	SA#65 (09/2014)

-> SA#66 (12/2014)
	Exception request in S5-144508
Draft TS 28.667 for information

(TS in S5-144476, presentation sheet in S5-144511)

Draft TS 28.668 for information

(TS in S5-144477, presentation sheet in S5-144512)

	560032
	Study on Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	90%
	95%
	100%
	SA#65 (09/2014)
	Draft TR 32.836 V1.5.0 for approval

(presentation sheet in S5-144270)

	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	15%
	20%
	20%
	SA#66 (12/2014)
	None

	620059
	Study on Application and Partitioning of Itf-N
	5%
	10%
	15%
	SA#66 (12/2014)
	None

	640054
	Study on Network Management of Virtualized Networks
	-
	-
	10%
	SA#68 (06/2015)
	None


	Converged Management

	UID
	Title
	SA#63
	SA#64
	SA#65
	Completion date
	Deliverables to SA#65

	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	60%
	70%
	72%
	SA#65 (09/2014) 
-> SA#67 (03/2015) TBC
	Revised WID in S5-144492

	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	20%
	50%
	50%
	SA#65 (09/2014) 
-> SA#67 (03/2015) TBC
	Revised WID in S5-144492

	560435
	TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements
	50%
	30%
	35%
	SA#69 (09/2015)
	Revised WID in S5-144381

	560135
	Converged Management Model alignment Phase 2
	45%
	60%
	100% TBC
	SA#65 (09/2014) TBC
	One Rel-11 CR
Draft TR 28.820 for information and approval

(TR in S5-144447, presentation sheet in S5-144502)

	560235
	Converged Management PM Interface definitions
	20%
	20%
	20%
	SA#65 (09/2014) 
-> SA#70 (12/2015) TBC
	Revised WID in S5-144493


	Discontinuation of I-WLAN feature

	UID
	Title
	Deliverables to SA#65

	570037
	Rel-12 Charging
	Withdraw the TS 32.252 from Rel-12 onwards
Rel-12 CRs 32.240, 32.296, 32.297, 32.298, 32.299

	530050
	Network Management for 3GPP Interworking WLAN
	Withdraw the TSs 28.401, 28.601, 28.602, 28.606 from Rel-12 onwards

Rel-12 CRs 28.611, 28.612, 28.616

Revised WID (S5-144518)


	Discontinuation of 32 series NRMs (replaced by 28 series NRMs)

	UID
	Title
	Deliverables to SA#65

	560031
	Rel-12 Operations, Administration, Maintenance and Provisioning (OAM&P)
	Withdraw the following TSs from Rel-12 onwards: 32.521, 32.522, 32.526, 32.621, 32.622, 32.626, 32.631, 32.632, 32.636, 32.641, 32.642, 32.646, 32.651, 32.652, 32.656, 32.671, 32.672, 32.676, 32.691, 32.692, 32.696, 32.711, 32.712, 32.716, 32.721, 32.722, 32.726, 32.731, 32.732, 32.736, 32.741, 32.742, 32.746, 32.751, 32.752, 32.756, 32.761, 32.762, 32.766, 32.771, 32.772, 32.776, 32.781, 32.782, 32.786, 32.791, 32.792, 32.796


	Update of SS to IS link for end of Rel-12

	UID
	Title
	Deliverables to SA#65

	560031
	Rel-12 Operations, Administration, Maintenance and Provisioning (OAM&P)
	36 CRs from S5-144529 to S5-144564


