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7.2.1.1
1 3GPP Work Plan status

Percentage of completion: 72% to 75% 
Estimated completion date: SA#67 - March 2015 (WID was updated at S5#96)
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: 
The way forward proposed by the rapporteur was agreed. SA5 will have drafting sessions (parallel sessions if needed) during SA5 plenary meetings to review one by one the open items and decide on their status in limited time. This review work will also be progressed by conference calls between meetings using the same approach. 
Several contributions related to the Top OPE SON clause were discussed and it was agreed to revise them at this meeting.
Email approval of updated draft TR 32.838: S5-145367.
Outstanding issues: Need to strictly follow the way forward agreed at SA5#97.
3 Minutes

The session "TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations" was held on 2014-10-23 Q1.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-145243
	Proposal for way forward on TR 32.838 Gap Analysis NGMN Top OPE
- The recommendations to reach the completion target of March 2015 were presented by the rapporteur.
- The SWG chairman suggested grouping some recommendations to provide support status when possible to reduce the number of boxes in TR 32.838.

- The rapporteur informed SA5 that in case the proposed process does not work to complete TR 32.838, his company will not be able to be rapporteur after the end of Rel-13.
Conclusion: agreed
	Rapporteur (Huawei)


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-145191
	pCR 32.838 7.2 Generic optimization CCO
- Huawei indicated that the 28 series equivalent of 32.522 should be added in relevant 3GPP specifications. 
- The SWG chairman explained that according to the agreement on S5-145243 we will not need so many details in the future.
Conclusion: to revise in S5-145359 
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-145192
	pCR 32.838 7.2 Generic optimization QoS
- Huawei indicated that the 28 series equivalents of 32.522, 32.762 and 32.766 should be added in relevant 3GPP specifications. 

- It was agreed to close item 1 with no action and put the support status to "Partially supported".
Conclusion: to revise in S5-145360
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-145193
	pCR 32.838 7.2 Generic optimization Mobility
- Huawei indicated that the 28 series equivalents of 32.522, 32.762 and 32.766 should be added in relevant 3GPP specifications. 

- It was agreed to close item 2 with no action and put the support status to "Supported".

Conclusion: to revise in S5-145361 
	Cisco


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-145194
	pCR 32.838 7.2 Generic optimization Misc
3rd box:

- Huawei indicated that the 28 series equivalent of 32.522 should be added. 32.511 should also be added in relevant 3GPP specifications.
- It was agreed to close item 2 with no action and put the support status to "Partially supported".

4th box:

- Huawei indicated that the 28 series equivalent of 32.522 should be added in relevant 3GPP specifications.
- It was agreed to close item 1 with no action and put the support status to "Not supported".

5th box:

- It was agreed to close item 1 with no action and put the support status to "Not supported".

7th box:

- It was agreed to close item 1 with no action and put the support status to "Not supported".

9th box:

- It was agreed to close item 1 with no action and put the support status to "Not supported".

11th box:

- It was agreed to keep item 1 open with no action and not define the support status for the moment.

Conclusion: to revise in S5-145362
	Cisco


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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