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<7.3.1>

1 3GPP Work Plan status

Percentage of completion: 45 % (previously 40%)

Estimated completion date: SA#69 (Sept. 2015) 

Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: The gap analysis on network sharing business scenarios is agreed.
Outstanding issues: NA.
3 Minutes

The RG session was held on 2014-11-20 Q1.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-146063
	pCR 32837 - Gap analysis on business scenarios for network sharing 
E: remove “period” in support status.
NEC: as standard doesn’t specify, propose to “not supported”.
C: agree on partially supported.

Conclusion: revise to 6328.
	Orange

	S5-146064
	Revised WID Study on Compliance of 3GPP SA5 specifications to the NGMN Next Generation Converged Operations Requirements (NGCOR)
Conclusion: Agreed.
	Huawei


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78
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