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This document describes the latest status after SA5#99 for SA5 WIs/SIs:

- Completion rate

- Target for completion

- Deliverables to next SA meeting (if any)
- WID update (if any)
- Exception request (if any)
This document is the only reference for preparation of next SA meeting and update of the 3GPP work plan and is based on:

- Rapporteur Reports (for OAM/CMAN SWGs)

- SWG Exec Reports

- SA5 closing plenary decisions
- Outcome of email approvals (when applicable)

	Charging work items

	UID
	Title
	SA#65
	SA#66
	SA#67
	Completion date
	Deliverables to SA#67

	640039
	Charging Aspects of Proximity-based Services
	60%
	80%
	100%
	SA#67 (03/2015)
	Exception completed

	640139
	TR on Charging support for ProSe one-to-many Direct Communication for Public Safety use
	60%
	100%
	100%
	SA#66 (12/2014)
	Completed at SA#66

	640239
	Specification of Charging Aspects of Proximity-based Services
	40%
	75%
	100%
	SA#67 (03/2015)
	Rel-12 CRs on TSs 32.277, 32.298 and 32.299

	640059
	Inter-PLMN PS domain online charging
	5%
	10%
	20%
	SA#70 (12/2015)
	

	640159
	TR on Inter-PLMN PS domain online charging 
	10% (Phase 1)
	25% (Phase 1)
	60% (Phase 1)
	SA#68 (06/2015)
	Draft TR 32.843 for information

	640259
	Specification of Inter-PLMN PS domain online charging
	0%
	0%
	0%
	SA#70 (12/2015)
	

	660056 
	ULI and release causes for charging enhancement for VoLTE
	-
	-
	5%
	SA#69 (09/2015)
	Rel-13 CRs on TSs 32.260, 32.299

	67abcd
	Charging on enhancements for IMS Service Continuity
	-
	-
	-
	SA#70 (12/2015)
	New WID in S5-151382


	Charging study items

	UID
	Title
	SA#65
	SA#66
	SA#67
	Completion date
	Deliverables to SA#67

	620060
	Study on Charging aspects on Roaming End-to-end scenarios with VoLTE IMS and interconnecting networks
	35%
	55%
	75%
	SA#68 (06/2015)
	Draft TR 32.849 for information

	67abcd
	Study on Determination of Completeness of Charging Information in IMS
	-
	-
	-
	SA#70 (12/2015)
	New WID in S5-151270


	OAM&P work items

	UID
	Title
	SA#65
	SA#66
	SA#67
	Completion date
	Deliverables to SA#67

	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	0%
	20%
	30%
	SA#70 (12/2015)
	Rel-13 CRs on TSs 28.627, 28.628

	560036
	WLAN Management
	5%
	10%
	10%
	SA#68 (06/2015)
( SA#69 (09/2015) 
	

	560136
	WLAN Network Resource Model for Type-2 interface
	10%
	20%
	20%
	SA#68 (06/2015)
( SA#69 (09/2015) 
	

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	5%
	5%
	5%
	SA#68 (06/2015)
( SA#69 (09/2015) 
	

	600044
	Energy Efficiency related Performance Measurements
	25%
	25%
	25%
	SA#68 (06/2015) 
	

	660055
	Multi-Broadcast Single Frequency Network (MBSFN) Minimization of Drive Tests (MDT) enhancement
	-
	-
	15%
	SA#68 (06/2015)
	


	OAM&P study items

	UID
	Title
	SA#65
	SA#66
	SA#67
	Completion date
	Deliverables to SA#67

	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	20%
	25%
	25%
	SA#68 (06/2015)
->  SA#70 (12/2015)
	

	620059
	Study on Application and Partitioning of Itf-N
	15%
	30%
	30%
	SA#69 (09/2015)
	SA5 level WID update in S5-151309

	640054
	Study on Network Management of Virtualized Networks
	10%
	25%
	60%
	SA#68 (06/2015)
	Draft TR 32.842 for information

	660037
	Study on KQIs for Service Experience
	-
	-
	5%
	SA#69 (09/2015) 
	

	
	Study on OAM support for Licensed Shared Access (LSA)
	-
	-
	-
	
	Ongoing email approval (S5-151385)


	Converged Management work items

	UID
	Title
	SA#65
	SA#66
	SA#67
	Completion date
	Deliverables to SA#67

	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	60%
	65%
	65%
	SA#67 (03/2015)
	

	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	72%
	78%
	80%
	SA#67 (03/2015) 
->  SA#70 (12/2015)
	

	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	50%
	50%
	50%
	SA#67 (03/2015) 
->  SA#70 (12/2015)
	

	560235
	Converged Management PM Interface definitions
	20%
	30%
	30%
	SA#70 (12/2015)
	


	Converged Management study items

	UID
	Title
	SA#65
	SA#66
	SA#67
	Completion date
	Deliverables to SA#67

	560435
	Study on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements
	35%
	45%
	50%
	SA#69 (09/2015)
	


