
3GPP TSG SA WG5 (Telecom Management) Meeting #99
S5-151038
2-6 February 2015 Taipei (Taiwan)

Source:

Zou lan, Huawei ; 
Title:

Minutes for TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements
Document for:

Approval

Agenda Item:

<7.3.1>

1 3GPP Work Plan status

Percentage of completion: 50 % (previously 45%)

Estimated completion date: SA#69 (Sept. 2015) 

Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: The gap analysis on network sharing business scenarios is agreed.
Outstanding issues: need contributions and speed up the study.
3 Minutes

The RG session was held on 2015-2-4 Q3.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-151040
	pCR 32837 - Gap analysis on business scenarios for network sharing 
Conclusion: Agreed. Rapp to add “None” to CR. 
	Orange

	S5-151160
	Progress review of 32.837
Conclusion: Agreed. Revise to 349.
	Huawei


4 Action items
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