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Abstract: This contribution contains the rapporteurs work plan for the study item: FS_MBMS_MCservices
Introduction
This contribution contains the rapporteur work plan for the study on MBMS usage for mission critical communication services. This document will be a working document, updated to each SA6 meeting, and is provided to SA6 for information.
Work plan

The following figure illustrates the work plan for the SI
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SA#71
· WID approved 
completed
Conf Call


Work plan presented 
completed
SA6#10

· MBMS Technical presentation
completed
· Contribution to subclause 4 Assumptions and architectural requirements
completed
· Contribution to subclause 5 Key issues
completed
SA6#11

· Additional contribution to subclause 5 Key issues
completed
· Contribution to subclause 6 Solutions 
3 solutions to key issues approved
· Initial discussion on normative work 
postponed to later meetings 

· TR 23.780 sent for information  
postponed
SA#72
· Information about SI progress in chairman report to SA
completed
SA6#12
· Updates to subclause 5 Key issues
completed
· Additional contribution to subclause 6 solutions
completed
· Contribution to subclause 7 Overall evaluation
delayed
· TR 23.780 sent for information
completed
SA#73

· TR 23.780 seen for information
completed
SA6#13
· Additional contribution to subclause 6 solutions 
completed
· Contribution to subclause 7 Overall evaluation 
completed
· Contribution to subclause 8 Conclusions
postponed to next meeting
· Discussion on normative work 
completed 
SA6#14
· Additional contribution to subclause 6 solutions

· Contribution to subclause 7 Overall evaluation
· Discussion on procedures candidate for normative specifications
· Contribution to subclause 8 Conclusions
· TR 23.780 sent for approval
SA#74
· TR 23.780 approved

Study justifications from the WID

The following table lists the different aspects that are covered in the justification sub clause in the WID SP-160728.
	Aspects
	Described as key issue
	Covered in solution
	Comment

	Service Continuity
	Key issue 1
	Solution 1
	

	Location reporting
	Key issue 13
	
	

	Transfer of MCPTT calls from unicast to broadcast and vice versa
	Partly in key issue 5
	Solution 5-1
	

	Reception reporting
	Key issue 3
	Solution 4-1
	

	Service announcement
	Key issue 2
	Solution 2-1
	

	Quality of service
	Partly in key issue 4
	
	

	Roaming, Migration and interconnect
	Key issue 14
	
	

	Security
	
	
	

	Header compression
	Key issue 10
	Solution 10-1
	Benefits of header compression to be evaluated. Enhancement needed in CN and RAN

	Forward Error Correction
	Key issue 6
	Solution 6-1
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