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SA#90-e meeting was conducted online through email discussion and daily conference calls. 
Rel-17 Timeline and Rel-18 Stage 1
	7.3
	SP-200923
	DISCUSSION
	Approval
	Release 17 Timeline
	TSG SA Chair, TSG CT Chair, TSG RAN Chair
	Rel-17
	Endorsed 

	7.3
	SP-201094
	DISCUSSION
	Presentation
	Support for Public Safety Needs in Release 17
	FirstNet, AT&T ,NTIA , UK Home Office, MINISTERE DE L'INTERIEUR FRANÇAIS, SyncTechno Inc., Suomen Erillisverkot Oy, A.S.T.R.I.D. S.A., Norwegian Communications Authority, Softil.
	Rel-17
	Noted

	7.4
	SP-201024
	DISCUSSION
	Information
	SA WG1 chair's view on Rel-18 Timeline and SIDs
	SA WG1 Chair
	
	Noted


As presented in SP-200923, the following proposal from TSG Chairs was endorsed i.e. to shift Release 17 by 6 months.
-
Rel-17 stage 2 freeze (relevant for SA/CT) – June 2021 (TSGs#92)

-
Rel-17 stage 3 freeze – March 2022 (TSGs#95)

-
Rel-17 protocol coding freeze (ASN.1, OpenAPI, …) – June 2022 (TSGs#96)
TSG SA further endorsed the SA1 Chair proposal (slide 5 in SP-201024) i.e. Rel-17 Stage 2 freeze + 6months, with 80% completed by Sep 2021. The following additional guidance was provided by SA1 Chair “'SA WG1 chair alerts that SA WG1 has reached the max. capacity regarding studies and big topics for Rel-18. Therefore, SA WG1 chair urges companies with ideas for new studies in SA WG1 to consider Rel-19. WIDs that do not require a study phase and can be solved with a couple of CRs will be handled contribution driven like till now”.
3GPP leadership elections
Elections Test-Run was conducted via the voting/election tool that was provided by MCC. Test elections was held in TSG SA and the other TSGs.

Based on the positive experience during the test run, 3GPP elections will be held from March TSG meetings on, starting with TSG elections at TSG#90-e.
The tool is available at: https://portal.3gpp.org/VotingTool/ (can be accessed through 3GU->Voting tab).
SA-RAN coordination
RAN Chairman report in SP-201126. No specific issues for attention.
SA6 report to SA#90-e (SP-200982)
The SA6 report to SA#90-e was made presented by the SA6 Chair in SP-200982. QC asked a question on handling of Rel-18 proposals in SA6 and and related workload issues. Chair clarified that SA6 is already handling a few Rel-18 studies which are continuation items, and there is no workload issues as such, and the main focus remains on Rel-17. Dom/Motorola also clarified that the Rel-18 studies are based on unresolved Stage 1 requirements from previous releases. 

	4.6
	SP-200982
	REPORT
	Information
	SA WG6 status report to TSG SA#90
	SA WG6 Chair
	
	Noted


SA6 ToR (SP-200927)

The WG endorsed ToR update received comments from Motorola Solution. Due to limited time and non-trivial changes, SA6 Chair requested that the ToR be sent back to SA6 for further discussion.
SA3, SA4 and SA5 ToRs were approved at SA#90-e.

	4.6
	SP-200927
	TOR
	Approval
	Terms of Reference (ToR) for SA WG6 (SA WG6)
	SA WG6 Chair
	
	Postponed


New WIDs

	6.4
	SP-200987
	WID NEW
	Approval
	New WID Enhanced Service Enabler Architecture Layer for Verticals
	SA WG6
	
	Approved 

	6.4
	SP-200988
	WID NEW
	Approval
	New WID application layer support for Unmanned Aerial System (UAS)
	SA WG6
	
	Approved 


Revised SIDs

	6.5
	SP-200986
	SID REVISED
	Approval
	Revised SID Study on application layer support for UAS service
	SA WG6
	Rel-17
	Approved 


SA6 TRs for information

	6.9
	SP-200984
	DRAFT TR
	Information
	Presentation of TR 23.783 v1.0.0 for information
	SA WG6
	Rel-17
	Noted

	6.9
	SP-200985
	DRAFT TR
	Information
	Presentation of TR 23.755 v1.0.0 for information
	SA WG6
	Rel-17
	Noted


Rel-16 CRs

	16.6
	SP-200989
	CR PACK
	Approval
	Rel-16 CRs to TS23282 for eMCData2
	SA WG6
	
	Approved 

	16.6
	SP-200990
	CR PACK
	Approval
	Rel-16 CRs to TS23281 for MONASTERY2
	SA WG6
	
	Approved 

	16.6
	SP-200991
	CR PACK
	Approval
	Rel-16 CRs to TS23434 for SEAL
	SA WG6
	
	Approved 

	16.6
	SP-200992
	CR PACK
	Approval
	Rel-16 CRs to TS23286 for V2XAPP
	SA WG6
	
	Approved 


Rel-17 CRs

	17.6
	SP-200993
	CR PACK
	Approval
	Rel-17 CR to TR23764 for FS_eV2XAPP
	SA WG6
	
	Approved 

	17.6
	SP-200994
	CR PACK
	Approval
	Rel-17 CRs to TS23281 and TS23379 for eMONASTERY2
	SA WG6
	
	Approved 

	17.6
	SP-200995
	CR PACK
	Approval
	Rel-17 CRs to TS23280 and TS23379 for enh3MCPTT
	SA WG6
	
	Approved 

	17.6
	SP-200996
	CR PACK
	Approval
	Rel-17 CRs to TS23282 for eMCData3
	SA WG6
	
	Approved 

	17.6
	SP-200997
	CR PACK
	Approval
	Rel-17 CRs to TS23222 for EDGEAPP
	SA WG6
	
	Approved 

	17.6
	SP-200998
	CR PACK
	Approval
	Rel-17 CRs to TS23286 and TS23434 for eV2XAPP
	SA WG6
	
	Approved 

	17.6
	SP-200999
	CR PACK
	Approval
	Rel-17 CRs to TS23434 for eSEAL
	SA WG6
	
	Approved 

	17.6
	SP-201000
	CR PACK
	Approval
	Rel-17 CRs to TS23281 for TEI17
	SA WG6
	
	Approved 


Enumeration of SA1 requirements

A report from moderated email discussions on SA1 requirements enumeration was presented by SA Chair in SP-200926, including a way forward proposal. However, after significant number of comments and email discussion it was decided to postpone the subject to future meetings.
Related inputs – SP-201101, SP-201102, SP-201103, SP-201104, SP-201112
Inclusive Language in 3GPP Specifications
The activity was initiated by 3GPP leadership and the proposal in SP-201042 was endorsed by SA#90-e. A related CR has been also been approved against TS 21.801 (3GPP drafting rules). Related LSs have been sent to WGs and external forums.
	5.1
	SP-201042
	DISCUSSION
	Approval
	Inclusive Language in 3GPP Specifications
	TSG SA Chair, TSG RAN Chair, TSG CT Chair, SA WG1 Chair, SA WG2 Chair, SA WG3 Chair, SA WG4 Chair, SA WG5 Chair, SA WG6 Chair, RAN WG1 Chair, RAN WG2 Chair, RAN WG3 Chair, RAN WG4 Chair, RAN WG5 Chair, CT WG1 Chair, CT WG3 Chair, CT WG4 Chair, CT WG6 Chair
	Rel-17
	Endorsed 

	20.4
	SP-201143
	LS OUT
	Approval
	LS to 3GPP WGs on Use of inclusive terminology
	TSG SA
	
	Approved 

	20.4
	SP-201144
	LS OUT
	Approval
	LS to External Bodies on Use of inclusive terminology
	TSG SA
	
	Approved 

	20.4
	SP-201142
	CR
	Approval
	21.801 CR0056R1 (Rel-17, 'B'): Use of inclusive terminology
	MCC Specifications manager
	
	Approved


Reports from other Working Groups:
SA1 report available in SP-201022
SA2 report available in SP-200944
SA3 report available in SP-201003
SA4 report available in SP-200928
SA5 report available in SP-201087
CT report available in SP-201125
· Action to SA6 (Slide 19):
· Address the CT3 LS in SA6#41-e. Even if there is no formal LS sent by CT1, questions raised in CT1 can also be raised and discussed in SA6 by interesting companies.
· Send a Reply LS to CT1 and CT3 before the 25th if possible, at the end of the meeting at the latest
Release 16 Work-Item Summaries
The following SA6 related Release 16 WI summaries were endorsed, and will be published in TR 21.916.
	20.3
	SP-200938
	WI SUMMARY
	Endorsement
	Release 16 WI summary for V2XAPP
	Huawei Telecommunication India
	Rel-16
	Endorsed 

	20.3
	SP-200941
	WI SUMMARY
	Endorsement
	Summary for work item 'Mobile Communication System for Railways 2 (MONASTERY2)'
	Nokia, Nokia Shanghai Bell
	Rel-16
	Endorsed 

	20.3
	SP-201001
	WI SUMMARY
	Endorsement
	Release 16 summary for WI MBMSAPI_MCS
	CATT, TD-Tech
	Rel-16
	Endorsed 

	20.3
	SP-201083
	WI SUMMARY
	Endorsement
	Release 16 WI summary for eMCData2
	AT&T GNS Belgium SPRL
	Rel-16
	Endorsed 

	20.3
	SP-201111
	WI SUMMARY
	Endorsement
	Release 16 WI summary for MCCI
	Sepura Ltd
	Rel-16
	Endorsed 

	20.3
	SP-201114
	WI SUMMARY
	Endorsement
	Summary of enh2MCPTT feature in Release 16
	Motorola Solutions UK Ltd.
	Rel-16
	Endorsed 


MCC inputs
1) MCC report available in SP-201145
 - Quality of new TSs and TRs (see slides 17-20). 

- A Reminder to all the rapporteur that we have an EditHelp service in ETSI that can help you check and ensure compliance with the drafting rules throughout the development of the specification.
( Send the updated draft version of the specification (ideally every quarter) to editHelp@etsi.org (Cc the secretary of your WG)
2) 3GPP Work Plan report is available in SP-201146
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