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Introduction

Following the completion of IMT-2030 Framework in ITU-R, 3GPP needs to develop work plan for 

commercialization of 6G around 2030 as well as for submission to IMT-2030 process.

In this contribution, we propose 3GPP timeline for preparation of IMT-2030. 
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ITU-R WP5D Timeline for IMT-2030

ITU-R WP5D will finalize technical performance requirements by Feb 2026 and release IMT-2030 

specifications by June 2030.  



4

Proposed 3GPP Timeline for IMT-2030

3GPP timeline should support early 6G commercialization around 2H-2029 or 2030 
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 6G use case workshop : Q2-2024

 Approval of SA1 6G study : September 2024

 3GPP-wide 6G workshop : March 2025

 Approval of RAN 6G requirement study : March 2025

• Can be approved in December 2024 to facilitate early 

communication between 3GPP and ITU-R

 Approval of WGs technology study (Rel-20): June 2025 

• SA2 6G SI

• RAN WGs 6G SI

 6G architecture decision : June 2026

 Completion of technology study : December 2026 

Detailed Milestones from Initial Phase to 

Completion of Study 

Proposal for Important Milestones

 Rel-21 is the release submitted for IMT-2030

• There shall be only single drop

• Need to select Day-1 functionalities to be supported in 

Rel-21

 Rel-21 schedule (21 months)

• Approval of Rel-21 RAN WGs WI : December 2026

• RAN1 freeze : September 2028

• Functional freeze : December 2028

• ASN.1/Open API freeze : March 2029

Submission to IMT-2030 Process


