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Features

	UID
	Name
	Acronym
	Release
	Resource
	Finish
	Com
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	480030
	System Improvements to Machine-Type Communications
	SIMTC
	Rel-11
	S1,S2,S3
	15/03/2012
	5%
	SP-100877
	KPN
	SP#50 updated WID SP-100637=>SP-100699. Enhancements to Rel-10 Feature UID_410031 (Network Improvements for Machine Type Communications) based on Rel-11 Study on enhancements to MTC
	-

	480130
	Stage 1 for System Improvements to Machine-Type Communications
	
	
	S1
	15/09/2011
	10%
	SP-100877
	KPN
	SP#50 completion 12/10=>09/11
	22.368

	480230
	TR on Stage 2 for System Improvements to Machine-Type Communications
	
	
	S2
	15/03/2012
	0%
	SP-100877
	Samsung
	SP#50 updated WID SP-100637=>SP-100699. Completion 09/11=>03/12
	new TR 23.888

	490028
	TR on Security aspects of System Improvements to Machine-Type Communications
	
	
	S3
	15/12/2011
	20%
	SP-100877
	Samsung
	SP#49 updated WID SP-100447=>SP-100637 (added security TR).
	new TR 33.8xy

	480330
	Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	
	
	S2
	15/03/2012
	0%
	SP-100877
	Samsung
	SP#50 updated WID SP-100637=>SP-100699.  Completion 12/11=>03/12
	Depends on the outcome of the Stage 2 TR 

	480430
	Stage 2 on Security part for System Improvements to Machine-Type Communications
	
	
	S3
	15/12/2011
	0%
	SP-100877
	Samsung
	-
	Depends on the outcome of the Stage 2 Security TR 

	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	Rel-10
	-
	18/03/2011
	79%
	SP-100863
	KPN
	SP#50 updated WID SP-090832=>SP-100697 (document the SA2 work). SP#49 Security stopped. SP#47 Stage 1 completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	
	
	S1
	25/03/2010
	100%
	SP-100863
	KPN
	SA#47 completed
	22.011, new 22.368

	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	
	
	S2
	16/12/2010
	100%
	SP-100863
	Samsung
	SP#50 updated WID SP-090832=>SP-100697 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	
	
	S2
	23/09/2010
	100%
	SP-100863
	Samsung
	SP#49 completed. SP#50 updated WID SP-090832=>SP-100697 (document the SA2 work)
	23.060, 23.236, 23.401

	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	
	
	S3
	23/09/2010
	100%
	SP-100863
	Samsung
	SP#49 stopped (activity moved to Rel-11 under UID_490028 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC)
	new 33.868

	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	
	
	C1,C4
	18/03/2011
	66%
	CP-100889
	Ericsson
	CP#50 updated WID CP-100423=>CP-100889
	Stage 3

	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	
	
	C1
	18/03/2011
	50%
	CP-100889
	Ericsson
	CP#50 updated WID CP-100423=>CP-100889. TS 24.368 v100 for Information
	23.122, 24.008, 24.301, new TS 24.368 Non-Access Stratum (NAS) configuration Management Object (MO)

	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	
	
	C4
	18/03/2011
	60%
	CP-100889
	Ericsson
	CP#50 updated WID CP-100423=>CP-100889
	23.003, 23.008, 29.002, 29.060, 29.272, 29.274, 29.275, 29.282

	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	
	
	C3
	10/12/2010
	100%
	CP-100889
	Ericsson
	CP#50 stopped (no CT3 impact)
	29.061, 29.007

	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	
	
	G2
	04/03/2011
	10%
	GP-101647
	Vodafone, Ericsson
	GP#47 approved WID
	44.018, 44.060

	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	
	
	R2,R3
	18/03/2011
	50%
	RP-101026
	Huawei
	Stage 3
	UTRA, LTE 25.331, 25.413, 36.331, 36.413


Studies

	UID
	Name
	Acronym
	Release
	Resource
	Finish
	Com
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	Rel-11
	S1
	16/06/2011
	20%
	SP-100198
	T-Mobile USA
	Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	Rel-11
	S1
	16/06/2011
	20%
	SP-100448
	Huawei
	Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.
	22.888 

	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	Rel-10
	R2,R1,R3,R4
	18/03/2011
	40%
	RP-100330
	Huawei
	On hold until closing WI UID_490023 NIMTC-RAN_overload. Triggered by UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) TR 22.868 and Rel-10 UID_410030 Network Improvements for Machine-Type Communications (NIMTC)
	UTRA, LTE 37.868

	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	Rel-10
	G1,G2
	02/09/2011
	15%
	GP-092418
	Ericsson
	GP#48 completion 03/11=>09/11. GP#44 approved SID
	GERA 43.868

	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	Rel-9
	S3,C6
	10/12/2009
	100%
	SP-070702
	Ericsson
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	Rel-8
	S1
	08/03/2007
	100%
	SP-050527
	Siemens
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868


