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Rel-9 GERAN Stage 3 Exceptions (2)
	UID
	Name
	Compl
	rapporteur
	Notes

	38004
	A-GNSS Testing Procedures
	80%
	Thales
	GP#48 completion 11/10=>03/11

	420004
	Voice services over Adaptive Multi-user channels on One Slot (VAMOS) Stage 3
	95%
	Nokia Siemens Networks, China Mobile
	GP#48 completion 11/10=>03/11

	420005
	VAMOS Radio Performance Requirements
	90%
	Nokia Siemens Networks, China Mobile
	GP#48 completion 11/10=>03/11


Rel-10 Stage 2 Exceptions (1)
	UID
	Name
	Resource
	Finish
	Comp
	Hyperlink
	rapporteur
	Notes
	TSs_and_TRs

	460013
	Relays for LTE
	-
	16/09/2011
	35%
	RP-101417
	Ericsson
	SA#50 Stage 2 exception granted until 03/2011
	LTE

	460113
	Core part: Relays for LTE
	R1,R2,R4
	17/06/2011
	65%
	RP-101417
	Ericsson
	RP#50 completion 12/10=>06/11. RP#50 updated WID RP-100953=>RP-101417 (added new RAN4 36.116, 36.826)
	36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216, new RAN4 (36.116, 36.826)

	460213
	Perf. part: Relays for LTE
	R4
	16/09/2011
	5%
	RP-101417
	Ericsson
	RP#50 completion 03/11=>09/11. RP#50 updated WID RP-100953=>RP-101417 (added new TS 36.117)
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	500038
	Security for LTE Relay Nodes (Stage 2)
	S3
	23/03/2011
	60%
	SP-100733
	Qualcomm
	SA#50 Stage 2 exception granted until 03/2011 (SA3 Stage 2 impacting Stage 3 in CT and RAN). LS_out to SA3 in SP-100836
	33.401, new TR 33.8xy (Feasibility study on LTE relay node security)


