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1. Background

During the opening session of T1#24, the TF 160 manager presented his status report in which he requested that the T1 verification teams be allowed to start submission of batch 4 tests for verification from 1 Aug 04 onwards; this would be approximately one month ahead of the expected date at which batch 3 would reach the 80% state. As this meant a change to the current practice (as defined in PRD T1-12)*, it was felt necessary to seek T1 approval.

*Currently any high priority test case to be submitted for verification, but it would be automatically subjected to a 4 week consultation period (see clause 4 & 5 pf T1-12). In practice the verification teams have submitted test cases associated with the active batch i.e. the highest priority batch that has not reached 80% status.
The issue was discussed initially within the opening session and, as no resolution was found, it was then handled later during an evening sidebar chaired by the T1 Chair; this was attended by those delegates most closely associated with the verification programme and any other interested delegates.

In addition to the specific proposal, various issues were discussed including:

· The need and purpose of varying the current practice

· The short and long term consequences of starting batch 4 early

· The operation of the test case reservation scheme

· The options available to T1 and the various risks/ implications

At the conclusion of the sidebar meeting it was agreed that the following proposal should be recommended to T1 for its approval:

· Batch 4 test cases may be submitted for verification from 2 Aug 04 onwards as candidates for a 2 week approval cycle provided that the other conditions in T1 PRD-12 are satisfied (i.e. number of UEs used, and/or other similar test cases already verified)*.
· Such test cases would be treated as normal with the exception that at the end of the associated consultation period, only conditional approval could be granted. Conditionally approved tests cases would be subject to the usual change control mechanisms.

· At the point at which batch 3 reaches the 80% status, all conditionally approved tests will be deemed to be unconditionally approved, (and be included in the statistics of verified test cases thereafter)*.

* Author’s note to enhance clarification

2. Actions

To T1 

ACTION: 
T1 to approve the proposal that the T1 verification teams may submit batch 4 test cases from 2 Aug 04 onwards, in accordance with the conditions stated above. 
3. Date of Next TSG- T WG1 Meeting

T1#25 
1 - 5 Nov 04
Malta

