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Background

During T1#25 a number of potential blockers to the verification/ validation process were discussed. They were focussed primarily on T1’s ability to verify tests for which only one known UE is available. Whilst this situation would not block progress in T1, it would mean that the subsequent validation effort, for which 2 suitable UEs are needed, would not be possible. At this critical time it would be extremely helpful to the T1 verification teams to understand what may or may not be acceptable in terms of validated test cases being presented at the forthcoming UAG#10 meeting; the reason behind this is that there is a serious resource allocation impact for the completion of the outstanding batch 4 tests.  
Purpose
The purpose of the LS is to inform the SWG and the UAG Chair of the current situation and to ask for guidance on the issue of single UE validation in order that the T1 verification teams may optimise their resources in the run up to UAG#10 in Jan 05.
Caveats
It is not the intention of T1 to imply a recommendation on the way forward but only to highlight the situation as there is a potential impact for the GCF UAG to meet the 80% validation threshold for batch 4 test cases.
It should also be clarified that the situation has arisen because the UE vendors are not mandated to implement the associated features that would otherwise allow the tests to be performed. 
General Findings
Within T1 there was consensus that there are issues with certain protocol test cases in that they might only be verified on one known UE implementation. For the purposes of communication, T1 is recording a list of affected test cases in T1 Interim Working Document (iWD) 003. (This is the document that has been routinely presented at the UAG that has informed the meeting thus far, of those tests that T1 is unable to verify).  
Request
It is requested that the SWG and the UAG Chair consider the situation and provide T1 guidance as to what may or may not be acceptable no later than 30 Nov 04.
Date of Next TSG- T WG1 Meeting
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