	3GPP TSG-T2 MExE

Portland, Oregon, US

23rd-25th October, 2001
	T2-010108


Dear All,

Please find below a summary of the TSG-T#13 results related to T2's work.

All CRs were approved except the CRs to 07.07 and 27.007 on changes due to
IHOSS, OSP and X.25 removal. As during T2#14, concerns were expressed about
resulting conflicts from the potential reuse of deleted values like AT
command names etc. It was concluded that it may be better to mark the values
as obsolete rather than actually remove them. These CRs were thus withdrawn
and T2 will investigate further on the best solution and present modified
CRs to TSG-T #14.

Related to the approved CR 23.040-033 on EMS delivery request, comments were
made that we have to stabilize EMS because of the tiny marketing window.
Conclusion of the discussion was that T requests T2 to complete the EMS work
by Dec 2001 and list any exceptions to this at the next T meeting.
Exceptions are to be approved by the next T meeting.

Regarding the discussion on getting MExE more commercially focused, there
was a proposal that SA1 should review the MExE requirements. It is proposed
that the MExE group discusses the need for this at their next meeting. If
there is any work for SA1 to do, then this could be addressed to the SA1
meeting in the beginning of November.

The revised WID MExE Security Analysis Activity (TP-010195) was approved. It
was noted that the WI rapporteur is unable to continue with this work. A new
work item rapporteur has to be found.

The revised WID Terminal Local Model Rel-5 was approved as TP-010224 with
the change of the planned completion date from TSG#14 to #15.

The WID 3GPP Generic User Profile (TP-010197) was presented  to T to show
the work in which T2 is involved. Further information on the progress of the
work was provided to T.

A discussion took place on the scope of IMS in Rel-5 and Rel-6. TP-010179,
TP-010198, TP-010199, TP-010211 were related to this issue. It is proposed
to split IMS into two phases belonging to Rel-5 and Rel-6. Some comments
regarding T2's involvement:
*       T2 delegates expressed their concerns about the proposed inclusion
of the proposed work item on terminal capabilities (related to the UP work)
into Rel-5.
*       The work on Terminal capabilities, Notification mechanism is
currently assigned to CN1 but it seems that a large part of this work is
under T2's responsibility.
*       The foreseen completion date for UE split Dec 2001 seems not to be
realistic. However, it is not felt that UE split has to be included in the
first phase of IMS since until the study has been completed, all
implementations should follow traditional split so as to avoid potential
security problems.
*       End-to-end QOS (SA2): impact on T2 not clear
The decision on IMS and on release scheduling in general will be done by the
TSG-SA meeting which is on-going this week.

T1 reported on testing of application platforms and interfaces to
applications: An interest group was formed by interested companies to come
up with a plan of how to test 3GPP standardized UE interfaces to 'alien'
applications. To prepare for the joint T1/T2 meeting in Cancun, the group
met to draft first proposals for scope and area of work. The intermediate
status report from the group can be found in T1-010376. At the next T
meeting, scope/work area and support will be presented.

The work item on GTT (Global Text Telephony) had been marked as completed at
the last TSGs. At this T meeting, it was noted that there may be some work
to be done on AT commands. Maybe even for Rel-5.

In an LS on "Introduction Of UMTS_AMR_2 into R99 UE's" (TP-010168), CN1 asks
TSG-T to consider updating TR 21.904 to include given requirements on the
support of UMTS_AMR_2 in R99. In order to maintain these requirements for
future releases, CN1 asks TSG-T to consider transferring this TR to a TS.
TSG-T agreed that T2 will create a reply LS and create a CR to 21.904. TSG-T
recommends that the document stays as a TR.

Below is a list of all the T2 related documents submitted to TSG-T #13 - you
can find them on the server under
ftp://ftp.3gpp.org/TSG_T/TSG_T/TSGT_13/docs/

*       TP-010222       T2 status report for information
*       TP-010191       Draft meeting report T2#14 for information
*       TP-010192       MExE CRs for approval
*       TP-010212       UE Interface and Capabilities CRs for approval
*       TP-010194       Messaging CRs for approval
*       TP-010195       WID MExE Security Analysis for approval
*       TP-010196       WID Terminal Local Model for approval
*       TP-010197       WID User Profiles for information
*       TP-010221       CR 27.005-002rev1 for approval

*       TP-010169       LS from T2 cc TSG-T "SMS Testing" for information

Just let me know in case you have any further questions. Please note that
this time I will not be able to report directly from TSG-SA because I do not
attend the meeting.
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