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Printed on: 11/03/199

ETSI WORK PROGRAM (EWP)

Work Item Reference:

DTS/TSGT-02ACBS2U

Deliverable TS

Creation date:  11/03/1999
Standstill:

Technical body in charge: 3GPP
PT:
Title:

3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal
Messaging (Advanced Cell Broadcast); Stage 2/3

Scope and field of application:

This present document specifies the Advanced CBS stage 2/3

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI

1 Start of work

6 First complete draft

7 WG approval

8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Edition: Rapporteur: Holley, Kevin
Lead Body: ETSI Tel: +441 715199028 Fax: +44 1715199028
Cover date: E-mail: kevin.holley@bt.com
T Technical editor: Doig, lan
Database record last update: 11/03/1999
Action Original Review Target Achieved Version
04/03/1999  0.0.0
04/03/1999 04/03/1999  0.0.0
04/03/1999 04/03/1999  0.0.0
22/06/1999 1.0.0
15/10/1999 200
15/12/1999 3.00
PU 29/12/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 1



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTS TSGT-02CBS1U
Deliverable TS Edition: Rapporteur: Holley, Kevin
Creation date:  11/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal

Messaging (Cell Broadcast); Stage 1

Scope and field of application:

This present document specifies the stage 1 of CBS based on GSM 03.41.
ETSI References 03.41, 04.12, 03.38, 03.49

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999

04/03/1999 04/03/1999
04/03/1999 04/03/1999

22/03/1999
01/04/1999
22/04/1999
PU 06/05/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 2

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTS TSGT-02CBS2U
Deliverable TS Edition: Rapporteur: Holley, Kevin
Creation date:  11/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal

Messaging (Cell Broadcast); Stage 2/3

Scope and field of application:

This present document specifies the CBS stage 2/3 based on GSM 03.41.
ETSI References 03.41, 04.12, 03.38, 03.49

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999

04/03/1999 04/03/1999
04/03/1999 04/03/1999

22/04/1999
15/11/1999
15/12/1999
PU 29/12/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 3

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTS TSGT-02MeXe2U
Deliverable TS Edition: Rapporteur: Cataldo, Mark
Creation date:  10/03/1999 Lead Body: ETSI Tel: +44 1793 566297 Fax: +44 1793 566 225
Standstill: Cover date: E-mail: mcatald1@ecid.cig.mot.com
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Mobile Execution Environment MEXE functional description

Scope and field of application:

This present document specifies the stage 2/3 (TSG-SA WG1) based on ETSI 03.57

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999

04/03/1999 04/03/1999
04/03/1999 04/03/1999

22/07/1999
15/11/1999
15/12/1999
PU 29/12/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 4

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTSYTSGT-02MMM S2U
Deliverable TS Edition: Rapporteur: Holley, Kevin
Creation date:  11/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan
PT: Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Messaging (Multimedia Messaging Service); Stage 2/3

Scope and field of application:
This present document specifies the Multimedia Messaging Service stage 2/3

Protocols (delivery control)

Control function between Multimedia M essaging Entities Including fragmentation of long messages
Message Formats (Structure of the message)

Fragmenting of messages CSAs part of the Protocols

MS Capabilities negotiation

As part of the Protocols e.g. Memory, Display, ....

Signalling to update capabilities

As part of the Protocols

Alerting the MM SC (when M'S becomes available)

Notification (MMSC >> MYS)

Size of message, Content-type, sender, classification of message content
Downloading

Downloading should support different transfer mechanisms
Partial content downloading

Choice of the user and the MS to download parts
Compatibility

To existent store and forward servicese.g. SMS

Bearer between the MS and the MM SC

Optimise the bearer between the MS and the MM SC.
Addressing

Asagreed in UMTS

Charging



Printed on: 11/03/199

Status
0
Oa
1
6
7
8

12

Phase

Creation of WI by WG/TB
TB adoption of WI

Start of work

First complete draft

WG approva

TB approva

Publication

Keywords

UMTS

MULTIMEDIA

Secretariat Comments
10/03/1999 doig

Action Original Review

PU

Projects

TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page :

Target

04/03/1999
04/03/1999
22/04/1999
15/11/1999
15/12/1999
29/12/1999

Mandates

Achieved
04/03/1999

04/03/1999
04/03/1999

Version
0.0.0

0.0.0
0.0.0
1.00
2.0.0
3.0.0



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference:

DTR/TSGT-02MmT1U

Deliverable TR Edition:

Creation date:  11/03/1999 Lead Body: ETSI
Standstill: Cover date:
Technical body in charge: 3GPP T

PT:

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Multi-mode Terminals (Aspects)

Scope and

field of application:

Report on work already done. Ref EN 301 242
Tdoc SMG 905/97

Status
0
Oa
1
6
7
8

12

Phase Action
Creation of WI by WG/TB

TB adoption of WI

Start of work

First complete draft

WG approval

TB approva

Publication PU

K eywords Projects

UMTS

TSGT
UMTS

Secretariat Comments

10/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)

Rapporteur: Persson, Sofi

Tel: +46 401051 25 Fax:
E-mail:

Technical editor: Doig, lan

+46 40 30 70 29

Database record last update: 11/03/1999

Original Review Target

04/03/1999
04/03/1999
22/03/1999
15/04/1999
22/04/1999
06/05/1999

Mandates

Page: 7

Achieved
04/03/1999

04/03/1999
04/03/1999

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02MmT2U
Deliverable TR Edition: Rapporteur: Persson, Sofi
Creation date:  11/03/1999 Lead Body: ETSI Tel: +46401051 25 Fax: +464030 7029
Standstill: Cover date: E-mail:
Technical body in charge: 3GPP T Technical editor: Doig, lan
PT: Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Multi-mode Terminals (Aspects)

Scope and field of application:
Report on issues that need additional treatment to allow efficient multi-mode terminal implementations

Status Phase Action Original Review Target Achieved Version
0 Creation of WI by WG/TB 04/03/1999  0.0.0
Oa TB adoption of WI 04/03/1999 04/03/1999  0.0.0
1 Start of work 04/03/1999 04/03/1999  0.0.0
6 First complete draft 22/04/1999 1.0.0
7 WG approval 15/05/1999 2.0.0
8 TB approva 15/07/1999 3.00

12 Publication PU 29/07/1999
Keywords Projects M andates
UMTS TSGT

UMTS

Secretariat Comments

10/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)

Page: 8



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP)

Work Item Reference:

DTR/TSGT-02Serv_U

Deliverable TR

Creation date:  11/03/1999
Standstill:

Technical body in charge: 3GPP
PT:
Title:

3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal
Services end to end Interworking (review end-to-end services)

Scope and field of application:
report on services

Status Phase
0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva
12 Publication

K eywords

UMTS

SERVICE

Secretariat Comments
10/03/1999 doig

Edition: Rapporteur: Holley, Kevin
Lead Body: ETSI Tel: +441 715199028 Fax: +44 1715199028
Cover date: E-mail: kevin.holley@bt.com
T Technical editor: Doig, lan
Database record last update: 11/03/1999
Action Original Review Target Achieved Version
04/03/1999  0.0.0
04/03/1999 04/03/1999  0.0.0
04/03/1999 04/03/1999  0.0.0
22/04/1999 1.0.0
15/11/1999 200
15/12/1999 3.00
PU 29/12/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 9



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02SIP_U
Deliverable TR Edition: Rapporteur: Holley, Kevin
Creation date:  11/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan
PT: Database record last update: 11/03/1999
Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Services end to end Interworking (services over |P)
Scope and field of application:
report on service over IPincl. FAX report on service over IPincl. FAX
Status Phase Action Original Review Target Achieved Version
0 Creation of WI by WG/TB 04/03/1999  0.0.0
Oa TB adoption of WI 04/03/1999 04/03/1999  0.0.0
1 Start of work 04/03/1999 04/03/1999  0.0.0
6 First complete draft 22/04/1999 1.0.0
7 WG approval 15/11/1999 2.0.0
8 TB approva 15/12/1999 3.00
12 Publication PU 29/12/1999
Keywords Projects M andates
UMTS TSGT
IP UMTS
Secretariat Comments
10/03/1999 doig WI reference subject to change.

Estimate schedule only (to be revised)

11/03/1999 doig See DTR/TSGT-022104U

Page: 10



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP)

Work Item Reference:

DTS/TSGT-02SMS2U

Deliverable TS

Creation date:  11/03/1999
Standstill:

Technical body in charge: 3GPP
PT:
Title:

Edition:
Lead Body: ETSI
Cover date:

T

3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal
Messaging (Short Message Service (SMS); Stage 2/3

Scope and field of application:

This present document specifies the stage 2/3 based on GSM 03.40.
ETSI References 03.40, 04.11, 03.38, 03.39, 03.47, 03.42

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI

1 Start of work

6 First complete draft

7 WG approval

8 TB approva

12 Publication

K eywords

UMTS

SMS

Secretariat Comments
10/03/1999 doig

Action

PU

Projects

TSGT
UMTS

WI reference subject to change.

Rapporteur: Holley, Kevin

Tel: +441 715199028 Fax: +44 1715199028

E-mail: kevin.holley@bt.com

Technical editor: Doig, lan

Database record last update: 11/03/1999

Original Review Target Achieved Version
04/03/1999  0.0.0

04/03/1999 04/03/1999  0.0.0
04/03/1999 04/03/1999  0.0.0
22/04/1999 1.0.0
15/11/1999 200
15/12/1999 3.00
29/12/1999
Mandates

Estimate schedule only (to be revised)

Page: 11



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02SVHE_U
Deliverable TR Edition: Rapporteur: Holley, Kevin
Creation date:  11/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Services end to end Interworking (SAT/MEXE/CAMEL scenarios for VHE)

Scope and field of application:

report on scenarios for VHE. References GSM 02.78, 03.78, 09.78, 02.57, 03.57, 11.14

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva

12 Publication

K eywords

UMTS

VHE

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999

04/03/1999 04/03/1999
04/03/1999 04/03/1999

22/04/1999
15/11/1999
15/12/1999
PU 29/12/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 12

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02TFPE_U
Deliverable TR Edition: Rapporteur: Nagata, Kiyohito
Creation date:  11/03/1999 Lead Body: ETSI Tel: +81468 40 3101 Fax: +81468 40 3733
Standstill: Cover date: E-mail: nagata@cet.yrp.nttdocomo.co.jp
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Terminal Features and Performance (environment & reliability requirements)

Scope and field of application:

report on identifying requirements for the regionsreport on identifying requirements for the regions

Ref ARIB Vol4, chapter 2.9

discussion document on the need for common requirements

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approva
8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999
04/03/1999 04/03/1999
04/03/1999 04/03/1999
01/04/1999
22/04/1999
22/05/1999
PU 05/06/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 13

Version
0.0.0

0.0.0
0.0.0
1.00
2.0.0
3.0.0



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02TFPG_U
Deliverable TR Edition: Rapporteur: Nagata, Kiyohito
Creation date:  11/03/1999 Lead Body: ETSI Tel: +81468 40 3101 Fax: +81468 40 3733
Standstill: Cover date: E-mail: nagata@cet.yrp.nttdocomo.co.jp
Technical body in charge: 3GPP T Technical editor: Doig, lan
PT: Database record last update: 11/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Terminal Features and Performance (general features)

Scope and
report:

field of application:

- review all terminal features
- identify min set for certain applications where the application is supported
work close with TSG-SA WGL1 + others, see TD T2-99038

Ref ARIB

Status
0
Oa
1
6
7
8

12

Vol4, chapter 2.1

Phase

Creation of WI by WG/TB
TB adoption of WI

Start of work

First complete draft

WG approva

TB approva

Publication

Keywords

UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target

04/03/1999
04/03/1999
01/04/1999
22/06/1999
22/07/1999
PU 05/08/1999

Projects M andates

TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 14

Achieved
04/03/1999

04/03/1999
04/03/1999

Version
0.0.0

0.0.0
0.0.0
1.00
2.0.0
3.0.0



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference:

DTS/TSGT-02TFPR_U

Deliverable TS Edition:

Creation date:  11/03/1999 Lead Body: ETSI
Standstill: Cover date:
Technical body in charge: 3GPP T

PT:

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Termina Features and Performance (harmonised 3GPP requirements)

Scope and

field of application:

harmonised 3GPP requirements

Status Phase Action
0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva
12 Publication PU
K eywords Projects
UMTS TSGT
UMTS

Secretariat Comments

10/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)

Rapporteur: Nagata, Kiyohito

Tel: +81468 40 3101 Fax:

+81 468 40 3733

E-mail: nagata@cet.yrp.nttdocomo.co.jp

Technical editor: Doig, lan

Database record last update: 11/03/1999

Original Review Target

04/03/1999
04/03/1999
15/06/1999
22/10/1999
22/12/1999
05/01/2000

Mandates

Page: 15

Achieved
04/03/1999

04/03/1999
04/03/1999

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference:

DTR/TSGT-02TFPS_U

Deliverable TR Edition:

Creation date:  11/03/1999 Lead Body: ETSI
Standstill: Cover date:
Technical body in charge: 3GPP T

PT:

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Terminal Features and Performance (Saftey requirements)

Scope and

field of application:

report on safety requirements & regulationsin different regions.

Ref ARIB

Status
0
Oa
1
6
7
8

12

Vol4, chapter 4

Phase Action
Creation of WI by WG/TB

TB adoption of WI

Start of work

First complete draft

WG approval

TB approva

Publication PU

K eywords Projects

UMTS

TSGT
UMTS

Secretariat Comments

10/03/1999 doig WI reference subject to change.
Estimate schedule only (to be revised)

Rapporteur: Nagata, Kiyohito

Tel: +81468 40 3101 Fax:

+81 468 40 3733

E-mail: nagata@cet.yrp.nttdocomo.co.jp

Technical editor: Doig, lan

Database record last update: 11/03/1999

Original Review Target

04/03/1999
04/03/1999
01/04/1999
22/04/1999
22/04/1999
06/05/1999

Mandates

Page: 16

Achieved
04/03/1999

04/03/1999
04/03/1999

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02TI_AAT_U
Deliverable TR Edition: Rapporteur: Holley, Kevin
Creation date:  10/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan
PT: Database record last update: 10/03/1999
Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Terminal Interfaces (Alternativesto AT commands)
Scope and field of application:
Report on options
Status Phase Action Original Review Target Achieved Version
0 Creation of WI by WG/TB 04/03/1999  0.0.0
Oa TB adoption of WI 04/03/1999 04/03/1999  0.0.0
1 Start of work 04/03/1999 04/03/1999  0.0.0
6 First complete draft 22/04/1999 1.0.0
7 WG approval 15/07/1999 2.0.0
8 TB approva 22/12/1999 3.00
12 Publication PU 05/01/2000
Keywords Projects M andates
UMTS TSGT
UMTS
Secretariat Comments
10/03/1999 doig WI reference subject to change.

Estimate schedule only (to be revised)

Page: 17



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTSTSGT-02TI_AT_U
Deliverable TS Edition: Rapporteur: Holley, Kevin
Creation date:  10/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 10/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Terminal Interfaces (AT commands for 3GPP)

Scope and field of application:

list of AT commands, structure based on ETSI 07.07 incl. SMS. References; ETS| 04.02, 07.07. ARIB Vol.4, Ch.8

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999

04/03/1999 04/03/1999
04/03/1999 04/03/1999

01/04/1999
15/04/1999
22/04/1999
PU 06/05/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 18

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP) Work Item Reference: DTR/TSGT-02TI_OAP_U
Deliverable TR Edition: Rapporteur: Holley, Kevin
Creation date:  10/03/1999 Lead Body: ETSI Tel: +44171519 9028 Fax: +44 1715199028
Standstill: Cover date: E-mail: kevin.holley@bt.com
Technical body in charge: 3GPP T Technical editor: Doig, lan

PT:

Database record last update: 10/03/1999

Titlee  3rd Generation Mobile Telecommunication;
Technical Specification Group (TSG) Terminal
Termina Interfaces (report of other applications (e.g. object exchange, ME-ME interaction))

Scope and field of application:

Report identifing applications not covered elsewhere + and propose method of handling in WG2
Reference: ETSI 04.02, 07.08. ARIB Vol.4, Ch.8

Status Phase

0 Creation of WI by WG/TB
Oa TB adoption of WI
1 Start of work
6 First complete draft
7 WG approval
8 TB approva

12 Publication

Keywords
UMTS

Secretariat Comments
10/03/1999 doig

Action Original Review Target Achieved
04/03/1999

04/03/1999 04/03/1999
04/03/1999 04/03/1999

01/04/1999
15/04/1999
22/04/1999
PU 06/05/1999
Projects Mandates
TSGT
UMTS

WI reference subject to change.
Estimate schedule only (to be revised)

Page: 19

Version
0.0.0
0.0.0
0.0.0
1.00
2.0.0
3.00



Printed on: 11/03/199

ETSI WORK PROGRAM (EWP)

Work Item Reference:

DTR/TSGT-02TI_P_U

Deliverable TR

Creation date:  10/03/1999
Standstill:

Technical body in charge: 3GPP
PT:
Title:

Edition:
Lead Body: ETSI
Cover date:

T

3rd Generation Mobile Telecommunication;

Technical Specification Group (TSG) Terminal
Terminal Interfaces (physical interface)

Scope and field of application:

Report on options. References: ETSI 04.02, 07.10. ARIB Vol.4, Ch.8

Status Phase

0 Creation of WI by WG/TB
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