|%%§

|
&I

ﬁqqg

:

QU 1, 2000 |Qrr 2, 2000 |Qtr 3, 2000 |Qu 4, 2000 |Qtr 1, 2001 | QU 2, 2001 |Qtr 3, 2001 |Qur 4, 2001 |Qwr 1, 2002 | QU 2, 2002 |Qwr 3, 2002 |Qtr 4, 2002 |Qu 1, 2003 | QU 2, 2003
Name Relez| Split [Resource Na | Level o | Modific IAcranym | Start I Finish |% Comp pJan -eb [MarjApr jMayjJun fJul jaug pep [Oct [Nov [Dec Pan Jreb [MarfApr Viay [Jun | Jul jAug |Sep [Oct Nov JUec EFEEWF pr May]Jun | Jul jAug pep UEWW pr MayjJun
Provisioning of IP-based multimedia services Rel5 No WG SAL T15G | No IMS Mon 21/02/00, Mon 21/10002 _ 24% LMLSTSiage.3uoibasic.calls, - r
Call control and roaming to support IMS in UMTS No WG SA2 TSG | No [IMS-CCR Mon 21/02/00  Tue 19/02/02  24% {2 MLST, foisbasicseal -
Multimedia Capabilities No WG CN1 No IMS-CCR Mon 04/09/00  Thu 02/08/01 0% - »
Terminal capabilities and Interactions on running multimedia fro No WG T2 No IMS-CCR Mon 01/01/01 Fri 29/06/01 0%
Roaming between IMS and CS domain networks (roaming No WG CN4 No IMS-ONCs Mon 24/07/00,  Mon 21/10/02  46% -
MEXE interactions No WG T2 No Mon 01/01/01 Fri 28/12/01  100%
MMS interactions No WG T2| WG| No Mon 01/01/01 Fri 28/12/01 0%
Facsimile Rel4 No ~WGSAL TSG No FAX Tue 22102/00  Fri 22/12/00,  74%
Real Time Fax No WG SA2 No FAX-RT Tue 22/02/00 Fri 23/06/00  100%
Terminal capabilities, AT commands No WG T2 No FAX-RT Tue 22/02/00 Fri 23/06/00 100%
Global Text Telephony Rel5 No WG SA2 TSG No GTT Wed 28/06/00 Fri 07/12/01  76% f :
Terminal Aspects No WG T2 TSG' No GTT Mon 12/03/01  Thu 31/05/01 0%
lOSA enhancements NA Yes WG SA1 TSG No OSAl Wed 28/06/00 Fri 21/12/01  49% :
OSA security Rel5 No WG SA3 | TSG ' No OSA1-SEC Wed 28/06/00° Mon 03/09/01  40% :
impact on terminal No WG T2 TSG No OSAlL-SEC Mon 02/04/01 Fri 29/06/01 0% =
Retrieval of Terminal capabilities Rel5 No WG SA2 TSG No OSA1-TC Mon 25/09/00 Fri 30/11/01  73% F -
Provisionning of the terminal capabilities No WG T2 TSG No OSAl-TC Mon 02/04/01 Fri 30/11/01  50%
MEXE enhancements Rel-4 NA|No ~ WGT2| TSG| No MEXE Mon 03/01/00|  Fri 14/12/01 8% "
MEXE Security Analysis Activity Rel5 No WG SA3| TSG No MEXE-SEC Tue 22/02/00 Fri 14/12/01  75% :
Terminal aspects No WG T2 No Tue 22/02/00 Fri 15/12/00  100%
MEXE Rel4 Improvements and Investigations Rel4 No WG T2 TSG No MEXE-ENH/  Mon 03/01/00 Fri 15/12/00  100%
3rd MEXE classmark No WG T2 TSG| No Mon 03/01/00 Fri 15/12/00  100%
FS on Secure download mechanism and capabilities to support SDi No WG T2, TSG No Mon 07/02/00 Fri 15/12/00  100%
FS on Support of MP3/MPEG4 content No WG T2 TSG No Mon 07/02/00 Fri 15/12/00  100%
MEXE enhancements Rel-5 NA' No WG T2 TSG No MEXE5 Wed 21/02/01  Mon 17/12/01  18% :
MEXE Rel-5 Security Analyisis Rel5 No WG T2 TSG No MEXE5-SEC Wed 21/02/01 Mon 17/12/01 5%
MEXE Rel-5 Improvements and Investigations Rel5. No WG T2 TSG No MEXE5-ENF Mon 26/03/01 Mon 17/12/01  75%
Multimedia Messaging Rel4 No . WG T2 TSG No MMS Tue 22/02/00,  Wed 14/03/01  99%
Review of definition of service requirements No WG T2 TSG No Thu 01/06/00  Wed 14/03/01  100%
Technical Realisation No WG T2, TSG| No Mon 10/04/00. Wed 14/03/01  99%
Review of definition of reference Achitecture model No WG T2, TSG | No Mon 10/04/00  Wed 14/03/01 100%
"Fulfill Requirements of Stage 1" No WG T2 TSG No Mon 10/04/00°  Wed 14/03/01  99%
Definition of MMS primitives in Stage 2 No WG T2 TSG No Mon 10/04/00  Wed 14/03/01 100%
ITerminal interfaces NA Yes WG T2 No TI Mon 03/01/00 Fri 21/12/01  58%
AT commands enhancements Rel4 No WG T2 No TI-ATC Mon 03/01/00  Wed 14/03/01  71%
Specification of AT commands for new services No WG T2 No Mon 03/01/00°  Wed 14/03/01  100%
Wide Area Data Synchronisation NA Yes WG T2 No TI-WADS Mon 03/01/00 Fri 21/12/01  49%
39 Continues evolution of Synchronisation protocol Rel4. No WG T2 No TI-SYNC-E\ Mon 03/01/00°  Wed 14/03/01  100%
vObjects and Other Constructs for Use in Data Synchronisation Rel5 No WG T2 TSG No TI-SYNC-VC Tue 16/05/00 Fri 21/12/01  26%
Terminal local model Rel4| No WG T2 TSG| No TLM Tue 16/05/00  Thu 15/03/01 100%
Terminal local model enhancements Rel5 No WG T2, TSG No TLMS Mon 14/05/01  Wed 12/12/01  10%
| ocation Services enhancements NA|Yes WG SA2| TSG No LCSL Mon 03/04/00|  Fri 20/11/02  23% *
CBS interactions Rel4| No WG T2 No LCS1-CBS Fri 14/04/00  Wed 14/03/01' 100%
Support of Presence Capablllty Rel5 No WG SA1 TSG No PRESNC Mon 19/03/01 Tue 19/03/02. 0% £ .
Stage 3 No TSG CN No Mon 03/09/01'  Thu 20/12/01 0% - >
UE issues No WG T2 No Mon 03/09/01 Thu 20/12/01 0% —_—
Display of Service Provider name on UE Rel5 No WG SAL| TSG No SPNAME Mon 25/12/00| Thu 20/12/01  17% — *
Stage 3 No TSG CN No Mon 03/09/01'  Thu 20/12/01 0% : ;
UE issues No WG T2 No Mon 03/09/01'  Thu 20/12/01 0% _—
Messaging enhancements Rel-5 Rel5 No WG T2 TSG No MESS5 Fri 15/06/01 Fri 14/12/01 0% : :
Multimedia Messaging (MMS) enhancements No WG T2 TSG No MESS5-MM:  Fri 15/06/01  Fri 14/12/01 0% N &
Technical realization No WG T2 No Fri 15/06/01 Fri 14/12/01. 0%
Enhanced Messaging Service (EMS) enhancements No WG T2| TSG| No MESS5-EMS|  Fri 15/06/01)  Fri 14/12/01 0% & *
Technical realization No WG T2 No Fri 15/06/01 Fri 14/12/01 0%
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