,2001  [Qtr3,2001 |[Qtr4,2001 [Qtr1,2002 [Qtr2,2002 |[Qtr3,2002 [Qtr4,20
ID  [Unique_lI Name Releast| Splite [Resource Née MayIJun Jul |Aug|Sep Oct|Nov|Dec Jan |Feb|Mar AprIMayIJun Jul IAugISep Octhov
6 2 Evolutions of the transport in the UTRAN NA' Yes  TSGRAN
7 625 IP transport in the UTRAN Rel5| No WG RAN3
10 2257 Evolution of transport in UTRAN and GERAN Rel5| No | WGRAN3 S —————
15 4 Evolutions of the transport in the CN NA Yes — WGCN4
21 2455 FS on Usage of SUA Rel5 No WG CN4 -!
24 2476 High Speed Downlink Packet Access Rel5| No| WG RAN? [
29 1216 Improvements of Radio Interface NA' Yes  TSGRAN S
30 1470 Improvement of inter-frequency and inter-syste. Rel5| No WG RAN1 !!=
31 1471 Base station classification Rel5, No| WG RAN4 p—
35 1217 Hybrid ARQ 11/l Rel5| No WG RAN2 _
41 2467 UMTS 1900 Rel5, No| WG RAN4  ——
43 2469 Enhancement on the DSCH hard split mode Rel5, No| WG RAN1 EE
44 2471 FS on Fast Cell Selection (FCS) for HS-DSCH Rel5/ No WG RAN1 EE
45 1506 FS on Radio link performance enhancements Rel5| No WG RAN1 ——
47 1221 FS on USTS Rel5, No| WG RAN1  —
49 1997 FS on UE antenna efficency test method perforr, Rel5, No| WG RAN4 _=
50 2494 FS on the re-introduction of the downlink SIR m  Rel5, No| WG RAN4 E
51 24001 FS on UTRA WideBand Distribution Systems Rel5| No WG RAN4 Eﬁ
52 2493 FS on mitigating the effect of CPICH interferenc’  Rel5, No| WG RAN4 !ﬁ
63 9 RAN improvements NA Yes  TSGRAN e » Start Testng— |
64 656 RRM optimization for lur and lub Rel5| No| WG RANS3
68 2488 RL Timing Adjustment Rel5, No| WG RAN3 !!
69 2489 Separation of resource reservation and radio lir| Rel5 No WGRAN3 EE
70 2490 Improvement of Radio Resource Management a; Rel5, No WG RAN3 EE
71 2491 Re-arrangements of lub transport bearers Rel5/ No WG RAN3 EE
72 23003 SRNS Relocation Procedure Enhancement Rel5, No| WG RAN3 E
76 1680 Header compression removal/stripping in the R/ Rel5, No| TSGRAN
7 1686 Unequal error protection in PS domain inthe R/, Rel5, No TSGRAN
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78 2472 Node B Synchronisation for 1.28 Mcps TDD Rel5, No| WG RAN1
85 1273 Provisioning of IP-based multimedia services NA Yes — WGSA1 __- %
86 1274 Call control and roaming to support IMS in UMT| Rel5 No WG SA2 -_
111 1298 Access Security for IMS Rel5 No WG SA3
115 2574 Security Aspects of Requirement for Network C( Rel5| No| WG SA3 =
119 2242 Charging Management for IMS Rel5| No| =~ WG SAS5 ﬁ
166 | 34001 Extended Transparent End-to-End PS Streami  RelS No WG SA4
169 1652 Emergency call enhancements NA Yes — WGCNL __
170 1653 For IP & PS based calls Rel5' No WG CN1 -__
183 1517 |Global Text Te|eph0ny Rel5/ No WG SA2 =“=
191 1367 \VHE enhancements NA  Yes WG SA1 _
193 1368 Detailed definition of the VHE user profile Rel5' No WG SA2 -__
195 2123 Enhanced Subscription Management & User Profile Rel5' No WG SA5 --_
196 2104 Extensions to existing (and possibly new) toolkit. Rel5 No WG SA2 _
199 2108 Interaction between toolkits to enable IMS Rel5| No| WG SA2 -__
202 2112 Transparent roaming for services Rel5' No WG SA2 -__
205 2532 Charging Rel5 Yes| WG SA2 -——
207 2534 Stage 3 Rel5 No WG SA5 -_
208 2535 Other VHE Enhancements Rel5 Yes WG SA2 ———
211 0 (copy) OSA Stage 3 Rel5, No, WGCNS --_

]
212 1637 |OSA enhancements NA  Yes WG SA1
214 1424 Interactions OSA - e-commerce Rel5 No WG SA2 ___
217 1429 OSA APIs for MuMa CC Rel5| No| WG SA2 -——
220 1419 OSA security Rel5, No| WG SA3 -——
227 1433 Retrieval of Terminal capabilities Rel5 No WG SA2 _—_
231 1786 LCS - OSA interfaces Rel5 No WG SA1 _
235 2538 Interaction with Rel-5 features Rel5| No WG SAl _=
239 2519 Rel5, No| WGCN5 b

OSA Stage 3
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240 15000 OSA evolution - Stages 2 and 3 Rel5' No WG CN5
241 0 (copy) Charging and OAM&P Rel5| No WG SA5 _
242 1638 CAMEL phase 4 Rel5, No| WG SAl _
256 2464 MEXE enhancements Rel-5 Rel5 ' No WG T2 SHR B E—
259 1625 Wideband Telephony Service - AMR Rel5, No WG SA4 AN I A A
301 1826 Terminal interfaces NA ' Yes WG T2 AN N A —
305 1829 Wide Area Data Synchronisation NA | Yes WG T2 -___
307 1831 vObjects and Other Constructs for Use in Data Synchroni: Rel5/ No WG T2 -———
311 2573 Terminal local model enhancements Rel5/ No WG T2 __
312 1536 Location Services enhancements NA Yes — WGSA2 I A
72| 180  UE positioning NA N0 TSG RAN b e e
325 2457 UE positioning enhancements - other methods Rel5/ No| WG RAN2 -_
326 2474 UE positioning enhancements for 1.28 Mcps TDD Rel5' No| WG RAN2 __
327 2475 Open SMLC-SRNC Interface within the UTRAN to support | Rel5/ No WG RAN2 __
328 2125 Open SMLC-SRNC Interface within the UTRAN to support.| Rel5 No WG RAN2 —
331 171 Event based and Periodic LCS Rel5| No WG SAl
335 2436 Location Services for GERAN in A/Gb Mode Rel5 No TSG GERAN
341 2442 Location Services for GERAN in lu Mode Rel5/ No TSG GERAN
349 | 32001 Enhanced support for user privacy and subscrit| Rel5 No WG SA2
359 0 (copy) Charging and OAM&P Rel5| No ~ WG SA5 _
360 521 New security aspects of LCS (not identified) Rel5. No WG SAS =
361 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3
363 2517 UICC/USIM Transport Protocol Rel5| No WG T3
364 1800 (U)SIM toolkit enhancements NA Yes WG T3
366 1566 Enhancements to (U)SIM toolkit secure messagii| Rel5 No WG T3 -__
367 1801 Protocol Standardisation of a SIM Toolkit Interp. Rel5 No WG T3 _—_
368 2497 Stage 1 Rel5/ No WG T3 --
369 2496 Stage 2 and 3 Rel5/ No WG T3
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370 2518 Test specification Rel5' No WG T3 =

371 1802 UICC API NA Yes WG T3

372 2031 C SIM AP Rel5 No WG T3 —— |

375 1571 Security enhancements NA' No  WGSA3

386 1576 Network domain security Rel5 Yes WG SA3 -___

396 1595 FIGS Rel5 No WG SA3

409 1365 Support of Push Services Rel5, No WG SA2 I

412 1142 Charging and OAM&P (Master) NA' No  WGSAS -

414 | 35002 Rel5 Principles, high level Requirements and Ar| Rel5| No| WGSA5| _

416 | 35003 Rel5 Performance Management Rel5| No, ~ WG SA5 __

420 35004 Rel5 Charging Management Rel5' No WGSA5[ _

422 | 35001 Network Infrastructure Management Rel5| No, ~ WG SA5 _

423 2062 Subscription Management Rel5. No WG SAS I

424 2243 |Intra Domain Connection of RAN Nodes to Mu  Rel5 No WG SA2 il

430 2320 GERAN improvements 3 (new transport layer ¢, Rel5 No TSG GERAN I N A

434 2330 GERAN Support for IMS Rel5 No TSG GERAN -__

450 2345 Alignment of 3G functional split and lu RelS No TSG GERAN AN N AN A S —
510 2392 GERAN enhancements for streaming services Rel5 No TSG GERAN -_=

514 2396 GERAN enhancements for streaming services Rel5 No TSG GERAN I

521 2412 GERAN/UTRAN interface evolution 1 (evolutio Rel5 No N;WGRAN3 S E—

525 2416 GERAN/UTRAN interface evolution 2 (evolutio  Rel5 No N;WG RAN3 ===

529 2499 Support of Presence Capability Rel5' No WG SAL

536 2507 Display of Service Provider name on UE Rel5, No  WGSA1 I N A

542 2520 User Equipment Management Rel5, No WG SAS5 ‘__

544 2527 Emergency calls without UICC/SIM in netw. wi'  Rel5 No WG SA2 =_

546 2544 Multimedia Broadcast and Multimedia Service  Rel5 No = WG SAL|§! S

550 2556 End to End QoS for PS Domain including IMS | Rel5. No WG SA2 —_—

554 Rel5 No WG T2 N - |

2569 Messaging enhancements Rel-5
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568 13000 Service Change and UDI Fallback Rel5 No WG CN3 _——————x
569 | 31006 Speech Recognition and Speech Enabled Ser ? No  WGSAIL A —
570 | 31007 Speech Enabled Services Based on Distributed Rel5| No ~ WG SAl =
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