
ID Unique_ID Name Release SplitableResource Names
6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN

7 625 IP transport in the UTRAN Rel5 No WG RAN3

10 2257 Evolution of transport in UTRAN and GERAN Rel5 No WG RAN3

15 4 Evolutions of the transport in the CN NA Yes WG CN4

21 2455 FS on Usage of SUA Rel5 No WG CN4

24 2476 High Speed Downlink Packet Access Rel5 No WG RAN2

29 1216 Improvements of Radio Interface NA Yes TSG RAN

30 1470  Improvement of inter-frequency and inter-system measurementRel5 No WG RAN1

31 1471 Base station classification Rel5 No WG RAN4

35 1217 Hybrid ARQ II/III Rel5 No WG RAN2

41 2467 UMTS 1900 Rel5 No WG RAN4

43 2469 Enhancement on the DSCH hard split mode Rel5 No WG RAN1

44 2471 FS on Fast Cell Selection (FCS) for HS-DSCH Rel5 No WG RAN1

45 1506 FS on Radio link performance enhancements Rel5 No WG RAN1

47 1221 FS on USTS Rel5 No WG RAN1

49 1997 FS on UE antenna efficency test method performance requirementsRel5 No WG RAN4

50 2494 FS on the re-introduction of the downlink SIR measurementRel5 No WG RAN4

51 24001 FS on UTRA WideBand Distribution Systems Rel5 No WG RAN4

52 2493 FS on mitigating the effect of CPICH interference at the UERel5 No WG RAN4

63 9 RAN improvements NA Yes TSG RAN

64 656 RRM optimization for Iur and Iub Rel5 No WG RAN3

68 2488 RL Timing Adjustment Rel5 No WG RAN3

69 2489 Separation of resource reservation and radio link activationRel5 No WG RAN3

70 2490 Improvement of Radio Resource Management across RNS and RNS/PSSRel5 No WG RAN3

71 2491 Re-arrangements of Iub transport bearers Rel5 No WG RAN3

72 23003 SRNS Relocation Procedure Enhancement Rel5 No WG RAN3

76 1680 Header compression removal/stripping in the RAN Rel5 No TSG RAN

77 1686 Unequal error protection in PS domain in the RAN Rel5 No TSG RAN
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ID Unique_ID Name Release SplitableResource Names
78 2472 Node B Synchronisation for 1.28 Mcps TDD Rel5 No WG RAN1

85 1273 Provisioning of IP-based multimedia services NA Yes WG SA1

86 1274 Call control and roaming to support IMS in UMTS Rel5 No WG SA2

111 1298 Access Security for IMS Rel5 No WG SA3

115 2574 Security Aspects of Requirement for Network Configuration IndependenceRel5 No WG SA3

119 2242 Charging Management for IMS Rel5 No WG SA5

166 34001 Extended Transparent End-to-End PS Streaming ServiceRel5 No WG SA4

169 1652 Emergency call enhancements NA Yes WG CN1

170 1653 For IP & PS based calls Rel5 No WG CN1

183 1517 Global Text Telephony Rel5 No WG SA2

191 1367 VHE enhancements NA Yes WG SA1

193 1368 Detailed definition of the VHE user profile Rel5 No WG SA2

195 2123 Enhanced Subscription Management & User Profile Rel5 No WG SA5

196 2104 Extensions to existing (and possibly new) toolkits Rel5 No WG SA2

199 2108 Interaction between toolkits to enable IMS Rel5 No WG SA2

202 2112 Transparent roaming for services Rel5 No WG SA2

205 2532 Charging Rel5 Yes WG SA2

207 2534 Stage 3 Rel5 No WG SA5

208 2535 Other VHE Enhancements Rel5 Yes WG SA2

211 0 (copy) OSA Stage 3  Rel5 No WG CN5

212 1637 OSA enhancements NA Yes WG SA1

214 1424 Interactions OSA - e-commerce Rel5 No WG SA2

217 1429 OSA APIs for MuMa CC Rel5 No WG SA2

220 1419 OSA security Rel5 No WG SA3

227 1433 Retrieval of Terminal capabilities Rel5 No WG SA2

231 1786 LCS - OSA interfaces Rel5 No WG SA1

235 2538 Interaction with Rel-5 features Rel5 No WG SA1

239 2519 OSA Stage 3  Rel5 No WG CN5
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240 15000 OSA evolution  - Stages 2 and 3 Rel5 No WG CN5

241 0 (copy) Charging and OAM&P Rel5 No WG SA5

242 1638 CAMEL phase 4 Rel5 No WG SA1

256 2464 MExE enhancements Rel-5 Rel5 No WG T2

259 1625 Wideband Telephony Service - AMR Rel5 No WG SA4

301 1826 Terminal interfaces NA Yes WG T2

305 1829 Wide Area Data Synchronisation NA Yes WG T2

307 1831 vObjects and Other Constructs for Use in Data SynchronisationRel5 No WG T2

311 2573 Terminal local model enhancements Rel5 No WG T2

312 1536 Location Services enhancements NA Yes WG SA2

322 1600 UE positioning NA No TSG RAN

325 2457 UE positioning enhancements - other methods Rel5 No WG RAN2

326 2474 UE positioning enhancements for 1.28 Mcps TDD Rel5 No WG RAN2

327 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel'4 positioningRel5 No WG RAN2

328 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningRel5 No WG RAN2

331 1171 Event based and Periodic LCS Rel5 No WG SA1

335 2436 Location Services for GERAN in A/Gb Mode Rel5 No TSG GERAN

341 2442 Location Services for GERAN in Iu Mode Rel5 No TSG GERAN

349 32001 Enhanced support for user privacy and subscriber data handlingRel5 No WG SA2

359 0 (copy) Charging and OAM&P Rel5 No WG SA5

360 521 New security aspects of LCS (not identified) Rel5 No WG SA3

361 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3

363 2517 UICC/USIM Transport Protocol Rel5 No WG T3

364 1800 (U)SIM toolkit enhancements NA Yes WG T3

366 1566 Enhancements to (U)SIM toolkit secure messaging Rel5 No WG T3

367 1801 Protocol Standardisation of a SIM Toolkit InterpreterRel5 No WG T3

368 2497 Stage 1 Rel5 No WG T3

369 2496 Stage 2 and 3 Rel5 No WG T3
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370 2518 Test specification Rel5 No WG T3

371 1802 UICC API NA Yes WG T3

372 2031 C SIM API Rel5 No WG T3

375 1571 Security enhancements NA No WG SA3

386 1576 Network domain security Rel5 Yes WG SA3

396 1595 FIGS Rel5 No WG SA3

409 1365 Support of Push Services Rel5 No WG SA2

412 1142 Charging and OAM&P (Master) NA No WG SA5

414 35002 Rel5 Principles, high level Requirements and ArchitectureRel5 No WG SA5

416 35003 Rel5 Performance Management Rel5 No WG SA5

420 35004 Rel5 Charging Management Rel5 No WG SA5

422 35001 Network Infrastructure Management Rel5 No WG SA5

423 2062 Subscription Management Rel5 No WG SA5

424 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2

430 2320 GERAN improvements 3 (new transport layer on interface A)Rel5 No TSG GERAN

434 2330 GERAN support for IMS Rel5 No TSG GERAN

450 2345 Alignment of 3G functional split and Iu Rel5 No TSG GERAN

510 2392 GERAN enhancements for streaming services 1 Rel5 No TSG GERAN

514 2396 GERAN enhancements for streaming services 2 Rel5 No TSG GERAN

521 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS)Rel5 NoTSG GERAN;WG RAN3

525 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS)Rel5 NoTSG GERAN;WG RAN3

529 2499 Support of Presence Capability Rel5 No WG SA1

536 2507 Display of Service Provider name on UE Rel5 No WG SA1

542 2520 User Equipment Management Rel5 No WG SA5

544 2527 Emergency calls without UICC/SIM in netw. with IMSRel5 No WG SA2

546 2544 Multimedia Broadcast and Multimedia Service Rel5 No WG SA1

550 2556 End to End QoS for PS Domain including IMS Rel5 No WG SA2

554 2569 Messaging enhancements Rel-5 Rel5 No WG T2
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568 13000 Service Change and UDI Fallback Rel5 No WG CN3

569 31006 Speech Recognition and Speech Enabled Services? No WG SA1

570 31007 Speech Enabled Services Based on Distributed Speech Recognition (DSR)Rel5 No WG SA1
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