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1. Overall Description:

SA1 is working closely with T2 in the development of Generic User Profile specifications. Concern exists regarding time-scales and co-ordination among related working groups. (See attached liaison from T2 regarding time-scales):

“T2 believe the GUP work to be very important, and further believe that the work needs to be treated with some urgency, as several other work items are intimately linked to the GUP work (e.g. MMS, UE Functionality Split, Subscription Management).  A lot of this work can and should be done in parallel within these committees, with the Joint GUP Ad Hoc co-ordinating this parallel work.”

SA1 does not necessarily agree that the Joint GUP AdHoc group is the optimal working group to be co-ordinating GUP work activities. However, it is recognised that co-ordination is needed across groups, and between work items.

SA1’s work plan for the delivery of the GUP Stage 1 specification is provided for consideration.

SA1 seeks guidance on this matter from SA.

2. Work Plan

	Title
	Date
	Location
	Country
	Work Plan

	SA1#15
	11 – 15 Feb 02
	Saalfelden
	Austria
	Stabilize Structure, Functional Concepts

	SA#15
	11-14 Mar 02
	Jeju Island
	Korea
	---

	SA1 SWGs
	8 – 12  Apr 02
	Sophia Antipolis
	France
	Stabilize High Level Requirements

	SA1#16
	13 – 17 May 02
	  Victoria
	Canada
	Stabilize All Sections

	SA#16
	10-13 Jun 02
	Marco Island
	North America
	Provide Stage 1 

for Information

	SA1 SWGs
	8 – 12 Jul 02
	
	
	Refine all sections

	SA1#17
	12 – 16 Aug 02
	To be determined

(Durango, CO)
	North America
	Refine all sections

	SA#17
	9-12 Sep 02
	Biarritz
	France
	Provide Stage 1

for Approval

(Stage 2/ specs for information)

	SA1 SWGs
	14 - 18 Oct 02
	tbd
	tbd
	

	SA1#18
	11-15 Nov 02
	tbd
	tbd
	

	SA#18
	9-12 Dec
	New Orleans
	North America
	(Stage 2 specs for approval

(Stage 3 specs for information)

	SA#19
	17-20 Mar 03
	Jersey Island
	UK
	Stage 3 specs for approval


3. Actions:

SA1 kindly requests that SA provide guidance on the co-ordination of GUP activities.

4. Date of Next SA1 Meetings:

	Title
	Date
	Location
	Country

	SA1 SWG
	8 – 12  Apr 02
	Sophia Antipolis
	France

	SA1#16
	13 – 17 May 02
	 Victoria
	Canada

	SA1 SWG
	8 – 12 Jul 02
	
	

	SA1#17
	12 – 16 Aug 02
	To be determined
	North America

	SA1 SWG
	14 - 18 Oct 02
	
	

	SA1#18
	11-15 Nov 02
	
	


