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D |8 Unique_| Name Release | Resource Na | Acronym Level of Start Finish last modif Notes
28 1637 NA WG SA1 OSA1 TSG Tue 11/07/00 Fri 13/12/02  99%  22.127,23.127,29.. SP-000216 3tina, SIEMENS AG Adrian Z Thu 24/01/02
OSA enhancements
29 1433 Retrieval of Terminal capabilities Rel6 WG SA2 OSA1-TC TSG Tue 11/07/00 Fri 13/12/02  76% Thu 30/05/02
32 E @ 2122 Provisionning of the terminal capabilities WG T2 OSA1-TC TSG Mon 02/04/01 Fri30/11/01  50%  23.057 Thu 07/06/01 :refore 100% comple
39 |l 1826 Terminal interfaces NA WGT2 TI Mon 14/05/01  Wed 20/03/02 ~ 100% not needed Friedhelm ~ Tue 13/03/01
91 42005 - Rel6 WG T2 MEXE6 TSG Fri 08/03/02 Mon 07/07/03 10% Thu 21/03/02
Rel-6 MEXE enhancements
92 |EAd 42006 MEXE Rel-6 Improvements and Investigations WG T2 MEXE6-ENHANC — TSG Fri08/03/02  Mon 07/07/03  10%  22.057, 23.057 TP-020017  irs Brenk (TTPCom) m@HOTMAIL.COM Thu 30/05/02
93 E% 42007 MEXE Run-Time Independent Framework Feasibility Study WG T2 MEXE6-RTIF TSG Fri 08/03/02 Fri 06/06/03  10% TP-020086 Aaron Cohen (Intel) n.Cohen@intel.com Thu 30/05/02
185 2499 ili Rel6 WG SA1 PRESNC TSG Mon 19/03/01 Thu 12/12/02  34% SP-01064 : Cataldo, Motorola Micheal C Thu 28/02/02
Support of Presence Capability
191 |Eq 2506 UE issues WG T2 Mon 04/03/02 Thu 20/06/02 0% Fri 30/03/01
25 (@, 31008 Generic User Profile Rel6 WG SAL GUP TSG Mon 08/10/01  Tue 10/06/03  27% SP-010548 Michael ' Tue 09/10/01
247 |4 42002 Stage 2 - Data description framework WG T2 GUP Mon 08/10/01 Tue 11/03/03  40%  23.241 Thu 30/05/02
249 |4 42003 Stage 3 - Common objects WG T2 GUP Mon 08/10/01 Tue 10/06/03 5%  24.241 Thu 30/05/02
251 31010 Diqi i Rel6 WG SA1 DRM TSG Mon 08/10/01 Mon 03/03/03 17% SP-010577 Michael C Thu 11/10/01 »n at all on the WID
Digital Rights Management
256 |[Ed 42004 Terminal Aspects WG T2 DRM Mon 10/06/02 Mon 24/02/03 0% Thu 30/05/02
202 |, 1340 Facsimile Rel4 WG SAL FAX TSG Tue 22/02/00 Fri 23/06/00  100% SP-000169 Alain Sat 01/04/00
203 | i 1341 Real Time Fax WG SA2 FAX-RT Tue 22/02/00 Fri 23/06/00  100% Wed 15/11/00 ) to ROO, SP-00016¢
294 | 1808 Terminal capabilities, AT commands WG T2 FAX-RT Tue 22/02/00 Fri 23/06/00  100%  21.904, 27.007 Sat 01/04/00
300 1818 i i i Rel4 WG T2 MMS TSG Tue 22/02/00 Wed 14/03/01  100%  22.140, 23.140 TP-000078 fLaumen, Siemens 2SAL.SIEMENS.DE Friedhelm Fri 14/09/01
Multimedia Messaging
302 | % 1819 Review of definition of service requirements WG T2 TSG Thu 01/06/00  Wed 14/03/01  100%  22.140, 23.140 TP-000078 ef Laumen, Siemen: Fri 14/09/01
303 |~ % 1820 Technical Realisation WG T2 TSG Mon 10/04/00  Wed 14/03/01  100%  22.140, 23.140 TP-000078 f Laumen, Siemens 2SAL.SIEMENS.DE Fri 14/09/01
304 | % 1821 Review of definition of reference Achitecture model WG T2 TSG Mon 10/04/00 Wed 14/03/01  100%  22.140, 23.140 TP-000078 ef Laumen, Siemen: @SAL.SIEMENS.DE Fri 14/09/01
305 | @! 1822 "Fulfill Requirements of Stage 1" WG T2 TSG Mon 10/04/00 Wed 14/03/01  100%  22.140, 23.140 TP-000078 ef Laumen, Siemen: @SAL.SIEMENS.DE Fri 14/09/01 rsonalization of MM
306 | % 1823 Definition of MMS primitives in Stage 2 WG T2 TSG Mon 10/04/00 Wed 14/03/01  100%  22.140, 23.140 TP-000078 ef Laumen, Siemen: @SAL.SIEMENS.DE Fri 14/09/01
363 1445 - Rel4 WG T2 MEXE TSG Mon 03/01/00 Tue 28/05/02  82% TP-000117 Friedhelm Fri 14/09/01
MEXE enhancements Rel-4
364 @% 1447 MEXE Security Analysis Activity WG SA3 MEXE-SEC TSG Tue 22/02/00 Fri 14/12/01  75% SP-010327 ‘olin Blanchard, BT blanchard@bt.com Mon 10/12/01 S3#18: WID update
366 | 1448 Terminal aspects WG T2 Tue 22/02/00 Fri 15/12/00  100% Tue 13/03/01
367 1810 MEXE Rel4 Improvements and Investigations WG T2 MEXE-ENHANC TSG Mon 03/01/00 Fri 15/12/00  100%  22.057, 23.057 ATALDO, Motorola 9MOTOROLA.COM Tue 13/03/01
368 | @ 1812 3rd MEXE classmark WG T2 TSG Mon 03/01/00 Fri 15/12/00  100%  22.057, 23.057 CATALDO, Motorol: 2MOTOROLA.COM Tue 13/03/01 ires for MEXE R200(
369 | 1814 FS on Secure download mechanism and capabilities to support SDR concepts WG T2 TSG Mon 07/02/00 Fri 15/12/00  100%  22.057, 23.057 CATALDO, Motorol: 2MOTOROLA.COM Tue 13/03/01
370 | 1815 FS on Support of MP3/MPEG4 content WG T2 TSG Mon 07/02/00 Fri 15/12/00  100%  22.057, 23.057 CATALDO, Motorol: 2MOTOROLA.COM Tue 13/03/01
453 401826 - i i NA WGT2 TI Mon 03/01/00 Thu 15/03/01  99% not needed Friedhelm Tue 13/03/01
Rel-4 Terminal interfaces
454 1827 AT commands enhancements Rel4 WG T2 TI-ATC Mon 03/01/00  Wed 14/03/01  71%  27.007 Tue 13/03/01
455 | @ 1828 Specification of AT commands for new services WG T2 Mon 03/01/00 Wed 14/03/01  100%  27.007 Tue 20/03/01 :ause of missing inp
457 | 1829 Wide Area Data Synchronisation NA WG T2 TI-WADS Mon 03/01/00  Wed 14/03/01  100% Tue 19/12/00 ne on testing adde:
458 | 1830 Continues evolution of Synchronisation protocol Rel4 WG T2 TI-SYNC-EVOL Mon 03/01/00 Wed 14/03/01  100%  27.903, 27.103 Tue 20/03/01
459 | % 1832 Terminal local model Reld WG T2 TLM TSG Tue 16/05/00 Thu 15/03/01  100%  23.227 TP-000080 Dlga Tomé, Ericssor =CS.ERICSSON.SE Fri 14/09/01
460 401536 - i i NA WG SA2 LCS1 TSG Mon 03/04/00 Fri 28/12/01  99% SP-010518 Jan Kall, Nokia Alain Sat 01/04/00
Rel-4 Location Services enhancements
461 | 2229 CBS interactions Rel4 WG T2 LCS1-CBS Mon 03/04/00 Fri28/12/01  100%  23.041 Mon 10/12/01
628 501637 - NA WG SA1 OSA1 TSG Tue 11/07/00 Fri 14/06/02  86%  22.127,23.127,29.. SP-000216 3tina, SIEMENS AG Adrian Z Thu 24/01/02
Rel-5 OSA enhancements
637 @% 1419 OSA security Rel5 WG SA3 OSA1-SEC TSG Tue 11/07/00 Fri 14/06/02  64% SP-000302 ‘olin Blanchard, BT blanchard@bt.com Mon 10/12/01 r approval at CN#1!
642 E 1621 impact on terminal WG T2 OSA1-SEC TSG Mon 02/04/01 Fri 29/06/01 0% ?? Fri 30/03/01
664 |~ 2464 Rel-5 MEXE enhancements Rel5 WG T2 MEXE5 TSG Mon 26/03/01 Fri 08/03/02  100% Friedhelm  Tue 13/03/01
665 |~ % 2466 MEXE Rel-5 Improvements and Investigations WG T2 MEXE5-ENHANC — TSG Mon 26/03/01 Fri 08/03/02 100%  22.057, 23.057 TP-010071 CATALDO, Motorol: MOTOROLA.COM Thu 21/03/02
702 |, 2573 Terminal local model enhancements Rel5 WG T2 TLMS TSG Mon 14/05/01  Wed 20/03/02  100%  23.227 TP-010224 Jiga Tomé, Ericssor ZCS.ERICSSON.SE Fri 01/03/02
806 |2 2569 Messaging enhancements Rel-5 Rel5 WG T2 MESS5 TSG Fri 15/06/01 Fri 07/06/02  70% Friedhelm ~ Tue 13/03/01 n is 100% complet:
807 g 2571 Multimedia Messaging (MMS) enhancements WG T2 MESS5-MMS TSG Fri 15/06/01 Fri 07/06/02  66% TP-010130 f Laumen, Siemens 2SAL.SIEMENS.DE Mon 10/12/01
809 E @ 42000 Technical realization WG T2 Fri 15/06/01 Fri 07/06/02  95%  23.140 ef Laumen, Siemen: @SAL.SIEMENS.DE Thu 28/02/02 ge 3 MM?7 is missing
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810 |[Ed 42008 WAP Forum dependency: MM1 stage 3 WG T2 Fri 15/06/01 Fri 07/06/02  10% Thu 30/05/02
812 |@, 2572 Enhanced Messaging Service (EMS) enhancements WG T2 MESS5-EMS TSG Fri 15/06/01 Fri 08/03/02  79%  23.040 TP-010153 Baldwin, Ericssor ZML.ERICSSON.SE Mon 10/12/01
814 | 42001 Technical realization WG T2 Fri 15/06/01 Fri 08/03/02 100%  23.040 n Baldwin, Ericssor EML.ERICSSON.SE Thu 28/02/02
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