Qtr 1, 2000 [Qtr 3, 2000 [Qtr 1, 2001 [Qtr 3, 2001 [Qtr 1, 2002 [Qtr 3, 2002 [Qtr 1, 2003 |
ID__|Unique_| Name Release [ Resou | Modifi¢ | Acror | Level of Start Finish % Compl | Jan | Mar [May | Jul [ Sep [ Nov [ Jan [ Mar [ May | Jul [ Sep [ Nov [ Jan [ Mar [ May [ Jul [ Sep [ Nov [ Jan [ Mar [ May |
123 42009 Multimedia Messaging (MMS) enhancements Rel-6 T2 No MMS TSG Thu 15/08/02  Mon 12/09/05 ~ 47% : : : i : .
126 42011 Technical realization Rel-6 T2 No TSG Fri06/09/02  Mon 04/10/04  55% 5
127 42012 OMA dependencies Rel-6 T2 No nla Fri15/08/03  Mon 12/09/05  15%
129 42014 Check - Handling of private addressing schemes in MMS Rel-6 T2 No TSG Wed 10/12/03 Fri 04/06/04  20%
130 | 42015 FS Multiple MMS Relay/Server Architecture Rel-6 T2 No TSG Wed 10/12/03 Fri 04/06/04 5%
131 | 42005 Rel-6 MEXE enhancements Rel-6 T2 No MEXI TSG Fri08/03/02  Fri 06/06/03 100% —
132 42006 MEXE Rel-6 Improvements and Investigations Rel-6 T2 No MEXI TSG Fri08/03/02  Wed 12/03/03  100% e ———
133 42007 MEXE Run-Time Independent Framework Feasibility Study Rel-6 T2 No MEXI TSG Fri 08/03/02 Fri 06/06/03  100% _
201 | 31008 Generic User Profile Rel-6 S1 No GUP TSG Mon 08/10/01  Wed 02/11/05  70% . .
204 | 42002 Stage 2 - Data Description Method Rel-6 T2 No TSG Thu 05/12/02  Wed 04/05/05  90%
205 42003 Rel-6 T2 No TSG Thu 05/12/02 Wed 02/11/05 60%

Stage 3 - Common objects
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