Framework test (+ work plan)

Split of work for framework is taken from minutes of Munich meeting and adapted:

	System Handler Management
	MEE

	Applet Triggering
	MEE

	Proactive Command Sending
	Orga

	Envelope response posting
	Incard

	Toolkit installation

· Timer allocation

· Menu Item Position and Identifier
	Gemplus

	Toolkit installation

· Accessdomain

· Priority Level

· Maximum Length for each Menu entry

· Number of Menu entries
	Schlumberger

	File System Context
	G&D


